

ATTACHMENT 2 - MLDPSys System Deliverable Schedule

This exhibit assumes contract signing by June 15, 2016. Within thirty (30) days following the Date of Award, the Contractor and TPWD shall mutually agree upon any necessary changes to the production schedule and delivery requirements if contract signing occurs after June 15, 2016.

Contractors are responsible for delays that are under their or their sub-contractor's control and shall not be held responsible for any portions of delays that are due to the action or inaction of TPWD or other TPWD contractors involved in the MLDPSys project.

Milestone	Delivery Date
UAT Instance Delivered	March 1, 2017
Application Passes UAT	March 30, 2017
User Training Begins	April 17, 2017
User Training Ends	April 21, 2017
Production Instance Delivered	April 24, 2017