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TEXAS PARKS AND WILDLIFE

NOTICE TO BIDDERS

Sealed bids will be received by the Contracting Branch, Infrastructure Division, Texas Parks and Wildlife
Department, 4200 Smith School Road, Austin, Texas 78744, UNTIL 2:00 P.M., DECEMBER 15, 2016 for
Project Number 115900 to Replace Camping Area Restroom at Caddo Lake State Park, Harrison County, Texas.
The bid opel’ling will be conducted in A-100 Conference Room. The estimated range of construction cost is

$600,000.00 to $620,000.00

Project includes: Demolish and remove existing restroom facility. All iron ore rock to be salvaged for TPWD
and re-used. New restroom facility to be constructed in same location. Temporary shower facilities to be
installed prior to demolition of existing facility. Upgrades to various wastewater/sewage elements for the

aforementioned facilities.

Performance Period: All work shall be completed within two hundred sixty (260) calendar days

commencing on the date specified in the Notice to Proceed.

Minimum Experience Requirements: Bidder must meet minimum qualifications requirements as stipulated in
Division 1 — General Requirements, Section 01000 — Special Conditions, paragraph 1.33 to be eligible for contract

award.

HUB Subcontracting Plan (HSP): Each bidder must complete and return with the bid a HSP following the policy
and utilizing the forms contained with the Bidding and Contract Documents included herein. FAILURE TO
COMPLETE AND RETURN THESE FORMS WITH THE BID WILL BE CAUSE FOR REJECTION OF THE
BID. THE CONTRACTOR RECEIVING AN AWARD MUST COMPLY WITH THE SPECIAL
REQUIREMENTS SPECIFIED HEREIN. :

For questions, call HUB Staff, 512/389-4784. An instructional video, Microsoft Word® documents and

PowerPoint® presentation can be located at: http://tpwd.texas.gov/business/bidops/hub/HSP/index.phtml .
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Although there is no pre-bid conference, Bidders are strongly encouraged to visit the site and be familiar with the
site conditions. Failure to give proper consideration to site conditions when preparing the bid will not constitute
grounds for additional compensation.

PROTEST PROCEDURES: Any Actual or prospective Respondent who is aggrieved in connection with this

solicitation, evaluation, or award of any contract resulting from this solicitation may formally protest as

provided in TPWD’s rules at TAC, Title 31, Part 2, Chapter 51, Subchapter L. Rule 51.350. located at:

http://texreg.sos.state.tx.us/public/readtac$ext. TacPage?sl=R&app=9&p_dir=&p_rloc=&p_tloc=&p_ploc=&pg
=1&p tac=&ti=31&pt=2&ch=51&rI=350

Questions: Owner requests that all questions pertaining to this solicitation be directed to the Contract Manager

listed below in writing on or before November 28, 2016.

Contact Information: For technical information and information regarding administration of the contract, contact

Contract Manager, Sabrina D. Belton at 512/389-8777 or sabrina.belton@tpwd.texas.gov.

For Bidding and Contract Documents (available at no charge) call 512/389-4442 or email,

contracting@tpwd.texas.gov.

For other upcoming projects, visit the Electronic State Business Daily web site: http://esbd.cpa.state.tx.us or the

TPWD web site: http://tpwd.texas.gov/business/bidops/current bid opportunities/construction/
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TEXAS PARKS AND WILDLIFE

INSTRUCTIONS TO BIDDERS

1. BIDS: Bids must be received in the Infrastructure Division of the Texas Parks and Wildlife Department
(TPWD), Austin, Texas NO LATER THAN the date and time specified in the Notice to Bidders. Bids
received after this time will not be considered and will be returned unreviewed. Bidders are advised that
TPWD’s Headquarters Complex does not open until 8:00 A.M. Bidders should plan their delivery
method accordingly. Each bid shall be submitted on the Contractor's Bid form provided.

FAXED BIDS WILL NOT BE ACCEPTED. BIDS MUST BE ENCLOSED IN A SEALED
ENVELOPE. BOX, OR CONTAINER CLEARLY MARKED ON THE OUTSIDE AS AN
“OFFICIAL BID” AND SHALL INCLUDE THE FOLLOWING INFORMATION: PROJECT
NUMBER. PROJECT DESCRIPTION, PROJECT LOCATION. BID GPENING DATE AND TIME.

Bids shall have all blanks fully and legibly completed including a price for all alternates and/or unit costs
when listed under the base bids on which a bid is submitted. Failure to do so shall result in rejection of the
bid. Corrections in the bidder's bid shall be legible and initialed. The bid form shall show no alterations or
qualifications of any kind. Bids must be signed by an individual who has the authority to legally bind
the firm. The Owner reserves the right to require a bidder to furnish documentary evidence of Bidder’s
signature authority.

Corrections, deletions, or additions to bids may be made by facsimile (FAX), provided such FAX are received
in correct and comprehensive form prior to the opening time of bids and an original reflecting said
corrections, deletion, or additions must be submitted to the Owner within two (2) business days of submitted
FAX. No telephonic instructions will be accepted. FAX corrections, deletions or additions to bids shall
be sent to FAX number: 512/389-4790, attention: Sabrina D. Belton, Contract Manager. This is the
only number that will be used for receipt of corrections, deletions, or additions. TPWD shall NOT be
responsible for failure of electronic equipment or operator error.

The Owner reserves the right to reject any or all bids and to waive any or all informalities in connection
therewith. Owner does not bind itself to accept the lowest bid or any part thereof, and reserves the right to
ask for new bids for the whole or parts. The mere opening and reading aloud of a bid shall not constitute the
Owner's acceptance of the suitability of a bidder or a bid. The competency and responsibility of the bidders
will be considered in making an award.

2. BASIS OF AWARD: Determination of the low bidder will be based on the lowest responsible base bid
and/or a combination of the base bid and alternate bids. Alternates accepted will be considered in
determining the low bidder, but the Owner does not obligate itself to accept an alternate or to accept alternates
in any order listed unless otherwise stipulated elsewhere in the Bidding and Contract Documents.

3. UNIT PRICE/ESTIMATED QUANTITY BIDS: If the Bid furnished with this project requires a bid on a
unit price/estimated quantity basis, the Bidder shall enter a unit price in the space provided therefor and a total
item price based upon the estimated quantities shown on the bid form. Unit prices entered shall be the full
price to Owner including materials, labor, services, taxes, bonds, rentals, overhead, profit, etc., for the work
described. Quantities shown reflect measurements taken from the Drawings and are assumed correct for
bidding purposes. Final contract price will be based on actual quantities of work installed as determined by
Owner and Contractor upon completion of the work.

Award of contract shall be based upon the summation of the various unit price bids, but in case of error the
unit prices shall govern and computations will be checked for accuracy before award is made.

Prices will also be reviewed for balance prior to award, and obvious imbalance in favor of work scheduled for
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early completion or subject to significant expansion after award may be grounds for rejection of the bid.

4, BID SECURITY: Unless otherwise stipulated in the Bidding and Contract Documents, only projects in
which the total contract price exceeds $25,000.00, will require bid security. Bids exceeding $25,000.00 must
be accompanied by a bid bond, certified check or cashier's check drawn to the order of the Texas

- Parks and Wildlife Department for not less than five percent (5%) of the total amount of the bid
(including total of all separate bids for one or more projects bid and multiple base bids and/or
alternate bids and/or optional bids and/or allowances). Therefore, to ensure adequate bid security,
bidders should calculate bid security based on the highest possible monetary award. Certified checks and
cashier checks must be originals. No other forms of bid security or checks will be accepted. Bid will be
rejected if the appropriate security is not furnished in the form specified above and by the time set for
the bid opening.

Bid security for three (3) lowest bidders may be retained by Owner until the successful bidder executes the
contract, and if required, furnishes bonds and certificates of insurance. All other bid security will be returned
as soon as practical after bid opening.

Bid security for the successful bidder will be returned following execution of the contract and submission of
satisfactory bonds and insurance. If the successful bidder fails to return the signed contract (and bonds and
certificate of insurance when required) within the time specified, the bid security may be forfeited not as a
penalty but as liquidated damages. )

5. INSURANCE REQUIREMENTS: The successful Contractor must certify the minimum insurance
coverages as set forth in Exhibit A of the solicitation package entitled “Insurance Requirements”. The
required insurance information shall be submitted as directed within ten (10) calendar days following Notice
of Intent to Award. Failure to timely meet this requirement may result in disqualification of the bid and
forfeiture of the bid security, if any. In such circumstances, TPWD shall be authorized to proceed with
award to the next highest ranking, responsive and responsible bidder.

6. BONDING REQUIREMENTS: If the total contract price exceeds $25,000.00, a Payment Bond must be
furnished by the successful Contractor. If the total contract price exceeds $100,000.00 a Payment Bond and a
Performance Bond must be furnished by the successful Contractor. All bonds submitted shall be the original
form bearing original signatures and seal. (See also Article 5, Uniform General Conditions)

7. DISCREPANCIES: Should any Bidder find discrepancies between the Bidding and Contract Documents, or
should Bidder be in doubt as to their exact meaning, Bidder should notify the Owner at once. The Owner
may then, at its option, issue addenda clarifying same. The Owner will not be responsible for oral
instructions or for misinterpretation of Bidding and Contract Documents.

8. ADDENDA: The Owner reserves the right to issue addenda at any time prior to the bid opening. (See also
General Requirements — Special Conditions). All addenda shall be acknowledged as received on the
Contractor’s Bid Form. Oral changes in the work made during the bidding period are not binding.
BIDDER’S FAILURE TO ACKNOWLEDGE RECEIPT OF ADDENDA MAY RESULT IN
REJECTION OF BID.

No oral explanation in regard to the meaning of the Bidding Documents will be made and no oral
instructions will be given before the award of the contract. The Owner requests that all discrepancies,
omissions or questions as to the meaning of Drawings and Specifications shall be communicated in writing
to the Contract Manager for interpretation by November 28, 2016 to the attention of Sabrina D. Belton,
Contract Manager at the address stated below or via email to Sabrina.belton@tpwd.texas.gov or via fax
at 512-389-4790.
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10.

11.

12.

13.

14.

15.

16.

LABOR LAWS: Contractors must comply with all labor laws established by State and Federal statutes.
(See also Article 2, Uniform General Conditions). .

STATE SALES TAX: The Owner qualifies for exemption from State and Local Sales and Use Taxes
pursuant to the provisions of the Texas Tax Code (Title 2, Chapter 151, Subsection 151.309).

The Contractor shall comply with applicable provisions of Chapter 34, Rules 3.291 and 3.357 of the Texas
Administrative Code, or other procedures as may be prescribed by the State Comptroller of Public Accounts.
Refer to Uniform General Conditions, Article. 2.

LIQUIDATED DAMAGES: This contract contains provisions for liquidated damages. (See Uniform
General Conditions and Division 1, General Requirements — Special Conditions)

CONTRACTOR QUALIFICATIONS: A Contractor's Statement of Qualifications must be submitted with
the bid. Failure to properly complete and provide a Contractor's Statement of Qualifications shall be cause
for the Contractor's bid being rejected by the Owner. The Owner may make such investigations as necessary
to determine the ability of the Contractor to perform the work, and reserves the right to reject any bid if the
evidence submitted and/or obtained through investigation fails to satisfy the Owner that the Contractor is
properly qualified to carry out the obligations of the Agreement.

TEXAS IDENTIFICATION NUMBER: Prior to any payment by Owner for the work or services required
herein, the Contractor must be assigned a TEXAS IDENTIFICATION NUMBER (TIN) by the State
Comptroller of Public Accounts. A space has been provided on the Contractor's Bid Form for provision of a
TEXAS IDENTIFICATION NUMBER if available. If Contractor has not been assigned a TIN, the
application form provided in the Bidding and Contracting Documents shall be submitted with the Bid.

SPECIAL REQUIREMENTS: Bidders should refer to all of the Bidding and Contract Documents for
special project requirements, if any, that may affect bidding.

HISTORICALLY UNDERUTILIZED BUSINESS REPRESENTATIONS & CERTIFICATIONS:
BIDDERS ARE ADVISED THAT, in accordance with Texas Government Code, Sections 2161.181-182
and Chapter 111 of the Texas Administrative Code (TAC), state agencies must make good faith effort to
utilize Historically Underutilized Businesses (HUBSs) in contracts for construction services, professional and
consulting services and commodities contracts with an expected value of $100,000.00 or more. Each bidder
must complete and return with the bid a HUB Subcontracting Plan (HSP) following the policy and
utilizing the forms contained with the Bidding And Contract Documents included herein. FAILURE
TO COMPLETE AND RETURN THESE FORMS WITH THE BID WILL BE CAUSE FOR
REJECTION OF THE BID. THE CONTRACTOR RECEIVING AN AWARD MUST COMPLY
WITH THE SPECIAL REQUIREMENTS SPECIFIED HEREIN. For questions, call HUB Staff,
512/389-4784. An instructional video, Microsoft Word® documents and PowerPoint® presentation
can be located d at: http://tpwd.texas.gov/business/bidops/hub/HSP/index.phtml .

PROHIBITED COMMUNICATONS: Upon issuance of this solicitation, TPWD, its
representative(s), or partners will not answer questions or otherwise discuss the contents of this
Solicitation with any potential Offeror or their representatives(s), except for the written inquiries
addressed to Sabrina Belton, Contract Manager as listed on the cover page of this solicitation.
Attempts to ask questions by phone or in person will not be allowed or recognized as valid.

Failure to observe this restriction may disqualify offeror. Offeror shall rely only on written statements
issued through or by TPWD’s contracting staff. This restriction does not preclude discussions between
affected parties for the purposes of conducting business unrelated to this solicitation.
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TEXAS PARKS AND WILDLIFE

CONTRACTOR'S BID

Texas Parks and Wildlife Department
4200 Smith School Road
Austin, Texas 78744

Having carefully examined the Bidding and Contract Documents for Project No. 115900, Replace Camping
Area Restroom, Caddo Lake State Park, Harrison County, Texas for the Texas Parks and Wildlife
Department, as well as the premises and conditions affecting this work, and all other contract documents, the
undersigned proposes to furnish all labor, equipment and materials necessary to complete the work for the sum of:

BID SCHEDULE

BASE BID ITEM ' LUMP SUM PRICE

Demolish and remove existing restroom facility. All iron ore rock to be
salvaged for TPWD and re-used. New restroom facility to be
constructed in same location. Temporary shower facilities to be
installed prior to demolition of existing facility. Upgrades to various
wastewater/sewage elements for the aforementioned facilities, in
accordance with the Bidding and Contract Documents. 5

TOTAL LUMP SUM BASE BID $

(Total Base Bid Price written in words)

EACH BID ITEM INCLUDES ANY AND ALL APPURTENANT WORK AND ITEMS NECESSARY
FOR FULLY FUNCTIONAL AND OPERATIONAL SYSTEMS, COMPLETE AND IN PLACE, IN
ACCORDANCE WITH THE BIDDING AND CONTRACT DOCUMENTS.

BASE BID will be evaluated and determination of the low bidder will be based on responsiveness and
responsibility of the bidder and on the lowest total base bid. HOWEVER, THE OWNER RESERVES THE
RIGHT TO AWARD TO THE LOW BIDDER ANY COMBINATION OF BID ITEMS OR TO REJECT
ALL BIDS. '

The undersigned further agrees that, if awarded the Contract, the work will be completed within two hundred
sixty (260) calendar days commencing on the date specified in the Notice to Proceed. Notice to Proceed will be
issued thirty (30) calendar days from receipt of bids, unless otherwise directed by Owner.

The undersigned agrees that when written notice of bid acceptance is furnished by the Owner within sixty (60)
calendar days after the bid opening date, the undersigned will, within ten (10) days from receipt of such notice,
execute and deliver the contract and all required bonds, certificates of insurance, and PR-1 and PR-2 submittals to
the Owner. Failure to timely provide the insurance certificate, bonds, and submittals shall be grounds for
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disqualification of bid and forfeiture of bid security. In such circumstances, TPWD shall be authorized to
proceed with award to the next lowest, responsive and responsible bidder.

If the above bid amount exceeds $25,000.00, the undersigned shall include herewith security in the form of a bid
bond, certified check, or cashier's check for an amount not less than five percent (5%) of the total amount of the
bid to be awarded by Owner, unless otherwise stipulated under Special Conditions. To ensure adequate bid
security, bidders should calculate bid security based on the total amount of all base bids plus all additive alternate
bids (if any). The bid security will be returned to or forfeited by the undersigned in accordance with the Bid
Security provision in the Instructions to Bidders. The undersigned further agrees that this bid security is the
appropriate measure of liquidated damages which the Owner will sustain by the failure of the undersigned to
execute and deliver said contract and required documents.

The undersigned agrees that this proposal will not be withdrawn for a period of sixty (60) calendar days from the
date set for the bid opening, and the undersigned further agrees that the bid security will be forfeited in the event
this proposal is withdrawn before expiration of said sixty (60) calendar days.

By the signature hereon affixed, the bidder hereby certifies that neither the bidder, nor the firm, corporation,
partnership, or institution represented by the bidder, or anyone acting for such firm, corporation, or institution has
violated the antitrust laws of this State, codified in Section 15.01 et seq., Texas Business and Commerce Code, or
the Federal antitrust laws, nor communicated directly or indirectly the bid made to any competitor or any other
person engaged in such line of business.

Pursuant to Texas Government Code, Title 10, Subchapter A, §2155.004 (a), Bidder acknowledges that Bidder has
not received compensation for participation in the preparation of the specifications for this project.

Pursuant to Texas Government Code, Title 10, Subchapter A, §2155.004 (b), §2155.006 (c), and Subchapter B,
§2261.053 (c), Bidder certifies that the individual or business entity named in this bid is not ineligible to receive
the specified contract and acknowledges that this contract may be terminated and payment withheld if this
certification is inaccurate.

By signing this bid, Bidder certifies that if a Texas address is shown as the address of the Bidder, Bidder qualifies
as a Texas Resident bidder as defined in Texas Administrative Code, Title 1, Part 5, Chapter 111, Subchapter A,
§111.2 (10).

By signature hereon, the bidder hereby certifies he is not currently delinquent in the payment of any franchise
taxes owed the State of Texas under Chapter 171, Tax Code. Making a false statement as to corporate tax status is
a material breach of contract.

Bidder certifies that the bidding entity and its principals are eligible to participate in this transaction and have not
been subjected to suspension, debarment, or similar ineligibility determined by any federal, state or local
governmental entity and that bidder is in compliance with the State of Texas Statutes and Rules relating to
procurement and that bidder is not listed on the Federal Government’s Terrorism Watch List as described in
Executive Order 13224. Entities ineligible for federal procurement are listed at http:/www.sam.gov.

By signing this bid, a bidder affirms that he has not given, offered to give, nor intends to give at any time hereafter
any economic opportunity, future employment, gift, loan, gratuity, special discount, trip, favor or service to a
public servant in connection with the submitted bid.

Bidder agrees that any payments due under this contract will be applied towards any debt, including but not limited
to delinquent taxes and child support, which is owed to the State of Texas.
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Bidder agrees to comply with Texas Government Code, Title 10, Subtitle D, §2155.4441, relating to use of services
contracts for products produced in the State of Texas.

By signing this bid, Bidder acknowledges and understands that the acceptance of funds by the Bidder or any
other entity or person directly under this Contract, or indirectly through a subcontract under this Contract, shall
constitute acceptance of the authority of the State Auditor’s Office, Comptroller or other agency of the State of
Texas, TPWD or any successor agency, to conduct an audit or investigation in connection with those funds. The
Bidder further agrees to cooperate fully with the above parties in the conduct of the audit or investigation,
including providing access to any information the state auditor considers relevant to the investigation or audit. The
Bidder shall ensure that this paragraph concerning the State’s authority to audit funds received indirectly by
subcontractors through the Bidder and the requirement to cooperate is included in any subcontract it awards.

If applicable, pursuant to Texas Family Code, Title 5, Subtitle D, §231.006(d), regarding child support, the
Bidder certifies that the individual or business entity named in this bid is not ineligible to receive the specified
payment and acknowledges that this contract may be terminated and payment may be withheld if this
certification is inaccurate. Furthermore, Bidder must provide, in the spaces(s) below, the name and Social
Security number of an individual owner, a sole proprietor and all partners, shareholders, or owners with an
ownership interest of at least 25% of the business entity prior to award of contract.

Name SSN %
Name SSN %
Name SSN %
Name SSN %

Bidder certifies that they are in compliance with Texas Government Code, Title 6, §669.003, relating to
~ contracting with executive head of a State agency. If §669.003 applies, Bidder will complete the following
information in order for the bid to be evaluated:

Name of former executive:

Name of State agency:

Date of separation from State agency:

Position with Bidder:

Date of employment with Bidder:
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Bidder acknowledges receipt of the following addenda:

WARNING: - BIDDER’S FAILURE TO ACKNOWLEDGE RECEIPT OF ADDENDA MAY RESULT IN
REJECTION OF BID.

BIDDER’S AFFIRMATION: SIGNING THIS BID WITH A FALSE STATEMENT IS A MATERIAL
BREACH OF CONTRACT AND SHALL VOID THE SUBMITTED BID OR ANY RESULTING
CONTRACTS, AND THE BIDDER SHALL BE REMOVED FROM ALL BID LISTS.

Name of Contracting Firm iﬁthorized Signature Date
Address Printed Name

City State Zip Title

(Area Code) Phone Number (Area Code) Phone Number
Email address (Area Code) FAX Number
Texas Identification Number | (Area Code) Cell Number

Contractor’s Bid — Bid Schedule (012116) Page4 of 4
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Project No. 115900

TEXAS PARKS AND WILDLIFE

CONTRACTOR’S QUALIFICATION STATEMENT

ICOMPLETE AND SUBMIT WITH BID|

PROJECT NO. | 115900 LOCATION: | Caddo Lake State Park BID DATE: | December 15,2016
FIRM
ADDRESS
PHONE FAX
E-MAIL
Individual Partnership Corporation
If incorporated, under the laws of the State of with principal place of business in
PRINCIPALS IN FIRM AND YEARS EXPERIENCE IN CONSTRUCTION:
NAME TITLE NO. OF YEARS

PHONE

FIRM HISTORY: List firm history below including

any other business names used.

From to Firm Name
From to Firm Name
From to Firm Name
From to Firm Name

Has firm, under its current or former name(s) ever failed to complete a project, defaulted on a contract, or been engaged in
If so, state particulars of most recent occurrence on separate sheet(s) and

litigation over a contract?

attach to this form.

Yes No.

CONSTRUCTION CAPABILITIES:

FIRM’S AVERAGE ANNUAL CONSTRUCTION YOLUME §

Percentage of this volume by construction categories:

Building %

Mech.-HVAC % Hwy/Roads % Other %
Electrical % Utility Lines % Earthwork % Other %
Plumbing % Utility Plants % Site Work % Other %

Contractor’s Qualification Statement OF 072 (070816)
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FINANCIAL CAPABILITIES:

FINANCIAL INFORMATION SUMMARIZED BELOW WAS PREPARED BY:
ACCOUNTING FIRM Address
City /State/Zip E-Mail
Prepared by (name): Phone

FINANCIAL STATEMENT SUMMARY:

Current Assets Current Liabilities
Fixed Assets Net Worth
Total Assets Total Liab. & Net Worth

‘

BONDING REFERENCES: Indicate agency/surety through which bonding will be obtained.

AGENCY Address
City/State.Zip E-Mail
Phone Fax
Agent’s
Agent’s Name Phone
Name of Power of Attorney Expiration
from Bond Company Date
BONDING COMPANY . Address
City/State/Zip
Phone Fax
Name of Representative Phone

‘

BANKING REFERENCES:

BANK Address

City/State/Zip E-Mail

Bank Contact Name Phone Fax

Checking Acct. Numbers

Loan Acct. Numbers
CD/MM Acct. Numbers

Contractor’s Qualification Statement OF_072 (070816) Page2of 5
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D EEEEE————————EE————
EXPERIENCE RECORD:

LIST MINIMUM OF FIVE (5) PROJECTS (ATTACH ADDITIONAL SHEETS IF NECESSARY) THAT ARE AT LEAST 50%
COMPLETED (50% COMPLETED PROJECTS WILL BE COUNTED TOWARDS SUCCESSFUL PROJECTS) OR HAVE BEEN
COMPLETED WITHIN THE LAST (5) YEARS AND THAT DEMONSTRATE THE REQUIRED AMOUNT OF PRIOR SIMILAR
EXPERIENCE. PLEASE REFER TO SECTION 1.33 MINIMUM EXPERIENCE REQUIREMENTS OF THE SPECIAL
REQUIREMENTS. ’

1.

Project Description

Project Location ) - Contract Amount Beginning $ Ending: $
Project Owner (Firm/Agency) Address

City State Zip
Project Owner’s Rep familiar

with project Phone Fax
Contract Start Date Contract Duration

(Date of Notice to Proceed) (Calendar Days)

If Project is still under

construction, then provide

percentage complete If completed, date

If contract time extensions
were added to the contract as a
result of Bidder’s
responsibilities, provide a
short explanation of each.
Project Description and why it
is comparable to this contract.

Project A/E Name A/E Phone

2.

Project Description

Project Location Contract Amount Beginning § Ending: $
Project Owner (Finn/Agency) Address

City State Zip
Project Owner’s Rep familiar :

with project Phone Fax
Contract Start Date Contract Duration

(Date of Notice to Proceed) (Calendar Days)

If Project is still under

construction, then provide

percentage complete If completed, date

If contract time extensions
were added to the contract as a
result of Bidder’s
responsibilities, provide a
short explanation of each.
Project Description and why it
is comparable to this contract.

Project A/E Name A/E Phone

Contractor’s Qualification Statement OF 072 (070816) . Page3of5






Caddo Lake State Park Project No. 115900
Replace Camping Area Restroom :

—

EXPERIENCE RECORD: (CONTINUED)

3.
Project Description
Project Location Contract Amount Beginning $ Ending: $
Project Owner ( Fiﬁn/Agency) : Address
City State Zip
Project Owner’s Rep familiar
with project ) Phone Fax
Contract Start Date Contract Duration
(Date of Notice to Proceed) (Calendar Days)
If Project is still under -
construction, then provide :
ercentage complete ) If completed, date

If contract time extensions
were added to the contract as a
result of Bidder’s
responsibilities, provide a
short explanation of each.
Project Description and why it
is comparable to this contract.

Project A/E Name A/E Phone

4,

Project Description

Project Location Contract Amount | Beginning § Ending: §
Project Owner (Finm/Agency) Address

City State Zip
Project Owner’s Rep familiar /

with project : Phone Fax
Contract Start Date Contract Duration

(Date of Notice to Proceed) (Calendar Days)

If Project is still under

construction, then provide :

percentage complete . If completed, date

If contract time extensions
were added to the contract as a
result of Bidder’s
responsibilities, provide a
short explanation of each.
Project Description and why it
is comparable to this contract.

Project A/E Name A/E Phone

Contractor’s Qualification Statement OF 072 (070816) Page 4 of 5






Caddo Lake State Park Project No. 115900
Replace Camping Area Restroom

EXPERIENCE RECORD: (CONTINUED)

5. .
Project Description
Project Location Contract Amount Beginning $ Ending: $
Project Owner (Firm/Agency) Address

. e .
City State Zip
Project Owner’s Rep familiar
with project ) Phone Fax
Contract Start Date Contract Duration
(Date of Notice to Proceed) (Calendar Days)
If Project is still under
construction, then provide

ercentage complete If completed, date

If contract time extensions
were added to the contract as a
result of Bidder’s
responsibilities, provide a
short explanation of each.
Project Description and why it
is comparable to this contract.

Project A/E Name A/E Phone

§

HUB AND TPWD CONTRACTING EXPERIENCE:

Please indicate if the firm is a Texas Certified Historically Underutilized Business (HUB): YES NO.
If yes, please indicate gender and ethnicity: Gender: Male, Female
Ethnicity (dsian Pacific Islander, Black American,

Hispanic American, Native American, American Woman or Service Disabled Veteran.)

Has firm ever done business with TPWD? YES NO.
If yes, list the most recent project number(s):

I hereby certify that all information provided above and attached is true and correct. Furthermore, I hereby authorize you to contact the
references listed above and authorize release of information from such references to Texas Parks and Wildlife Department. I hereby
certify that my firm is not debarred or suspended from performing work for the U.S.A. or the State of Texas.

Name of Firm Signature of Owner or Officer

Title of Person Signing Date

Contractor’s Qualification Statement_OF_072 (070816) Page5of5






TAE Corerow AP-152
%E"':E (Rev.8-09/13) For Comptroller's use only

APPLICATION FOR TEXAS IDENTIFICATION NUMBER
» See instructions on back -

1. Is this a new account? [ | YES  Mail Code 000 L] NO EnterMailCode . . , Agency number | 1
Complete Sections 1 -5 Complete Sections 1,2 &5
2. TEXAS IDENTIFICATION NUMBER (TIN) - Indicate the type of number you are providing to be used for your TIN
- 11- Employer Identification Number (EIN)
5 [] 2- Social Security number (SSN) Enter the number indicated l_l P R N R N SR ﬁ
E 3. Comptroller's assigned number (FOR STATE AGENCY USE ONLY)
% 3. Are you currently reporting any Texas tax to the Comptroller's office such as sales tax or franchise tax?
1 YES [1No If"YES," enter Texas Taxpayer Number | | | | 4 4 4 4
PAYEE INFORMATION (Please type or print)
4. Name of payee (Individual or business to be paid)
 E— J
5. Mailing address where you want to receive payments
| ]
o~ 6. (Optional)
Z L ]
(] ”
= 7. (Optional}
(8)
w | }
n
8. (Optional)
L ]
9. City State ZIP Code
\ I WA S R TN TR SR SV SR S SN S N S|
10. Payee telephone number ) SIC Security Zone
(Area code and number) L L1 v T 1 {code typecode L 1(0,1,2)|code __1 1
11. OWNERSHIP CODES - Check only one code by the appropriate ownership type that applies to you or your business.
L] 1 - Individual Recipient (not owning a business) [] L - Texas Limited Partnership:
If checked, enter the
Texas File Number [— L L 1 1 L I 1 L 1
[]s- Sole Ownership (Individual owning a business): If checked, [] T- Texas Corporation:
enter the owner's name and Social Security number (SSN) If checked, enter the
Texas File Number [ L L I ! I 1 ) 1 !
Owner's name
[ A- Professional Association:
SSN m P HE T N R R m If checked, enter the
© Texas File Number I R R R SO N ST S S N
4
8 [ P- Partnership: If checked, enter two partner's names and [] ¢- Professional Corporation:
Q Social Security numbers (SSN). If a partner is a corporation, : If checked, enter the
n use the corporation's Employer Identification Number Texas File Number R T BT T O R R
(EIN).
[ 0- Out-of-State Corporation
Name L] G- Governmental Entity
SSN/EIN ’_| ! I_I (] u- state agency / University
Name L] F- Financial Institution
SSN/EIN f_l Ly |_| [J R- Foreign (out of U.S.A.)
[] N- Other: Iif checked, explain.
; 12. PaymentAssignment? [ ] YES [ No Note: A copy of the assignment agreement between payees must be attached.
@]
5 Assignee name
1]
» Assignee TIN [ N T S T R T R T Assignment date L | )
w | 13. Comments
5 Slg n Authorized signature (Applicant or authorized agent) Date
5114 here
% Agency name Prepared by Phone (Area code and number)
15.







APPLICATION FOR TEXAS IDENTIFICATION NUMBER

SUSAN COMBS ¢ TEXAS COMPTROLLER OF PUBLIC ACCOUNTS
Statewide Fiscal Services :
Austin, Texas 78774-0100

WHO MUST SUBMIT THIS APPLICATION -

This application must be submitted by every person (sole owner, individual recipient, partnership, corporation or other organization)

who intends to bill agencies of the state government for goods, services provided, refunds, public assistance, etc. The Texas

Identification Number (TIN) will be required on all maintenance submitted by state agencies. The use of this number on all billings

will reduce the time required to process billings to the State of Texas.

NOTE: To expedite processing of this application, please return the completed application to the state agency with which

you are conducting business. It is not necessary for the payee to sign or complete this form. The state agency
representative may complete the form for the payee.

FOR ASSISTANCE -
For assistance in completing this application, please call the State Comptroiler's office at (800) 531-5441, ext. 3-3660. The Austin
number is (512) 463-3660.
NOTICE TO STATE AGENCIES -
When this form is used to set up additional mail codes, Sections 1, 2 and 5 must be completed. State agencies may
refer to the Texas Identification Number System (TINS) Guide at https://fmx.cpa.state.tx.us/fmx/pubs/tins/tinsguide for
additional information.

GENERAL INSTRUCTIONS -
* Do not use dashes when entering Socia! Security, Employer Identification or Comptroller's assigned numbers.
+ Disclosure of your Social Security number is required. This disclosure requirement has been adopted under the Federal Privacy
Act of 1974 (5 U.S.C.A. sec. 552a(note)(West 1977), the Tax Reform Act of 1976 (42 U.S.C.A. sec. 405(c)(2)(C) (West 1992), TEX.
GOV'T. CODE ANN. sec. 403.055 (Vernon 2005) and TEX. GOV'T. CODE ANN. sec. 403.056 (Vernon 2005). Your Social Security
number will be used to help the Texas Comptroller of Public Accounts administer the state's tax laws and for other purposes.
See Op Tex. Att'y Gen. No. H-1255 (1978).

SPECIFIC INSTRUCTIONS -
SECTION 1 - TEXAS IDENTIFICATION NUMBER
EIN: For all ownership codes other than Individual Recipient listed in Section 3, enter a 9-digit Employer Identification Number
(EIN) issued by the Internal Revenue Service. ’
SSN: For Individual Recipient or Sole Owner without an EIN, enter your 9-digit Social Security number (SSN) issued by the
Social Security Administration. ‘
Comptroller Assigned Number: FOR STATE AGENCY USE ONLY. A Comptroller Assigned Number is an ID number that is given
to a state agency that needs to pay either a foreign entity or a foreign individual who does not have an EIN or SSN.
Are you currently reporting any Texas tax to the Comptroller's office such as sales tax or franchise tax? If "YES," enter Texas
Taxpayer Number.
SECTION 2 - PAYEE INFORMATION
Items 4 through 8 - Enter the complete name and mailing address where you want payments to be received. Names of
individuals must be entered first name first. Each line cannot exceed 50 characters including spaces. If the name is more
than 50 characters, continue the name in Item 5 and begin the address in ltem 6.
ltem 9 - Enter the city, state and ZIP Code.
ltem 10 - Enter payee telephone number.
SIC code, Security type code and Zone code: FOR STATE AGENCY USE ONLY.

SECTION 3 - OWNERSHIP CODES
Item 11 - Check the box next to the appropriate ownership code and enter additional information as requested. Please check only
one box in this section. The Secretary of State's office may be contacted at (512) 463-5555 for information regarding Texas

file numbers.

SECTION 4 - PAYMENT ASSIGNMENT
Item 12 - Use when one payee is assigning payment to another payee. When setting up an assignment payment, fill out this section
completely and include a copy of the assignment agreement between the assignee and the assignor.
SECTION 5 - COMMENTS AND IDENTIFICATION
Item 13 - Enter any additional information that may be helpful in processing this applicatiion. ltems 14 and 15 are for identification
purposes. Always complete the identification section, including comments and authorized signature.

Under Ch. 559, Government Code, you are entitled to review, request and correct information we have on file about you, with limited exceptions
in accordance with Ch. 552, Government Code. To request information for review or to request error correction, contact us at the address
or phone numbers listed on this form.

Form AP-152 (Back)(Rev.8-09/13)
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HUB Subcontracting Plan (HSP)
QUICK CHECKLIST

While this HSP Quick Checklist is being provided to merely assist you in readily identifying the sections of the HSP form that you will need to
complete, it is very important that you adhere to the instructions in the HSP form and instructions provided by the contracting agency.

> i you will be awafding all of the subcontracting work you have to offer under the contract to only Texas certified HUB vendors, complete:

[J Section 1 - Respondent and Requisition Information

O Section 2 a. - Yes, | will be subcontracting portions of the contract.

(3 Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas cerfified HUB vendors.
[ Section2c. - Yes

[ Section 4 - Affirmation

[ GFE Method A (Attachment A) - Complete an Attachment A for each of the subcontracting opportunities you listed in Section 2 b.

» If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors, and the aggregate
percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with which you do not have a
continuous contract” in place for more than five (5) years meets or exceeds the HUB Goal the contracting agency identified in the

“Agency Special Instructions/Additional Requirements”, complete:

[ section 1- Respondent and Requisition Information

[J Section 2 a. - Yes, | will be subcontracting portions of the contract,

[ Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors
and Non-HUB vendors.

O Section 2 c. - No

0T Section2d. - Yes

[ Section 4 - Affirmation

[0 GFE Method A (Attachment A) - Complete an Attachment A for each of the subcontracting opportunities you listed in Section 2 b.

» If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors or only to Non-HUB
vendors, and the aggregate percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with which
you do not have a continuous contract* in place for more than five (5) years does not meet or exceed the HUB Goal the contracting agency
identified in the “Agency Special Instructions/Additional Requirements”, complete: .

[J Section 1 - Respondent and Requisition Information

[J Section 2 . - Yes, | will be subcontracting portions of the contract.

[J Section 2b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expect to award to Texas certified HUB vendors
and Non-HUB vendors.

[J Section2¢. - No

[ Section 2d.-No

[ Section 4 - Affirmation .

[0 GFE Method B (Attachment B) - Complete an Attachment B for each of the subcontracting opportunities you listed in Section 2 b.

> If you will not be subcontracting any portion of the contract and will be fulfilling the entire contract with your own resources (i.e., employees,
supplies, materials and/or equipment, including transportation and delivery), complete:

[J Section 1 - Respondent and Requisition Information

[ Section 2 a. - No, | will not be subcontracting any portion of the contract, and | will be fulfilling the entire contract with my own resources.
O section 3- Self Performing Justification

[ Section 4 - Affirmation

*Continyous Contract: Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor,
where the HUB vendor provides the prime contractor with goods or service, to include transportation and delivery under the same contract for a
specified period of time. The frequency the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is

considered continuous. Two or more contracts that run concurrently or overlap one another for different periods of time are considered by CPA to
be individual contracts rather than renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are
entering (have entered) into “new” contracts.
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) HUB Subcontracting Plan (HSP)

In accordance with Texas Gov't Code §2161.252, the contracting agency has determined that subcontracting opportunities are probable under this contract. Therefore,
all respondents, including State of Texas certified Historically Underutilized Businesses (HUBSs) must complete and submit this State of Texas HUB Subcontracting
Plan (HSP) with their response to the bid requisition (solicitation).

NOTE: Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov't Code §2161.252(b).

The HUB Program promotes equal business opportunities for economically disadvantaged persons to contract with the State of Texas in accordance with the goals
specified in the 2009 State of Texas Disparity Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) §20.13 are:

e 11.2 percent for heavy construction other than building contracts,

e 21.1 percent for all building construction, including general contractors and operative builders’ contracts,
* 32.9 percent for all special trade construction contracts,

e 23.7 percent for professional services contracts,

e 26.0 percent for all other services contracts, and

e 21.1 percent for commodities contracts.

- - Agency Special Instructions/Additional Requirements - -

In accordance with 34 TAC §20.14(d)(1)(D)(iii), a respondent (prime contractor) may demonstrate good faith effort to utilize Texas certified HUBs for its
subcontracting opportunities if the total value of the respondent’s subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the agency
specific HUB goal, whichever is higher. When a respondent uses this method to demonstrate good faith effort, the respondent must identify the HUBs with which it
will subcontract. If using existing contracts with Texas certified HUBs to satisfy this requirement, only the aggregate percentage of the contracts expected to be
subcontracted to HUBs with which the respondent does not have a continuous contract* in place for more than five (5) years shall qualify for meeting the HUB
goal. This limitation is designed to encourage vendor rotation as recommended by the 2009 Texas Disparity Study.

If you are completing Method B (Attachment B) of the HSP, please provide all supporting
documentation pertaining to the notifications of a minimum of three (3) Texas-certified HUBs and two
(2) minority, women, or service-disabled veteran trade organizations or development centers for each
subcontracting opportunity listed in Section 2, item b. Such supporting documentation would include
all e-mails, faxes, delivery receipts, confirmation receipts/pages, attachments, etc.

For questions regarding the HSP, please contact TPWD HUB Administration at 512-389-4784 or
hub@tpwd.texas.gov.

SIH0[0\Bl RESPONDENT AND REQUISITION INFORMATION

a. Respondent (Company) Name: State of Texas VID #:
Point of Contact: Phone #:
E-mail Address: Fax #:

b. Is your company a State of Texas certified HUB? [J-Yes [J-No
¢. Requisition #; Bid Open Date:

(mm/ddiyyyy)
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Enter your company’s name here: Requisition #:

S1=(631[0)\E7H RESPONDENT's SUBCONTRACTING INTENTIONS

After dividing the contract work into reasonable lots or portions to the extent consistent with prudent industry practices, and taking into consideration the scope of work
to be performed under the proposed contract, including all potential subcontracting opportunities, the respondent must determine what portions of work, including
contracted staffing, goods, services, transportation and delivery will be subcontracted. Note: In accordance with 34 TAC §20.11, a “Subcontractor” means a
person who contracts with a prime contractor to work, to supply commodities, or to contribute toward completing work for a governmental entity.

a. Check the appropriate box (Yes or No) that identifies your subcontracting intentions:
[ - Yes, I will be subcontracting portions of the contract. (If Yes, complete Item b of this SECTION and continue to Item ¢ of this SECTION.)

[ - No, I will not be subcontracting any portion of the contract, and | will be fuffilling the entire contract with my own resources, including employees, goods,
services, transportation and delivery. (If No, continue to SECTION 3 and SECTION 4.)

b. List all the portions of work (subcontracting opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract
you expect to award to Texas certified HUBs, and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB).

HUBs Non-HUBs
: . s g f th it P t: f th tract
Item # Subcontracting Opportunity Description fmi":?,fe"g, A Y pected to pe subcontrasted to | Percentage of the contract
HUBs with which you do not have HUBs with which you have a expected to be subcontracted
a continuous contract* in place |continuous contract* in place for to non-HUBs.
for i i i .
1 % % %
2 % % %
3 % % %
4 % % %
5 % % %
6 % % %
7 % % %
8 % % %
9 % % %
10 % % %
1 % % %
12 % % %
13 % % %
14 % % %
15 % % %
Aggregate percentages of the contract expected to be subcontracted: % % %

(Note: If you have more than fifteen subcontracting opportunities, a continuation sheet is available online at http://window.state.tx.us/procurement/proa/hub/hub-subcontracting-plan/).

C. Check the appropriate box (Yes or No) that indicates whether you will be using only Texas certified HUBs to perform all of the subcontracting opportunities
you listed in SECTION 2, Item b.

[ - Yes (If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)” for each of the subcontracting opportunities you listed.)
[ - No (If No, continue to Item d, of this SECTION.)

d. Check the appropriate box (Yes or No) that indicates whether the aggregate expected percentage of the contract you will subcontract with Texas certified HUBs
with which you do_not have a continuous contract® in place with for more than five (5) vears, meets or exceeds the HUB goal the contracting agency
identified on page 1 in the “Agency Special Instructions/Additional Requirements.”

[ - Yes (If Yes, continue to SECTION 4 and complete an “HSP Good Faith Effort - Method A (Attachment A)” for each of the subcontracting opportunities you listed.)
O - Mo (If No, continue to SECTION 4 and complete an “HSP Good Faith Effort - Method B (Attachment B)” for each of the subcontracting opportunities you listed.)

*Continuous Contract: Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor,
where the HUB vendor provides the prime contractor with goods or service, to include transportation and delivery under the same contract for a
specified period of time. The frequency the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is
considered continuous. Two or more contracts that run concurrently or overlap one another for different periods of time are considered by CPA to
be individual contracts rather than renewals or extensijons to the original contract. In such situations the prime contractor and HUB vendor are
entering (have entered) into “new” contracts.
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Enter your company's name here: Requisition #:

=90\ RESPONDENT's SUBCONTRACTING INTENTIONS (CONTINUATION SHEET)

This

page can be used as a continuation sheet to the HSP Form's page 2, Section 2, Item b. Continue listing the portions of work (subcontracting

opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract you expect to award to Texas certified HUBS,
and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB).

HUBs Non-HUBs
Item # Subcontracting Opportunity Description pect d t°°b_e°f locontracted to | expoctod ge"heo.ftre ered to cpected 13 be sub d
e Sontinuous contract inplace. |contintots.contracts I prace for o non-HlBe.
for more than five (5) years. more than five (5) vears.

16 % % %
17 % % %
18 % % %
19 % % %
20 % % %
21 % % %
22 % % %
23 ' % % - %
24 % % %
25 % % %
26 % % %
27 % % %
28 % % %
29 % % %
30 % % %
31 % % %
32 % % %
33 % % %
34 % % %
35 % % %
36 % % %
37 % % %
38 % % %
39 % % %
40 % % %
41 % % %
42 % % %
43 % %
Aggregate percentages of the contract expected to be subcontracted: % %

*Continyous Contract: Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor,
where the HUB vendor provides the prime contractor with goods or service, to include transportation and delivery under the same contract for a
specified period of time. The frequency the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is

considered continuous. Two or more contracts that run concurrently or overlap one another for different periods of time are considered by CPA to
be individual contracts rather than renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are
entering (have entered) into “new” contracts.

HSP - SECTION 2
(Continuation Sheet)
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Enter your company’s name here: Requisition #:

Si=0ji[0)\Bs] SELF PERFORMING JUSTIFICATION (if you responded “No” to SECTION 2, Item a, you must complete this SECTION and continue to SECTION 4.)

If you responded “No” to SECTION 2, Item a, in the space provided below explain how your company will perform the entire contract with its own employees,
supplies, materials and/or equipment, to include transportation and delivery.

1o i[0)\F: 8 AFFIRMATION

As evidenced by my signature below, | affirm that | am an authorized representative of the respondent listed in SECTION 1, and that the information and
supporting documentation submitted with the HSP is true and correct. Respondent understands and agrees that, if awarded any portion of the requisition:

e The respondent will provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor for the awarded
contract. The notice must specify at a minimum the contracting agency’s name and its point of contact for the contract, the contract award number, the
subcontracting opportunity they (the subcontractor) will perform, the approximate dollar value of the subcontracting opportunity and the expected percentage of
the total contract that the subcontracting opportunity represents. A copy of the notice required by this section must also be provided to the contracting agency's
point of contact for the contract no later than ten (10) working days after the contract is awarded.

The respondent must submit monthly compliance reports (Prime Contractor Progress Assessment Report — PAR) to the contracting agency, verifying its
compliance with the HSP, including the use of and expenditures made to its subcontractors (HUBs and Non-HUBs). (The PAR is available at
http: .window.state.tx.us/procurement/prog/hub/hub-forms/progr mentrpt.xls).

The respondent must seek approval from the contracting agency prior to making any modifications to its HSP, including the hiring of additional or different
subcontractors and the termination of a subcontractor the respondent identified in its HSP. If the HSP is modified without the contracting agency's prior approval,

respondent may be subject to any and all enforcement remedies available under the contract or otherwise available by law, up to and including debarment from all
state contracting.

The respondent must, upon request, allow the contracting agency to perform on-site reviews of the company's headquarters and/or work-site where services
are being performed and must provide documentation regarding staffing and other resources.

Signature Printed Name Title Date

(mm/ddlyyyy)
Reminder:

»> If you responded “Yes” to SECTION 2, Items ¢ or d, you must complete an “HSP Good Faith Effort - Method A (Attachment A)" for each of
the subcontracting opportunities you listed in SECTION 2, Item b.

»> If you responded “No” SECTION 2, Items ¢ and d, you must complete an "HSP Good Faith Effort - Method B (Attachment B)" for each of
the subcontracting opportunities you listed in SECTION 2, Item b.

3






HSP Good Faith Effort - Method A (Attachment A)

Enter your company’s name here: Requisition #:

Rev. 09/15

IMPORTANT: If you responded * Yes” to SECTION 2, Items ¢ or d of the completed HSP form, you must submit a completed “HSP Good Faith Effort -
Method A (Attachment A)" for each of the subcontracung opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this
page or download the form at http://window. x.us/pr /h lan-gft

Si=el(0)\W:S Bl SUBCONTRACTING OPPORTUNITY

Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing
the attachment.

Item Number: Description:

S0 (0)\W.E7H SUBCONTRACTOR SELECTION

List the subcontractor(s) you selected to perform the subcontracting opportunity you listed above in SECTION A-1. Also identify whether they are a Texas certified
HUB and their Texas Vendor Identification (VID) Number or federal Employer Identification Number (EIN), the approximate dollar value of the work to be
subcontracted, and the expected percentage of work to be subcontracted. When searching for Texas certified HUBs and verifying their HUB status, ensure that you
use the State of Texas' Centralized Master Bidders List (CMBL)- Historically Underutilized Business (HUB) Directory Search located at
hitp://mycpa.cpa.state.tx.us/tpasscmblsearch/index.jsp. HUB status code “A” signifies that the company is a Texas certified HUB.

Company Name Texas certified HUB [0 g s 'sbglrsfedewr:m:hf ol ok il A ef:;’:g:g of
e thei VID EIN fisdbiank, Contract
O-Yes [O-No $ %
O-Yes [-No $ %
[O-Yes [O-No $ %
[J-Yes [J-No $ %
O-Yes [J-No $ %
O-Yes [O-No $ %
O-Yes [J-No $ %
[d-Yes [O-No $ %
[O-Yes [1-No $ %
O-Yes [O-No $ %
O-Yes [J-No $ %
O-Yes [J-No $ %
O-Yes [J-No $ %
O-Yes [O-No $ %
O-Yes [d-No $ %
O-Yes [d-No $ %
O-Yes [1J-No $ %
O-Yes [J-No $ %
O-Yes [-No $ %
O-Yes [d-No $ %
O-Yes [O-No $ %
[O-Yes [O-No $ %
[O-Yes [J-No $ %

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to
provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBS) of their selection as a subcontractor. The notice must specify at a minimum the
contracting agency’s name and its point of contact for the contract, the contract award number, the subcontracting opportunity they (the subcontractor) will perform, the
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of
the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten (10) working days after the
contract is awarded.

Page 1 of 1
(Attachment A)






HSP Good Faith Effort - Method B (Attachment B)

Enter your company’s name here: Requisition #;

Rev. 09/15

IMPORTANT: If you responded “No” to SECTION 2, Items ¢ and d of the completed HSP form, you must submit a completed “HSP Good Faith Effort -
Method B (Attachment B)" for each of the subcontracting opportunities you listed in SECTION 2, ltem b of the completed HSP form. You may photo-copy this
page or download the form at http://window.state.tx.us/procurement/prog/hublh lan-gfe-achm-b.pdf.

Si=0(0)\ IR SUBCONTRACTING OPPORTUNITY
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing
the attachment.

Item Number: Description:

Si=eiilo\M: % MENTOR PROTEGE PROGRAM

If respondent is participating as a Mentor in a State of Texas Mentor Protégé Program, submitting its Protégé (Protégé must be a State of Texas certified HUB) as a
subcontractor to perform the subcontracting opportunity listed in SECTION B-1, constitutes a good faith effort to subcontract with a Texas certified HUB towards that
specific portion of work.

Check the appropriate box (Yes or No) that indicates whether you will be subcontracting the portion of work you listed in SECTION B-1 to your Protégé.
- Yes (If Yes, continue to SECTION B-4.)
[ - No / Not Applicable (If No or Not Applicable, continue to SECTION B-3 and SECTION B-4.)

=3[0\l #F NOTIFICATION OF SUBCONTRACTING OPPORTUNITY

When completing this section you MUST comply with items a, b. ¢ and d, thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs and
trade organizations or development centers about the subcontracting opportunity you listed in SECTION B-1. Your notice should include the scope of work,
information regarding the location to review plans and specifications, bonding and insurance requirements, required qualifications, and identify a contact person.
When sending notice of your subcontracting opportunity, you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available
online at http://www.window. tx.us/procurement/prog/hub/hub- racting-plan

Retain supporting documentation (i.e., certified letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs and trade
organizations or development centers. Also, be mindful that a working day is considered a normal business day of a state agency, not including weekends, federal or
state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to
the trade organizations or development centers is considered to be “day zero" and does not count as one of the seven (7) working days.

a. Provide written notification of the subcontracting opportunity you listed in SECTION B-1, to three (3) or more Texas certified HUBs. Unless the contracting agency
specified a different time period, you must allow the HUBs at least seven (7) working days to respond to the notice prior to you submitting your bid response to the
contracting agency. When searching for Texas certified HUBs and verifying their HUB status, ensure that you use the State of Texas’ Centralized Master Bidders

List (CMBL) - Historically Underutilized Business (HUB) Directory Search located at http://mycpa.cpa.state.tx.us/tpasscmblsearch/index.jsp. HUB status code “A”

signifies that the company is a Texas certified HUB.

- List the three (3) Texas certified HUBs you notified regarding the subcontracting opportunity you listed in SECTION B-1. Include the company's Texas Vendor
Identification (VID) Number, the date you sent notice to that company, and indicate whether it was responsive or non-responsive to your subcontracting
opportunity notice.

o

Texas VID Date Notice Sent Did the HUB Respond?

Company Name ] ;
(Do not enter Social Security Numbers.) (mm/ddlyyyy)

O-Yes [J-No
[ -Yes - No
[ -Yes [0-No

(2]

- Provide written notiffcation of the subcontracting opportunity you listed in SECTION B-1 to two (2) or more trade organizations or development centers in Texas to
assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants. Unless the contracting agency specified a
different time period, you must provide your subcontracting opportunity notice to trade organizations or development centers at least seven (7) working days prior to
submitting your bid response to the contracting agency. A list of trade organizations and development centers that have expressed an interest in receiving notices
of subcontracting opportunities is available on the Statewide HUB Program'’s webpage at htp://www.window. Ax.us/procurement/prog/hub/mwb-links-1/

[}

- List two (2) trade organizations or development centers you notified regarding the subcontracting opportunity you listed in SECTION B-1. Include the date
when you sent notice to it and indicate if it accepted or rejected your notice.

Date Notice Sent | was the Notice Accepted?|

Trade Organizations or Development Centers
(mmiddlyyyy)

O - Yes [ -No
O-Yes [O-No

Page 1 of 2
(Attachment B)






HSP Good Faith Effort - Method B (Atftachment B) Cont.

Enter your company’s name here: Requisition #:

Rev. 09/15

S1{e31{0)\'§=2H SUBCONTRACTOR SELECTION ,
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing
the attachment.

a. Enter the item number and description of the subcontracting opportunity for which you are completing this Attachment B continuation page.
Item Number: Description:

b. List the subcontractor(s) you selected to perform the subcontracting opportunity you listed in SECTION B-1. Also identify whether they are a Texas certified
HUB and their Texas Vendor Identification (VID) Number or federal Emplioyer Identification Number (EIN), the approximate dollar value of the work to be
subcontracted, and the expected percentage of work to be subcontracted. When searching for Texas certified HUBs and verifying their HUB status, ensure that
you use the State of Texas' Centralized Master Bidders List (CMBL) - Historically Underutilized Business (HUB) Directory Search located at

http://mycpa.cpa.state.tx.us/tpasscmblsearch/index.jsp. HUB status code “A” signifies that the company is a Texas certified HUB.
Company Name Texas certified HUB D{E;;;;e\.: :s?kc.gl\: SEE;%E;;?S E:‘JFI’IF;OK:'T::; PeE:::tcatge: »
leave their VID / EIN field blank. Contract
- Yes O- No $ %
- Yes - No $ %
- Yes - No $ %
O-Yes [O-No $ %
O-Yes [O-No $ %
- Yes O- No $ %
- Yes - No $ %
O- Yes O- No $ %
I Yes O-No $ %
O-Yes [O-No $ %

- If any of the subcontractors you have selected to perform the subcontracting opportunity you listed in SECTION B-1 is not a Texas certified HUB, provide Mmgn
Justlf;catlon for your selection process (attach additional page if necessary):

REMINDER: As specified in SECTION 4 of the completed HSP form, if respondent) are awar n ion of the requisition, you are required to provide
notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity it (the subcontractor) will perform, the
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of
the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten (10) working days after the
contract is awarded.

Page 2 of 2
(Attachment B)







yHUB Subcontractlng Opportunity Not|f|cat|on Form

In accordance with Texas Gov't Code, Chapter 2161, each state agency that considers entering into a contract with an expected value of $100,000 or more shall, before the
agency solicits bids, proposals, offers, or other applicable expressions of interest, determine whether subcontracting opportunities are probable under the contract The state
agency | have identified below in Section B has determined that subcontracting opportunities are probable under the requisition to which my company will be responding.

34 Texas Administrative Code, §20.14 requires all respondents (prime contractors) bidding on the contract to provide notice of each of their subcontracting opportunities to at
least three (3) Texas certified HUBs (who work within the respective industry applicable to the subcontracting opportunity), and allow the HUB at least seven (7) working days to
respond to the notice prior to the respondent submitting ifs bid response to the contracting agency. In addition, at least seven (7} working days prior to submitting its bid response
to the contracting agency, the respondent must provide notice of each of its subcontracting opportunities to fwo (2) or more trade organizations or development centers (in Texas)
that serves members of groups (i.e., Asian Pacific American, Black American, Hispanic American, Native American, Woman, Service Disabled Veteran) identified in Texas
Administrative Code, §20.11(19)(C).

We respectfully request that vendors interested in bidding on the subcontracting opportunity scope of work identified in Section C, Item 2, reply no later than the date and time
identified in Section C, ltem 1. Submit your response to the point-of-contact referenced in Section A.

m PRIME CONTRACTOR’S INFORMATION

Company Name: State of Texas VID #:
Point-of-Contact: Phone #:
Fax #:

E-mail Address:

EEiE!I! CONTRACTING STATE AGENCY AND REQUISITION INFORMATION

Agency Name:
Point-of-Contact: v Phone #:
Requisition #: ' Bid Open Date:

{(mmiddiyyyy)

EEIEEESUBCONTRACTING OPPORTUNITY RESPONSE DUE DATE, DESCRIPTION, REQUIREMENTS AND RELATED INFORMATION

1. Potential Subcontractor’s Bid Response Due Date:
If you would like for our company to consider your company’s bid for the subcontracting opportunity identified below in ltem 2,

we must receive your bid response no later than on
Central Time Date (mmiddiyyyy)

In accordance with 34 TAC §20.14, each notice of subcontracting opportunity shall be provided to at least three (3) Texas certified HUBs, and allow the HUBs at least
seven (7) working days to respond to the notice prior to submitting our bid response to the contracting agency. In addition, at least seven (7) working days prior {o us
submitting our bid response fo the contracting agency, we must provide notice of each of our subcontracting opportunities to two (2) or more trade organizations
or development centers (in Texas) that serves members of groups (i.e., Asian Pacific American, Black American, Hispanic American, Native American, Woman,
Service Disabled Veteran) identified in Texas Administrative Code, §20.11(19)(C).

(A working day is considered a normal business day of a state agency, not includmg weekends, federal or state holidays, or days the agency is declared closed
by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to the trade organizations or development centers
is considered to be “day zero” and does not count as one of the seven (7) working days.)

N

. Subcontracting Opportunity Scope of Work:

L

Required Qualifications: ' ) []- Not Applicable

4, Bonding/Insurance Requirements: [J-Not Applicable

5. Location to review plans/specifications: [[]- Not Applicable







HUB Subcontracting Plan (HSP)
Prime Contractor Progress Assessment Report

\\: : /"f' S /
This form must be completed and submitted to the contracting agency each month to document compliance with your HSP.

Cdntract/Requisition Number: Date of Award: . Object Code:

Contracting Agency/University Name:

Contractor (Company) Name: State of Texas VID #:
Point of Contact: ’ Phone #:
Reporting (Month) Period: Total Amount Paid this Reporting Period to Contractor: § -

Report HUB and Non-HUB subcontractor information

When verifying subcontractors’ HUB status, ensure that you use the State of Texas’ Centralized Master Bidders List (CMBL) - Historically Underutilized (HUB)
Directory Search located at: hitp:/fmycpa.cpa.state.be.usltpasscmblsearchiindex.isp. HUB status code “A” signifies that the company is a Texas certified HUB.

o S VID or federal EIN -
Texas enter Social Security Total Confract$

certified HUB [Numbers if you do not knowtherr j Period | Amount Paid to Date

Object Code
{Agency Use Onfy)

(Yes o) LEM, éef;::he;r\ﬂﬂlﬁl ' | to Subcontractor
o eld blank.: s

¥ R <2 <3 R=2 > Rl “ - 3 R <P < R54 R 22 R 0 2 " R54 > - -
'

< € €A <A R2] < Eo2) 3 > > - £-5 1 A < R 3 < 2 E=23 > 3 - -
'

£24 R=cd 3 R2 R Rz <~ < A <3 ¥ < > E-7] R=2 - R=% ] R-21 » " <R <7 3
'

Signature: Title: Date:







TEXAS

PARKS &
WILDLIFE

Infrastructure HUB Subcontracting Opportunities

Date of HUB List: 11/1/2016 Project/Contract Number: P115900

Description: _Replace Camping Area Restroom at Caddo Lake State Park, Harrison County, TX

In accordance with Texas Administrative Code, Title 34, Part 1, Chapter 20, Subchapter B, state agencies shalll
make a good faith effort to utilize Historically Underutilized Businesses (HUBs) in contracts for Construction,
Services (including Professional and Consulting Services), and Commodity procurements. The State of Texas
Policy is to contract directly with HUBs or indirectly through subcontracting opportunities. Each Contractor/Vendor
shall also make a good faith effort to utilize HUBs in subcontracting opportunities.

$600,000.00 -
$620,000.00
% of the contract’s value.

TPWD estimates the value of this contract to be $ and further sets the HUB

subcontracting goal at 21.1%

(Subcontractor - A person who contracts with a vendor to work, to supply commodities, or contribute toward
completing work for a governmental entity as defined in Texas Government Code 2251.001.)

CMBL Class & ltem Code: Trades/Disciplines/Major Supplies: CMBL Class & Item Code: Trades/Disciplines/Major Supplies:

912-40 Demolition Services, Construction 912-23 General Construction Services
913-62 Construction, Concrete,pour-in-place,form, 914-50 Construction Services, HVAC, New
place,finish
914-55 Construction Services, Masonry, New 914-38 Construction Services, Electrical, New
914-27 Construction Services, Carpentry, New
914-83 Construction Services, Tile and Marble, New
914-73 Construction Services, Roofing, New
909-37 Construction, Doors and Windows
910-85 Skylight Installation Services
914-68 Construction Services, Plumbing, New
913-56 Utility Construction
HUB LIST:

TPWD does not endorse, recommend or attest to the capabilities of any company or individual listed. The list is
strictly provided as a convenience to respondents.

Respondents may also access a list of HUB subcontractors by referencing the above Class and Item codes in a
Centralized Master Bidders List (CMBL) search at https://mycpa.cpa.state.tx.us/tpasscmblsearch/index.isp.

Comptroller HSP information: http://www.window.state.tx.us/procurement/prog/hub/hub-subcontracting-plan/.

A few minority and women trade organizations and development centers are listed below. For a more
complete list, please visit http://www.window.state.tx.us/procurement/prog/hub/mwb-links-1/.

Women'’s Business Enterprise Alliance
9800 Northwest Freeway, Ste. 120
Houston, TX 77092

(713) 681-9232 office

(713) 681-9242 fax
bids@wbea-texas.org email
www.wbea-texas.org website

Texas Association of African American
Chambers of Commerce

807 Brazos St., Ste. 710

Austin, TX 78701

(512) 535-5610 office
info@taaacc.org email

www.taaacc.org website

Texas Association of Mexican American
Chambers of Commerce

P.O. Box 41780

Austin, TX 78704

(512) 444-5727 office
president@tamacc.org email
www.tamacc.org website

Golden Triangle Minority Business
Council

P.O. Box 5064

Beaumont, TX 77726-5064

(409) 962-8530 office

(409) 722-5402 fax
hatcher.beverly@gtmbc.com email
www.gtmbc.com website

Asian Contractor Association
4201 Ed Bluestein Blvd. #2105
Austin, TX 78721

(512) 926-5400 office

(512) 926-5410 fax
asiancontractor@gmail.com email
www.acta-austin.com website

Women'’s Business Council - Southwest
2201 N. Collins, Ste. 158

Arlington, TX 76011

(817) 299-0566 office

(817) 299-0949 fax
Iwilliams@wbcsouthwest.org email
www.wbcsouthwest.org website

For information on the TPWD HUB program, assistance with completing forms, or to obtain HUB lists if web access
is not possible, please contact the TPWD HUB staff at (512) 389-4784 or hub@tpwd.texas.gov.

PWD 0991 — A0900 (3/16)
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2010 Uniform General Conditions

Article 1. Definitions

Unless the context clearly requires another meaning, the following terms have the meaning
assigned herein.

1.1

1.2

1.3

1.4

1.5

Application for Payment means Contractor’s monthly partial invoice for payment that
includes any portion of the Work that has been completed for which an invoice has
not been submitted and performed in accordance with the requirements of the
Contract Documents. The Application for Payment accurately reflects the progress of
the Work, is itemized based on the Schedule of Values, bears the notarized signature
of Contractor, and shall not include subcontracted items for which Contractor does
not intend to pay.

Application for Final Payment means Contractor’s final invoice for payment that
includes any portion of the Work that has been completed for which an invoice has
not been submitted, amounts owing to adjustments to the final Contract Sum resulting
from approved change orders, and release of remaining Contractor’s retainage.

Architect/Engineer (A/E) means a person registered as an architect pursuant to Tex.
Occ. Code Ann., Chapter 1051, as a landscape architect pursuant to Tex. Occ. Code
Ann., Chapter 1052, a person licensed as a professional engineer pursuant Tex. Occ.
Code Ann., Chapter 1001, and/or a firm employed by Owner or Design-Build
Contractor to provide professional architectural or engineering services and to
exercise overall responsibility for the design of a Project or a significant portion
thereof, and to perform the contract administration responsibilities set forth in the
Contract.

Baseline Schedule means the initial time schedule prepared by Contractor for
Owner’s information and acceptance that conveys Contractor’s and Subcontractors’
activities (including coordination and review activities required in the Contract
Documents to be performed by A/E and ODR), durations, and sequence of work
related to the entire Project to the extent required by the Contract Documents. The
schedule clearly demonstrates the critical path of activities, durations and necessary
predecessor conditions that drive the end date of the schedule. The Baseline Schedule
shall not exceed the time limit current under the Contract Documents.

Certificate of Final Completion means the certificate issued by TPWD that includes
certification by the A/E that documents, to the best of A/E’s knowledge and

“understanding, Contractor’s completion of all Contractor’s Punchlist items and pre-

final Punchlist items, final cleanup and Contractor’s provision of Record Documents,
operations and maintenance manuals, and all other closeout documents required by
the Contract Documents. Additional documentation may be required by TPWD for
consideration of the Contractor’s Application for Final Payment. '
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1.6

1.7

1.8

1.9

1.10

1.12

1.13

1.14

1.15

1.16

1.17

Change Order means a written modification of the Contract between Owner and
Contractor, signed by Owner, Contractor and A/E.

Close-out Documents mean the product brochures, submittals, product/equipment
maintenance and operations instructions, manuals, and other documents/warranties,
record documents, affidavit of payment, release of lien and claim, and as may be
further defined, identified, and required by the Contract Documents.

Contract means the entire agreement between Owner and Contractor, including all of
the Contract Documents.

Contract Date is the date when the agreement between Owner and Contractor
becomes effective.

Contract Documents mean those documents identified as a component of the
agreement (Contract) between Owner and Contractor. These may include, but are not
limited to, Drawings; Specifications; General, Supplementary General, and Special
Conditions; and all pre-bid and/or pre-proposal addenda.

Contract Sum means the total compensation payable to Contractor for completion of
the Work in accordance with the terms of the Contract.

Contract Time means the period between the start date identified in the Notice to
Proceed with construction and the Substantial Completion date identified in the
Notice to Proceed or as subsequently amended by a Change Order.

Contractor means the individual, corporation, limited liability company, partnership,

firm, or other entity contracted to perform the Work, regardless of the type of
construction contract used, so that the term as used herein includes a Construction -
Manager-at-Risk or a Design-Build firm as well as a general or prime Contractor.

The Contract Documents refer to Contractor as if singular in number.

Construction Documents mean the Drawings, Specifications, and other documents
issued to build the Project. Construction Documents become part of the Contract
Documents when listed in the Contract or any Change Order.

Construction Manager-at-Risk, in accordance with Tex. Gov’t Code, Chapter 2166,
means a sole proprietorship, partnership, corporation, or other legal entity that
assumes the risk for construction, rehabilitation, alteration, or repair of a facility at the
contracted price as a general contractor and provides consultation to Owner regarding
construction during and after the design of the facility.

Date of Commencement means the date designated in the Notice to Proceed for
Contractor to commence the Work.

Day means a calendar day unless otherwise specifically stipulated.
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1.18

1.19

1.20

1.21

1.22

1.23

1.24

1.25

1.26

1.27

1.28

Design-Build means a project delivery method in which the detailed design and
subsequent construction is provided through a single contract with a Design-Build
firm; a team, partnership, or legal entity that includes design professionals and a
builder. The Design-Build Project delivery shall be implemented in accordance with
Tex. Gov’t Code § 2166.2531. ‘

Drawings mean that product of A/E which graphically depicts the Work.

Final Completion means the date determined and certified by A/E and Owner on
which the Work is fully and satisfactorily complete in accordance with the Contract.

Final Payment means the last and final monetary compensation made to Contractor
for any portion of the Work that has been completed and accepted for which payment
has not been made, amounts owing to adjustments to the final Contract Sum resulting
from approved change orders, and release of Contractor’s retainage.

Historically Underutilized Business (HUB) pursuant to Tex. Gov’t Code, Chapter
2161, means a business that is at least 51% owned by an Asian Pacific American, a
Black American, a Hispanic American, a Native American and/or an American
Woman; is an entity with its principal place of business in Texas; and has an owner
residing in Texas with proportionate interest that actively participates in the control,
operations, and management of the entity’s affairs.

Notice to Proceed (NTP) means written document informing Contractor of the dates
beginning Work and the dates anticipated for Substantial Completion. The NTP
issued by TPWD will state the date to begin the Work and the deadline to
complete the work.

Open Item List means a list of work activities, Punchlist items, changes or other
issues that are not expected by Owner and Contractor to be complete prior to
Substantial Completion.

Owner means the State of Texas, and any agency of the State of Texas, acting
through the responsible entity of the State of Texas identified in the Contract as
Owner. Owner herein shall mean the Texas Parks and Wildlife Department.

Owner’s Designated Representative (ODR) means the individual assigned by Owner

to act on its behalf and to undertake certain activities as specifically outlined in the
Contract. ODR is the only party authorized to direct changes to the scope, cost, or
time of the Contract.

Project means all activities necessary for realization of the Work. This includes
design, contract award(s), execution of the Work itself, and fulfillment of all Contract
and warranty obligations.

Progress Assessment Report (PAR) means the monthly compliance report to Owner
verifying compliance with the HUB subcontracting plan (HSP).
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1.29

1.30

1.31

1.32

1.33

1.34

1.35

1.36

1.37

1.38

1.39

Proposed Change Order (PCO) means a document that informs Contractor of a
proposed change in the Work and appropriately describes or otherwise documents
such change including Contractor’s response of pricing for the proposed change.
Texas Parks and Wildlife Department’s name for this document is “Change
Request”.

Punchlist means a list of minor items of Work to be completed or corrected by
Contractor after Substantial Completion. Punchlists indicate minor items to be
finished, remaining Work to be performed, or Work that does not meet quality or
quantity requirements as required in the Contract Documents.

Record Documents (also known as As-Constructed Drawings and
Specifications) mean the drawing set, specifications, and other materials
maintained by Contractor in the field that documents all addenda, Architect’s
Supplemental Instructions, Change Orders and postings and markings that reflect the
as-constructed conditions of the Work and all changes made during construction.

Record Drawings mean construction drawings revised and redrawn to show
significant changes made during the construction process, usually based on
marked-up prints, drawings, and other date furnished by the Contractor to the
A/E.

Request for Information (RFI) means a written request by Contractor directed to A/E
or ODR for a clarification of the information provided in the Contract Documents or
for direction concerning information necessary to perform the Work that may be
omitted from the Contract Documents.

Samples mean representative physical examples of materials, equipment, or
workmanship used to confirm compliance with requirements and/or to establish
standards for use in execution of the Work.

Schedule of Values means the detailed breakdown of the cost of the materials, labor,
and equipment necessary to accomplish the Work as described in the Contract
Documents, submitted by Contractor for approval by Owner and A/E.

Shop Drawings mean the drawings, diagrams, illustrations, schedules, performance
charts, brochures, and other data prepared by Contractor or its agents which detail a
portion of the Work. '

Site means the geographical area of the location of the Work.

Special Conditions mean the documents containing terms and conditions which may
be unique to the Project. Special Conditions are a part of the Contract Documents
and have precedence over the Uniform General Conditions and Supplementary

General Conditions.

Specifications mean the written product of A/E that establishes the quality and/or

4
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1.40

1.41

1.42

1.43

1.44

1.45

1.46

1.47

performance of products utilized in the Work and processes to be used, including
testing and verification for producing the Work.

Subcontractor means a business entity that enters into an agreement with Contractor
to perform part of the Work or to provide services, materials, or equipment for use in
the Work.

Submittal Register means a list provided by Contractor of all items to be furnished for
review and approval by A/E and Owner and as identified in the Contract Documents
including anticipated sequence and submittal dates.

Substantial Completion means the date determined and certified by Contractor, A/E,
and Owner when the Work, or a designated portion thereof, is sufficiently complete,
in accordance with the Contract, so as to be operational and fit for the use intended.

Supplementary General Conditions mean procedures and requirements that modify
the Uniform General Conditions. Supplementary General Conditions, when used,
have precedence over the Uniform General Conditions. Texas Parks and Wildlife
Department has adopted Uniform Supplementary General Conditions that
apply to all TPWD construction projects. TPWD Uniform Supplementary
General Conditions are indicated by the bold and italicized typeface shown
here. Superseded sections of the Texas Facilities Commission’s Uniform
General Conditions are not included in the TPWD Uniform General and
Supplementary General Conditions.

Unit Price Work means the Work, or a portion of the Work, paid for based on
incremental units of measurement.

Unilatéral Change Order (ULCO) means a Change Order issued by Owner without
the complete agreement of Contractor, as to cost and/or time.

Work means the administration, procurement, materials, equipment, construction and
all services necessary for Contractor, and/or its agents, to fulfill Contractor’s
obligations under the Contract.

Work Progress Schedule means the continually updated time schedule prepared and
monitored by Contractor that accurately indicates all necessary appropriate revisions
as required by the conditions of the Work and the Project while maintaining a concise
comparison to the Baseline Schedule .
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Article 2. Wage Rates and Other Laws Governing Construction

2.1

2.2

Environmental Regulations. Contractor shall conduct activities in compliance with
applicable laws and regulations and other requirements of the Contract relating to the
environment and its protection at all times. Unless otherwise specifically determined,
Owner is responsible for obtaining and maintaining permits related to stormwater
run-off. Contractor shall conduct operations consistent with stormwater run-off
permit conditions. Contractor is responsible for all items it brings to the Site,
including hazardous materials, and all such items brought to the Site by its
Subcontractors and suppliers, or by other entities subject to direction of Contractor.
Contractor shall not incorporate hazardous materials into the Work without prior
approval of Owner, and shall provide an affidavit attesting to such in association with
request for Substantial Completion inspection.

Wage Rates. Contractor shall not pay less than the wage scale of the various classes
of labor as shown on the prevailing wage schedule provided by Owner in the bid or
proposal specifications. The specified wage rates are minimum rates only. Owner is
not bound to pay any claims for additional compensation made by any Contractor
because the Contractor pays wages in excess of the applicable minimum rate
contained in the Contract. The prevailing wage schedule is not a representation that
qualified labor adequate to perform the Work is available locally at the prevailing
wage rates.

2.2.1 Notification to Workers. Contractor shall post the prevailing wage schedule
in a place conspicuous to all workers on the Project Site and shall notify each
worker, in writing, of the following as they commence work on the Contract:
the worker’s job classification, the established minimum wage rate
requirement for that classification, as well as the worker’s actual wage. The
notice must be delivered to and signed in acknowledgement of receipt by the
worker and must list both the wages and fringe benefits to be paid or furnished
for each classification in which the worker is assigned duties. When
requested by Owner, Contractor shall furnish evidence of compliance with the
Texas Prevailing Wage Law and the addresses of all workers.

22.1.1 Contractor shall submit a copy of each worker’s wage-rate
notification to ODR with the application for progress payment for
the period during which the worker was engaged in activities on
behalf of the Project.

2.2.1.2 The prevailing wage schedule is determined by Owner in compliance
with Tex. Gov’t Code, Chapter 2258. Should Contractor at any time
become aware that a particular skill or trade not reflected on
Owner’s prevailing wage schedule will be or is being employed in
the Work, whether by Contractor or by Subcontractor, Contractor
shall promptly inform ODR of the proposed wage to be paid for the
skill along with a justification for same and ODR shall promptly
concur with or reject the proposed wage and classification.

6
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2.3

2.4

2.5

Contractor is responsible for determining the most appropriate wage
for a particular skill in relation to similar skills or trades identified on
the prevailing wage schedule. In no case, shall any worker be paid
less than the wage indicated for laborers.

2.2.2  Penalty for Violation. Contractor, and any Subcontractor, will pay to the State
a penalty of sixty dollars ($60) for each worker employed for each day, or
portion thereof, that the worker is paid less than the wage rates stipulated in
the prevailing wage schedule.

2.2.3 Complaints of Violations.

2.2.3.1 Owner’s Determination of Good Cause. Upon receipt of information
concerning a violation, Owner will conduct an investigation in
accordance with Tex. Gov’t Code, Chapter 2258 and make an initial
determination as to whether good cause exists that a violation
occurred. Upon making a good cause finding, Owner will retain the
full amounts claimed by the claimant or claimants as the difference
between wages paid and wages due under the prevailing wage
schedule and any supplements thereto, together with the applicable
penalties, such amounts being subtracted from successive progress
payments pending a final decision on the violation.

2.2.3.2 No Extension of Time. If Owner’s determination proves valid that
good cause existed to believe a violation had occurred, Contractor is
not entitled to an extension of time for any delay arising directly or
indirectly from the arbitration procedures. '

Venue for Suits. The venue for any suit arising from the Contract will be in a court of
competent jurisdiction in Travis County, Texas, or as may otherwise be designated in
the Supplementary General Conditions.

Licensing of Trades. Contractor shall comply with all applicable provisions of State
law related to license requirements for skilled tradesmen, contractors, suppliers and or
laborers, as necessary to accomplish the Work. In the event Contractor, or one of its
Subcontractors, loses its license during the term of performance of the Contract,
Contractor shall promptly hire or contract with a licensed provider of the service at no
additional cost to Owner.

Royalties, Patents, and Copyrights. Contractor shall pay all royalties and license fees,
defend suits or claims for infringement of copyrights and patent rights, and shall hold
Owner harmless from loss on account thereof, but shall not be responsible for such
defense or loss when a particular design, process or product of a particular
manufacturer or manufacturers is required by the Contract Documents, or where the
copyright violations are contained in Drawings, Specifications or other documents
prepared by Owner or A/E. However, if Contractor has reason to believe that the
required design, process, or product is an infringement of a copyright or a patent,
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2.6

Contractor shall be responsible for such loss unless such information is promptly
furnished to A/E.

State Sales and Use Taxes. Owner qualifies for exemption from certain State and

local sales and use taxes pursuant to the provisions of Tex. Tax Code, Chapter 151.
Upon request from Contractor, Owner shall furnish evidence of tax exempt status.
Contractor may claim exemption from payment of certain applicable State taxes by
complying with such procedures as prescribed by the State Comptroller of Public
Accounts. Owner acknowledges not all items qualify for exemption. Owner is not
obligated to reimburse Contractor for taxes paid on items that qualify for tax
exemption.
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Article 3. General Responsibilities of Owner and Contractor

3.1 Owner’s General Responsibilities. Owner is the entity identified as such in the

Contract and referred to throughout the Contract Documents as if singular in number.

3.1.1

3.1.2

Preconstruction Conference. Prior to, or concurrent with, the issuance of
Notice to Proceed with construction, a conference will be convened for
attendance by Owner, Contractor, A/E and appropriate Subcontractors. The
purpose of the conference is to establish a working understanding among the
parties as to the Work, the operational conditions at the Project Site, and
general administration of the Project. Topics include communications,
schedules, procedures for handling Shop Drawings and other submittals,
processing Applications for Payment, maintaining required records and all
other matters of importance to the administration of the Project and effective
communications between the Project team members.

Owner’s Designated Representative. Prior to the start of construction, Owner
will identify Owner’s Designated Representative (ODR), who has the express
authority to act and bind Owner to the extent and for the purposes described in
the various Articles of the Contract, including responsibilities for general
administration of the Contract.

3.1.2.1 Unless otherwise specifically defined elsewhere in the Contract
Documents, ODR is the single point of contact between Owner and
Contractor. Notice to ODR, unless otherwise noted, constitutes
notice to Owner under the Contract.

3.1.2.2  All directives on behalf of Owner will be conveyed to Contractor
and A/E by ODR in writing.

3.1.2.3 Owner will furnish or cause to be furnished, free of charge, the
number of complete sets of the Drawings, Specifications, and
addenda as provided in the Supplementary General Conditions or
Special Conditions.

Owner Supplied Materials and Information.

3.1.3.1 Owner will furnish to Contractor those surveys describing the
physical characteristics, legal description, limitations of the Site, Site
utility locations, and other information used in the preparation of the
Contract Documents.

3.1.3.2 Owner will provide information, equipment, or services under
Owner’s control to Contractor with reasonable promptness.
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3.1.4 Availability of Lands. Owner will furnish, as indicated in the Contract, all
required rights to use the lands upon which the Work occurs. This includes
rights-of-way and easements for access and such other lands that are
designated for use by Contractor. Contractor shall comply with all Owner
identified encumbrances or restrictions specifically related to use of lands so
furnished=. Owner will obtain and pay for easements for permanent
structures or permanent changes in existing facilities, unless otherwise
required in the Contract Documents.

3.1.5 Limitation on Owner’s Duties.

3.1.5.1 Owner will not supervise, direct, control or have authority over or be
responsible for Contractor’s means, methods, technologies,
sequences or procedures of construction or the safety precautions
and programs incident thereto. Owner is not responsible for any
failure of Contractor to comply with laws and regulations applicable
to the Work. Owner is not responsible for the failure of Contractor
to perform or furnish the Work in accordance with the Contract
Documents. Except as provided in Section 2.5, Owner is not
responsible for the acts or omissions of Contractor, or any of its
Subcontractors, suppliers or of any other person or organization
performing or furnishing any of the Work on behalf of Contractor.

3.1.5.2 Owner will not take any action in contravention of a design decision
made by A/E in preparation of the Contract Documents, when such
actions are in conflict with statutes under which A/E is licensed for
the protection of the public health and safety.

Role of Architect/Engineer. Unless specified otherwise in the Contract between
Owner and Contractor, A/E shall provide general administration services for Owner
during the construction phase of the project. Written correspondence, requests for
information, and Shop Drawings/submittals shall be directed to A/E for action. A/E
has the authority to act on behalf of Owner to the extent provided in the Contract
Documents, unless otherwise modified by written instrument, which will be furnished
to Contractor by ODR, upon request.

3.2.1 Site Visits.

3.2.1.1 AJ/E will make visits to the Site at intervals as provided in the A/E’s
Contract with Owner, to observe the progress and the quality of the
various aspects of Contractor’s executed Work and report findings to
Owner.

10
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3.2.1.2 AJ/E has the authority to interpret Contract Documents and inspect
the Work for compliance and conformance with the Contract.
Except as referenced in Paragraph 3.1.5.2, Owner retains the sole
authority to accept or reject Work and issue direction for correction,
removal, or replacement of Work.

3.2.2 Clarifications and Interpretations. It may be determined that clarifications or
interpretations of the Contract Documents are necessary. Upon direction by
ODR, such clarifications or interpretations will be provided by A/E consistent
with the intent of the Contract Documents. A/E will issue these clarifications
with reasonable promptness to Contractor as A/E’s supplemental instruction
(“ASI”) or similar instrument. If Contractor believes that such clarification or
interpretation justifies an adjustment in the Contract Sum or the Contract
Time, Contractor shall so notify Owner in accordance with the provisions of
Article 11.

3.2.3 Limitations on Architect/Engineer Authority. A/E is not responsible for:

3.2.3.1 Contractor’s means, methods, techniques, sequences, procedures,
safety, or programs incident to the Project, nor will A/E supervise,
direct, control or have authority over the same;

3.2.3.2 The failure of Contractor to comply with laws and regulations
applicable to the furnishing or performing the Work;

3.2.3.3 Contractor’s failure to perform or furnish the Work in accordance
with the Contract Documents; or

3.2.3.4 Acts or omissions of Contractor, or of any other person or
organization performing or furnishing any of the Work.

Contractor’s__General Responsibilities.  Contractor is solely responsible for
implementing the Work in full compliance with all applicable laws and the Contract
Documents and shall supervise and direct the Work using the best skill and attention
to assure that each element of the Work conforms to the Contract requirements.
Contractor is solely responsible for all construction means, methods, techniques,

safety, sequences, coordination and procedures. The Contractor is responsible for
visiting the site and being familiar with local conditions such as the location,
accessibility, and general character of the site and/or building.

3.3.1 Project Administration. Contractor shall provide Project administration for all
Subcontractors, vendors, suppliers, and others involved in implementing the
Work and shall coordinate administration efforts with those of A/E and ODR
in accordance with these general conditions and other provisions of the
Contract, and as outlined in the pre-construction conference.

11
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3.3.2

333

334

335

3.3.6

3.3.7

Contractor’s Management Personnel. Contractor shall employ a competent
person or persons who will be present at the Project Site during the progress
of the Work to supervise or oversee the work. The competent persons are
subject to the approval of ODR through the submittal process stated in
Owner’s Special Conditions. Contractor shall not change approved staff
during the course of the project without the written approval of ODR unless
the staff member leaves the employment of Contractor. Contractor shall
provide additional quality control, safety and other staff as stated in the
Supplementary General Conditions.

Labor. Contractor shall provide competent, suitably qualified personnel to
survey, lay-out, and construct the Work as required by the Contract
Documents and maintain good discipline and order at the Site at all times.

Services, Materials, and Equipment. Unless otherwise specified, Contractor
shall provide and assume full responsibility for all services, materials,
equipment, labor, transportation, construction equipment and machinery,
tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities,
temporary facilities, and all other facilities, incidentals, and services necessary
for the construction, performance, testing, start-up, inspection and completion
of the Work.

Contractor General Responsibility. For Owner furnished "equipment or
material that will be in the care, custody, and control of Contractor, Contractor
is responsible for damage or loss.

Non-Compliant Work. Should A/E and/or ODR identify Work as non-
compliant with the Contract Documents, A/E and/or ODR shall communicate
the finding to Contractor, and Contractor shall correct such Work at no
additional cost to the Owner. The approval of Work by either A/E or ODR
does not relieve Contractor from the obligation to comply with all
requirements of the Contract Documents. :

Subcontractors. Contractor shall not employ any Subcontractor, supplier or
other person or organization, whether initially or as a substitute, against whom
Owner shall have reasonable objection. Owner will communicate such
objections in writing within ten (10) days of receipt of Contractor’s intent to
use such Subcontractor, supplier, or other person or organization. Contractor
is not required to employ any Subcontractor, supplier or other person or
organization to furnish any of the work to whom Contractor has reasonable
objection.  Contractor shall not substitute Subcontractors without the
acceptance of Owner.

3.3.7.1 All Subcontracts and supply contracts shall be consistent with and
bind the Subcontractors and suppliers to the terms and conditions of
the Contract Documents including provisions of the Contract
between Contractor and Owner.

12
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3.3.8

3.3.9

3.3.10

3.3.11

3.3.7.2 Contractor shall be solely responsible for scheduling and
coordinating the Work of Subcontractors, suppliers and other
persons and organizations performing or furnishing any of the Work
under a direct or indirect contract with Contractor. Require all
Subcontractors, suppliers and such other persons and organizations
performing or furnishing any of the Work to communicate with
Owner only through Contractor. Contractor shall furnish to Owner a
copy, at Owner’s request, of each first-tier subcontract promptly
after its execution. Contractor agrees that Owner has no obligation
to review or approve the content of such contracts and that providing
Owner such copies in no way relieves Contractor of any of the terms
and conditions of the Contract, including, without limitation, any
provisions of the Contract which require the Subcontractor to be
bound to Contractor in the same manner in which Contractor is
bound to Owner. ’

Continuing the Work. Contractor shall carry on the Work and adhere to the
progress schedule during all disputes, disagreements, or alternative resolution
processes with Owner. Contractor shall not delay or postpone any Work
because of pending unresolved disputes, disagreements or alternative
resolution processes, except as Owner and Contractor may agree in writing.

Cleaning. Contractor shall at all times, keep the Site and the Work clean and
free from accumulation of waste materials or rubbish caused by the
construction activities under the Contract. Contractor shall ensure that the
entire Project is thoroughly cleaned prior to requesting Substantial
Completion inspection and, again, upon completion of the Project prior to the
final inspection.

Acts and Omissions of Contractor, its Subcontractors and Employees.
Contractor shall be responsible for acts and omissions of his employees and
all its Subcontractors, their agents and employees. Owner may, in writing,
require Contractor to remove from the Project any of Contractor’s or its
Subcontractor’s employees whom ODR finds to be careless, incompetent,
unsafe, uncooperative, disruptive, or otherwise objectionable.

Indemnification of Owner. Contractor covenants and agrees to FULLY
INDEMNIFY and HOLD HARMLESS, Owner and the elected and appointed
officials, employees, officers, directors, volunteers, and representatives of
Owner, individually or collectively, from and against any and all costs,
claims, liens, damages, losses, expenses, fees, fines, penalties, proceedings,
actions, demands, causes of action, liability and suits of any kind and nature,
including but not limited to, personal or bodily injury, death or property
damage, made upon Owner directly or indirectly arising out of, resulting from
or related to Contractor’s activities under this Contract, including any acts or
omissions of Contractor, or any agent, officer, director, representative,
employee, consultant or the Subcontractor of Contractor, and their respective

13
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officers, agents, employees, directors and representatives while in the exercise
of performance of the rights or duties under this Contract. The indemnity
provided for in this paragraph does not apply to any liability resulting from
the negligence of the Owner, its officers or employees, separate contractors or
assigned contractors, in instances where such negligence causes personal
injury, death or property damage. IN THE EVENT CONTRACTOR AND
OWNER ARE FOUND JOINTLY LIABLE BY A COURT OF
COMPETENT JURISDICTION, LIABILITY WILL BE APPORTIONED
COMPARATIVELY IN ACCORDANCE WITH THE LAWS OF THE
STATE OF TEXAS, WITHOUT WAIVING ANY GOVERNMENTAL
IMMUNITY AVAILABLE TO THE STATE UNDER TEXAS LAW AND
WITHOUT WAIVING ANY DEFENSES OF THE PARTIES UNDER
TEXAS LAW. '

3.3.11.1 The provisions of this indemnification are solely for the benefit of
the parties hereto and not intended to create or grant any rights,
contractual or otherwise, to any other person or entity.

3.3.11.2 Contractor shall promptly advise Owner in writing of any claim or
demand against Owner or against Contractor which involves Owner
and known to Contractor and related to or arising out of Contractor’s
activities under this Contract.

Ancillary Areas. Operate and maintain operations and associated storage areas
at the site of the Work in accordance with the following: )

3.3.12.1 Confine all Contractor operations, including storage of materials and
employee parking upon the Site of Work, to areas designated by
Owner.

3.3.12.2 Contractor may erect, at its own expense, temporary buildings that
will remain its property. Remove such buildings and associated
utility service lines upon completion of the Work, unless Contractor
requests and Owner provides written consent that it may abandon
such buildings and utilities in place.

3.3.12.3 Use only established roadways or construct and use such temporary
roadways as may be authorized by Owner. Do not allow load limits
of vehicles to exceed the limits prescribed by appropriate regulations
or law. Provide protection to road surfaces, curbs, sidewalks, trees,
shrubbery, sprinkler systems, drainage structures and other like
existing improvements to prevent damage and repair any damage
thereto at the expense of Contractor.

3.3.12.4 Owner may restrict Contractor’s entry to the Site to specifically
assigned entrances and routes.

14
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3.3.13

3.3.14

3.3.15

3.3.16

Separate_Contracts. Owner reserves the right to award other contracts in
connection with other portions of the Project under these same or substantially
similar contract conditions, including those portions related to insurance and
waiver of subrogation. Owner reserves the right to perform operations related
to the Project with Owner’s own forces.

Under a system of separate contracts, the conditions described herein continue
to apply except as may be amended by change order.

Contractor shall cooperate with other contractors or forces employed on the
Project by Owner, including providing access to Site and Project information
as requested.

Owner shall be reimbursed by Contractor for costs incurred by Owner which
are payable to a separate contractor because of delays, improperly timed
activities, or defective construction by Contractor. Owner will equitably
adjust the Contract by Change Order for costs incurred by Contractor because
of delays, improperly timed activities, damage to the Work or defective
construction by a separate contractor.
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Article 4. Historically Underutilized Business (HUB) Subcontracting Plan

4.1

4.2

General Description. The purpose of the Historically Underutilized Business (HUB)
program is to promote equal business opportunities for economically disadvantaged

- persons (as defined by Tex. Gov’t Code, Chapter 2161) to contract with the State of

Texas in accordance with the goals specified in the State of Texas Disparity Study. -
The HUB program annual procurement utilization goals are defined in 34 T.A.C. §
20.13(b).

4.1.1 State agencies are requifed by statute to make a good faith effort to assist
HUBs in participating in contract awards issued by the State. 34 T.A.C. §
20.13(b) outlines the State’s policy to encourage the utilization of HUBs in
State contracting opportunities through race, ethnic and gender neutral means.

4.1.2 A Contractor who contracts with the State in an amount of $100,000 or greater
is required to make a good faith effort to award subcontracts to HUBs in
accordance with 34 T.AC. § 20.14(a)2)(A) by submitting a HUB
subcontracting plan within twenty-four (24) hours after the bid or response is
due and complying with the HUB subcontracting plan after it is accepted by
Owner and during the term of the Contract. Unless stated otherwise in the
contract documents, the HUB subcontracting plan shall be submitted
with the bid or response on or before the specified due date and time
for the bid or response.

Compliance with Approved HUB Subcontracting Plan. Contractor, having been

awarded this Contract in part by complying with the HUB program statute and rules,
hereby covenants to continue to comply with the HUB program as follows:

4.2.1 Prior to adding or substituting a Subcontractor, promptly notify Owner in the
event a change is required for any reason to the accepted HUB subcontracting
plan.

4.2.2 Conduct the good-faith effort activities required and provide Owner with
necessary documentation to justify approval of a change to the approved HUB
subcontracting plan. ‘

4.2.3 Cooperate in the execution of a Change Order or such other approval of the
change in the HUB subcontracting plans as Contractor and Owner may agree
to.

4.2.4 Maintain and make available to Owner upon request business records
documenting compliance with the accepted HUB subcontracting plan.

4.2.5 Upon receipt of payment for performance of Work, submit a compliance
report to Owner, in the format required by Owner that demonstrates
Contractor’s performance of the HUB subcontracting plan. TPWD requires
submission of a copy of the compliance report with the Application for
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4.3

Payment for work performed.

4.2.5.1 Progress Assessment Report (PAR): monthly compliance reports to
Owner (contracting agency), verifying their compliance with the
HUB subcontracting plan, including the use/expenditures they have
made to Subcontractors. (The PAR is available at
http://www.window.state.tx.us/procurement/prog/hub/hub-
forms/progressassessmentrpt.xls). Contractor shall submit a
PAR to TPWD HUB Administration no later than the 5" day of
the month. Contractor shall submit a copy of the current
month’s PAR with the Aplication for Payment.

4.2.6 Promptly and accurately explain and provide supplemental information to
Owner to assist in Owner’s investigation of Contractor’s good-faith effort to
fulill the HUB subcontracting plan and the requirements under 34 T.A.C. §
20.14(a)(1).

Failure to Demonstrate Good-Faith Effort. Upon a determination by Owner that

Contractor has failed to demonstrate a good-faith effort to fulfill the HUB
subcontracting plan or any Contract covenant detailed above, Owner may, in addition
to all other remedies available to it, report the failure to perform to the Comptroller of
Public Accounts, Texas Procurement and Support Services Division, Historically
Underutilized Business Program and may bar Contractor from future contracting
opportunities with Owner.
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Article 5. Bonds and Insurance

5.1

Construction Bonds. Contractor is required to tender to Owner, prior to commencing

the Work, performance and payment bonds, as required by Tex. Gov’t Code, Chapter
2253. On Construction Manager-at-Risk and Design-Build Projects the Owner shall
require a security bond, as described in Subsection 5.1.2 below.

5.1.1

Bond Requirements. Each bond shall be executed by a corporate surety or
sureties authorized to do business in the State of Texas and acceptable to
Owner, on Owner’s form, and in compliance with the relevant provisions of
the Texas Insurance Code. If any bond is for more than ten (10) percent of the
surety’s capital and surplus, Owner may require certification that the company
has reinsured the excess portion with one or more reinsurers authorized to do
business in the State. A reinsurer may not reinsure for more than ten (10)
percent of its capital and surplus. If a surety upon a bond loses its authority to
do business in the State, Contractor shall, within thirty (30) days after such
loss, furnish a replacement bond at no added cost to Owner.

5.1.1.1 A Performance bond is required if the Contract Sum is in excess of
$100,000. The performance bond is solely for the protection of
Owner. The performance bond is to be for the Contract Sum to
guarantee the faithful performance of the Work in accordance with
the Contract Documents. The form of the bond shall be approved by
the Office of the Attorney General of Texas. The performance bond
shall be effective through Contractor’s warranty period.

5.1.1.2 A Payment bond is required if the Contract price is in excess of
$25,000. The payment bond is to be for the Contract Sum and is
payable to Owner solely for the protection and use of payment bond
beneficiaries. The form of the bond shall be approved by the Office
of the Attorney General of Texas.

Security Bond. The security bond provides protection to Owner if Contractor
presents an acceptable guaranteed maximum price (“GMP”) to Owner and 1)
fails to execute the GMP; or 2) fails to deliver the required payment and
performance bonds within the time period stated below.

When Bonds Are Due

5.1.3.1 Security bonds are due within ten (10) days of signing a
Construction Manager-at-Risk or Design-Build Contract, unless
stated otherwise in the contract documents.

5.1.3.2 Payment and performance bonds are due within ten (10) days of
Contractor’s receipt of a fully executed GMP on a Construction
Manager-at-Risk project or the Contract Sum for a Design-Build

18



2010 Uniform General Conditions

5.1.4

project, or within ten (10) days of Contractor’s receipt of a fully
executed Coritract on competitively bid or competitive sealed
proposal projects. TPWD requires the Contractor to submit
Payment and Performance bonds no later than ten (10) days
after issuance of Notice of Intent to Award on competitively bid
or competitive sealed proposal projects.

Power of Attorney. Each bond shall be accompanied by a valid power of
attorney (issued by the surety company and attached, signed and sealed with
the corporate embossed seal, to the bond) authorizing the attorney-in-fact who
signs the bond to commit the company to the terms of the bond, and stating
any limit in the amount for which the attorney can issue a single bond.

Bond Indemnification. The process of requiring and accepting bonds and
making claims there under shall be conducted in compliance with Tex. Gov’t
Code, Chapter 2253. IF FOR ANY REASON A STATUTORY PAYMENT
OR PERFORMANCE BOND IS NOT HONORED BY THE SURETY,
CONTRACTOR SHALL FULLY INDEMNIFY AND HOLD OWNER
HARMLESS OF AND FROM ANY COSTS, LOSSES, OBLIGATIONS OR
LIABILITIES IT INCURS AS A RESULT.

Furnishing Bond Information. Owner shall furnish certified copies of the
payment bond and the related Contract to any qualified person seeking copies
who complies with Tex. Gov’t Code § 2253.026.

Claims on Payment Bonds. Claims on payment bonds must be sent directly to
Contractor and his surety in accordance with Tex. Gov’t Code § 2253.041.
All payment bond claimants are cautioned that no lien exists on the funds
unpaid to Contractor on such Contract, and that reliance on notices sent to
Owner may result in loss of their rights against Contractor and/or his surety.
Owner is not responsible in any manner to a claimant for collection of unpaid-
bills, and accepts no such responsibility because of any representation by any
agent or employee.

Payment Claims when Payment Bond not Required. The rights of
Subcontractors regarding payment are governed by Tex. Prop. Code §§
53.231 — 53.239 when the value of the Contract between Owner and
Contractor is less than $25,000.00. These provisions set out the requirements
for filing a valid lien on funds unpaid to Contractor as of the time of filing the
claim, actions necessary to release the lien and satisfaction of such claim.

.Sureties. A surety shall be listed on the US Department of the Treasury’s

Listing of Approved Sureties maintained by the Bureau of Financial
Management Service (FMS), www.fms.treas.gov/c570, stating companies
holding Certificates of Authority as acceptable sureties on Federal bonds and
acceptable reinsuring companies (FMS Circular 570).
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52 Insurance Requirements. See Exhibit A, Owner’s Insurance Requirements of
Contractor.
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Article 6. Construction Documents, Coordination Documents, and Record
Documents

6.1

Drawings and Specifications.

6.1.1

6.1.5

Copies Furnished. Contractor will be furnished, free of charge, the number of
complete sets of the Drawings, Specifications, and Addenda as provided in the
Supplementary General Conditions or Special Conditions.  Additional
complete sets of Drawings and Specifications, if requested, will be furnished
at reproduction cost to the one requesting such additional sets. Electronic
copies of such documents will be provided to Contractor without charge.
Unless otherwise called for in the Special Conditions, six (6) sets of
drawings and specifications will be furnished to the Contractor free of
charge upon justification of need.

Ownership of Drawings and Specifications. All Drawings, Specifications and
copies thereof furnished by A/E are to remain A/E’s property unless the
Owner and A/E agree otherwise. These documents are not to be used on
any other project, and with the exception of the Contract record set and
electronic versions needed for warranty operations, are to be returned to the
A/E, upon request, following completion of the Work.

Interrelation of Documents. The Contract Documents as referenced in the
Contract between Owner and Contractor are complimentary, and what is
required by one shall be as binding as if required by all.

Resolution of Conflicts in Documents. Where conflicts may exist within the
Contract Documents, the documents shall govern in the following order: (a)
Change Orders, addenda, and written amendments to the Contract; (b) the
Contract; (c) Drawings; (d) Specifications (but Specifications shall control
over Drawings as to quality of materials); and (e) other Contract Documents.
Among other categories of documents having the same order of precedence,
the term or provision that includes the latest date shall control. Contractor
shall notify A/E and ODR for resolution of the issue prior to executing the
Work in question.

Contractor’s Duty to Review Contract Documents. In order to facilitate its
responsibilities for completion of the Work in accordance with and as
reasonably inferable from the Contract Documents, prior to commencing the
Work, Contractor shall examine and compare the Contract Documents,
information furnished by Owner, relevant field measurements made by
Contractor and any visible or reasonably anticipated conditions at the Site
affecting the Work. This duty extends throughout the construction phase prior
to commencing each particular work activity and/or system installation.
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6.1.6 Discrepancies and Omissions in Drawings and Specifications.

6.1.6.1

6.1.6.2

6.1.6.3

6.1.6.4

6.1.6.5

6.1.6.6

The Owner does not warrant or make any representations as to
the accuracy or completeness of the information furnished to
the Contractor by the Owner. Promptly report to ODR and to A/E
the discovery of any apparent error, omission or inconsistency in the
Contract Documents prior to execution of the Work.

It is recognized that Contractor is not acting in the capacity of a
licensed design professional, unless it is performing as a Design-
Build firm.

It is further recognized that Contractor’s examination of Contract
Documents is to facilitate construction and does not create an
affirmative responsibility to detect errors, omissions or
inconsistencies or to ascertain compliance with applicable laws,
building codes or regulations, unless it is performing as a Design-
Build firm or a Construction Manager-at-Risk.

When performing as a Design-Build firm, Contractor has sole
responsibility for discrepancies, errors, and omissions in the
Drawings and Specifications.

When performing as a Construction Manager-at-Risk, Contractor has
a shared responsibility with A/E for discovery and resolution of
discrepancies, errors, and omissions in the Contract Documents. In
such case, Contractor’s responsibility pertains to review,
coordination, and recommendation of resolution strategies within
budget constraints.

Contractor has no liability for errors, omissions, or inconsistencies
unless Contractor knowingly failed to report a recognized problem to
Owner or the Work is executed under a Design-Build or
Construction Manager-at-Risk Contract as outlined above. Should
Contractor fail to perform the examination and reporting obligations
of these provisions, Contractor is responsible for avoidable costs and
direct and/or consequential damages.

6.2 Requirements for Record Documents. Contractor shall:

6.2.1

Maintain at the Site one copy of all Drawings, Specifications, addenda,
approved submittals, Contract modifications, and all Project correspondence.
Keep current and maintain Drawings and Specifications in good order with
postings and markings to record actual conditions of Work and show and
reference all changes made during construction. Provide Owner and A/E
access to these documents.
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6.2.2

6.2.3

6.2.4

6.2.5

6.2.6

\

6.2.7

Maintain this record set of Drawings and Specifications which reflect the
actual field conditions and representations of the Work performed, whether it
be directed by addendum, Change Order or otherwise. Make available all
records prescribed herein for reference and examination by Owner and its
representatives and agents.

Update the Record Documents at least monthly prior to submission of
periodic partial pay estimates. Failure to maintain current Record Documents
constitutes cause for denial of a progress payment otherwise due.

Prior to requesting Substantial Completion inspection Contractor shall furnish
a copy of its marked-up Record Documents and a preliminary copy of each
instructional manual, maintenance and operating manual, parts catalog, wiring
diagrams, spare parts, specified written warranties and like publications, or
parts for all installed equipment, systems, and like items and as described in
the Contract Documents.

Once determined acceptable by ODR with input from A/E, provide one (1)
reproducible copy and one (1) electronic media copy of all Record
Documents, unless otherwise required by the Supplementary General
Conditions or Special Conditions.

Contractor shall be responsible for updating the Record Documents for all
Contractor initiated documents and changes to the Contract Documents due to
coordination and actual field conditions, including RFIs.

A/E shall be responsible for updating the Record Documents for any
addenda, Change Orders, A/E supplemental instructions and any other
alterations to the Contract Documents generated by A/E or Owner.
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Article 7. Construction Safety

7.1

7.2

7.3

General. It is the duty and responsibility of Contractor and all of its Subcontractors to
be familiar with, enforce and comply with all requirements of Public Law No. 91-
596, 29 U.S.C. § 651 et. seq., the Occupational Safety and Health Act of 1970,
(OSHA) and all amendments thereto. Contractor shall prepare a safety plan specific
to the Project and submit it to ODR and A/E prior to commencing Work. In addition,
Contractor and all of its Subcontractors shall comply with all applicable laws and
regulations of any public body having jurisdiction for safety of persons or property to
protect them from damage, injury or loss and erect and maintain all necessary
safeguards for such safety and protection.

Notices. Contractor shall provide notices as follows:

7.2.1 Notify owners of adjacent property including those that own or operate utility
services and/or underground facilities, and utility owners, when prosecution of
the Work may affect them or their facilities, and cooperate with them in the
protection, removal, relocation and replacement, and access to their facilities
and/or utilities.

7.2.2 Coordinate the exchange of material safety data sheets (MSDSs) or other -
hazard communication information required to be made available to or
exchanged between or among employers at the site in connection with laws
and regulations. Maintain a complete file of MSDSs for all materials in use
on site throughout the construction phase and make such file available to
Owner and its agents as requested.

Emergencies. In any emergency affecting the safety of persons or property,
Contractor shall act to minimize, mitigate, and prevent threatened damage, injury or
loss. ‘

7.3.1 Have authorized agents of Contractor respond immediately upon call at any
time of day or night when circumstances warrant the presence of Contractor to
protect the Work or adjacent property from damage or to take such action
pertaining to the Work as may be necessary to provide for the safety of the
public.

7.3.2 Give ODR and A/E prompt notice of all such events.

7.3.3 If Contractor believes that any changes in the Work or variations from
Contract Documents have been caused by its emergency response, promptly
notify Owner within seventy-two (72) hours of the emergency response event.

7.3.4 Should Contractor fail to respond, Owner is authorized to direct other forces
to take action as necessary and Owner may deduct any cost of remedial action
from funds otherwise due Contractor.
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7.4

7.5

7.6

Injuries. In the event of an incident or accident involving outside medical care for an
individual on or near the Work, Contractor shall notify ODR and other parties as may
be directed promptly, but no later than twenty-four (24) hours after Contractor learns
that an event required medical care.

7.4.1 Record the location of the event and the circumstances surrounding it, by
using photography or other means, and gather witness statements and other
documentation which describes the event.

7.4.2 Supply ODR and A/E with an incident report no later than thirty-six (36)
hours after the occurrence of the event. In the event of a catastrophic incident
(one (1) fatality or three (3) workers hospitalized), barricade and leave intact
the scene of the incident until all investigations are complete. A full set of
incident investigation documents, including facts, finding of cause, and
remedial plans shall be provided within one (1) week after occurrence, unless
otherwise directed by legal counsel. Contractor shall provide ODR with
written notification within one week of such catastrophic event if legal
counsel delays submission of full report.

Environmental Safety. Upon encountering any previously unknown potentially
hazardous material, or other materials potentially contaminated by hazardous
material, Contractor shall immediately stop work activities impacted by the
discovery, secure the affected area, and notify ODR immediately.

7.5.1 Bind all Subcontractors to the same duty.

7.5.2  Upon receiving such notice, ODR will promptly engage qualified experts to
make such investigations and conduct such tests as may be reasonably
necessary to determine the existence or extent of any environmental hazard.
Upon completion of this investigation, ODR will issue a written report to
Contractor identifying the material(s) found and indicate any necessary steps
to be taken to treat, handle, transport or dispose of the material.

7.5.3 Owner may hire third-party Contractors to perform any or all such steps.

7.5.4 Should compliance with ODR’s instructions result in an increase in
Contractor’s cost of performance, or delay the Work, Owner will make an
equitable adjustment to the Contract Sum and/or the time of completion, and
modify the Contract in writing accordingly.

Trenching Plan. When the project requires excavation which either exceeds a depth
of four (4) feet, or results in any worker’s upper body being positioned below grade
level, Contractor is required to submit a trenching plan to ODR prior to commencing
trenching operations unless an engineered plan is part of the Contract Documents.
The plan is required to be prepared and sealed by a professional engineer registered in
the State of Texas, and hired or employed by Contractor or Subcontractor to perform
the work. Said engineer cannot be anyone who is otherwise either directly or
indirectly engaged on this project.
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Article 8. Quality Control

8.1

8.2

Materials & Workmanship. Contractor shall execute Work in a good and
workmanlike manner in accordance with the Contract Documents. Contractor shall
develop and provide a quality control plan specific to this Project and acceptable to
Owner. Where Contract Documents do not specify quality standards, complete and
construct all Work in compliance with generally accepted construction industry
standards. Unless otherwise specified, incorporate all new materials and equipment
into the Work under the Contract.

Testing.

i

8.2.1 Owner is responsible for coordinating and paying for routine and special tests
required to confirm compliance with quality and performance requirements,
except as stated below or otherwise required by the Contract Documents.

Contractor shall provide the following testing:

8.2.1.1 Any test of basic material or fabricated equipment included as part of
a submittal for a required item in order to establish compliance with
the Contract Documents.

8.2.1.2 Any test of basic material or fabricated equipment offered as a
substitute for a specified item on which a test may be required in
order to establish compliance with the Contract Documents.

8.2.1.3 Preliminary, start-up, pre-functional and operational testing of
building equipment and systems as necessary to confirm operational
compliance with requirements of the Contract Documents.

8.2.1.4 All subsequent tests on original or replaced materials conducted as a
result of prior testing failure.

8.2.2 Al testing shall be performed in accordance with standard test procedures by
an accredited laboratory, or special consultant as appropriate, acceptable to
Owner. Results of all tests shall be provided promptly to ODR, A/E, and
Contractor. '

8.2.3 Non-Compliance (Test Results). Should any of the tests indicate that a
material and/or system does not comply with the Contract requirements, the
burden of proof remains with Contractor, subject to:

8.2.3.1 Contractor selection and submission of the laboratory for Owner
acceptance.

8.2.3.2 Acceptance by Owner of the quality and nature of tests.
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8.3

8.2.4

8.2.5

8.2.6

8.3.1

8.2.3.3 All tests taken in the presence of A/E and/or ODR, or their
representatives.

8.2.3.4 If tests confirm that the material/systems comply with Contract
: Documents, Owner will pay the cost of the test.

8.2.3.5 If tests reveal noncompliance, Contractor will pay those laboratory
fees and costs of that particular test and all future tests, of that failing
Work, necessary to eventually confirm compliance with Contract
Documents.

8.2.3.6 Proof of noncompliance with the Contract Documents will make
Contractor liable for any corrective action which ODR determines
appropriate, including complete removal and replacement of non-
compliant work or material.

Notice of Testing. Contractor shall give ODR and A/E timely notice of its
readiness and the date arranged so ODR and A/E may observe such
inspection, testing, or approval. Contractor shall give Owner a minimum
of five (5) working days advance notice prior to testing.

Test Samples. Contractor is responsible for providing Samples of sufficient
size for test purposes and for coordinating such tests with their Work Progress
Schedule to avoid delay.

Covering Up Work. If Contractor covers up any Work without providing
Owner an opportunity to inspect, Contractor shall, if requested by ODR,
uncover and recover the work at Contractor’s expense.

Submittals.

Contractor’s Submittals. Contractor shall submit with reasonable promptness
consistent with the Project schedule and in orderly sequence all Shop
Drawings, Samples, or other information required by the Contract Documents,
or subsequently required by Change Order. Prior to submitting, Contractor
shall review each submittal for general compliance with Contract Documents
and approve submittals for review by A/E and Owner by an approval stamp
affixed to each copy. Submittal data presented without Contractor’s stamp
will be returned without review or comment, and any delay resulting from
failure is Contractor’s responsibility.

/

8.3.1.1 Contractor shall within twenty-one (21) days of the effective date of
the Notice To Proceed with construction, submit to ODR and A/E, a
submittal schedule/register, organized by - specification -section,
listing all items to be furnished for review and approval by A/E and
Owner. (TPWD requires Contractor to submit the referenced
submittal schedule/register within ten (10) days after issuance
of Notice of Intent to Award.,) The list shall include Shop
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8.3.1.2

8.3.1.3

83.14

Drawings, manufacturer’s literature, certificates of compliance,
materials Samples, materials colors, guarantees, and all other items
identified throughout the Specifications.

Contractor shall indicate the type of item, Contract requirements
reference, and Contractor’s scheduled dates for submitting the item
along with the requested dates for approval answers from A/E and
Owner. The submittal register shall indicate the projected dates for
procurement of all included items and shall be updated at least
monthly with actual approval and procurement dates. Contractor’s
Submittal Register must be reasonable in terms of the review time
for complex submittals. Contractor’s submittal schedule must be
consistent with the Work Progress Schedule and identify critical
submittals. Show and allow a minimum of fifteen (15) days duration -
after receipt by A/E and ODR for review and approval. If re-
submittal required, allow a minimum of an additional fifteen (15)
days for review. Submit the updated Submittal Register with each
request for progress payment. Owner may establish routine review
procedures and schedules for submittals at the preconstruction
conference and/or elsewhere in the Contract Documents. If
Contractor fails to update and provide the Submittal Register as

~required, Owner may, after seven (7) days notice to Contractor

withhold a reasonable sum of money that would otherwise be due
Contractor.

Contractor shall coordinate the Submittal Register with the Work
Progress Schedule. Do not schedule Work requiring a submittal to
begin prior to scheduling review and approval of the related
submittal. Revise and/or update both schedules monthly to ensure
consistency and current project data. Provide to ODR the updated
Submittal Register and schedule with each application for progress
payment. Refer to requirements for the Work Progress Schedule for
inclusion of procurement activities therein.  Regardless, the
Submittal Register shall identify dates submitted and returned and
shall be used to confirm status and disposition of particular items
submitted, including approval or other action taken and other
information not conveniently tracked through the Work Progress
Schedule.

By submitting Shop Drawings, Samples or other required
information, Contractor represents that it has determined and verified
all applicable field measurements, field construction criteria,
materials, catalog numbers and similar data; and has checked and
coordinated each Shop Drawing and Sample with the requirements
of the Work and the Contract Documents.

8.3.2 Review of Submittals. A/E and ODR review is only for conformance with the
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83.3

8.3.4

83.5

design concept and the information provided in the Contract Documents.
Responses to ‘submittals will be in writing. The approval of a separate item
does not indicate approval of an assembly in which the item functions. The
approval of a submittal does not relieve Contractor of responsibility for any
deviation from the requirements of the Contract unless Contractor informs
A/E and ODR of such deviation in a clear, conspicuous, and written manner
on the submittal transmittal and at the time of submission, and obtains
Owner’s written specific approval of the particular deviation.

Correction and Resubmission. Contractor shall make any corrections required

to a submittal and resubmit the required number of corrected copies promptly

so as to avoid delay, until submittal approval. Direct attention in writing to
A/E and ODR, when applicable, to any new revisions other than the
corrections requested on previous submissions.

Limits on Shop Drawing Review. Contractor shall not commence any Work
requiring a submittal until review of the submittal is fully executed under
Subsection 8.3.2. Construct all such work in accordance with reviewed
submittals. Comments incorporated as part of the review in Subsection 8.3.2
of Shop Drawings and Samples is not authorization to Contractor to perform
extra work or changed work unless authorized through a Change Order.
{{A/E’s and ODR’s review, if any, does not relieve Contractor from
responsibility for defects in the Work resulting from errors or omissions of
any kind on the submittal, regardless of any approval action.}}

No Substitutions Without Approval. ODR and A/E may receive and consider
Contractor’s request for substitution when Contractor agrees to reimburse
Owner for review costs and satisfies the requirements of this section. If
Contractor does not satisfy these conditions, ODR and A/E will return the
request without action except to record noncompliance with these
requirements. Owner will not consider the request if Contractor cannot
provide the product or method because of failure to pursue the Work promptly
or coordinate activities properly. Contractor’s request for a substitution may
be considered by ODR and A/E when:

8.3.5.1 The Contract Documents do not require extensive revisions; and

8.3.5.2 Proposed changes are in keeping with the general intent of the
Contract Documents and the design intent of A/E and do not result in
an increase in cost to Owner; and

8.3.5.3 The request is timely, fully documented, properly submitted and one
or more of the following apply:

8.3.5.3.1 Contractor cannot provide the specified product,
assembly or method of construction within the Contract
Time;
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8.3.5.3.2 The request directly relates to an “or-equal” clause or
similar language in the Contract Documents;

8.3.5.3.3 The request directly relates to a “product design
standard” or ‘“performance standard” clause in the
Contract Documents;

8.3.5.3.4 The requested substitution offers Owner a substantial
advantage in cost, time, energy conservation or other
considerations, after deducting additional responsibilities
Owner must assume;

8.3.5.3.5 The specified product or method of construction cannot
receive necessary approval by an authority having
jurisdiction, and ODR can approve the requested
substitution; '

8.3.5.3.6 Contractor cannot provide the specified product,
assembly or method of construction in a manner that is
compatible with other materials and where Contractor
certifies that the substitution will overcome the
incompatibility;

8.3.5.3.7 Contractor cannot coordinate the specified product,
assembly or method of construction with other materials
and where Contractor certifies they can coordinate the
proposed substitution; or

8.3.5.3.8 The specified product, assembly or method of
construction cannot provide a warranty required by the
Contract Documents and where Contractor certifies that
the proposed substitution provides the required warranty.

8.3.6 Unauthorized Substitutions at Contractor’s Risk. Contractor is financially

responsible for any additional costs or delays resulting from unauthorized
substitution of materials, equipment or fixtures other than those specified.
Contractor shall reimburse Owner for any increased design or contract
administration costs resulting from such unauthorized substitutions.

8.4 Field Mock-up.

8.4.1

Mock-ups shall be constructed prior to commencement of a specified scope of
work to confirm acceptable workmanship.

8.4.1.1 As a minimum, field mock-ups shall be constructed for roofing
systems, exterior veneer / finish systems, glazing systems, and any
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8.4.1.2

84.1.3

other Work requiring a mock-up as identified throughout the
Contract Documents. Mock-ups for systems not part of the Project
scope shall not be required.

Mock-ups may be incorporated into the Work if allowed by the
Contract Documents and if acceptable to ODR. If mock-ups are
freestanding, they shall remain in place until otherwise directed by
Owner.

Contractor shall include field mock-ups in their Work Progress
Schedule and shall notify ODR and A/E of readiness for review
sufficiently in advance to coordinate review without delay.

8.5 Inspection During Construction.

8.5.1

8.5.2

Contractor shall provide sufficient, safe, and proper facilities, including
equipment as necessary for safe access, at all reasonable times for observation
and/or inspection of the Work by Owner and its agents.

Contractor shall not cover up any Work with finishing materials or other
building components prior to providing Owner and its agents an opportunity
to perform an inspection of the Work.

8.5.2.1

8.5.2.2

Should corrections of the Work be required for approval, Contractor
shall not cover up corrected Work until Owner indicates approval.

Contractor shall provide notification of at least five (5) working days
or otherwise as mutually agreed, to ODR of the anticipated need for
a cover-up inspection. Should ODR fail to make the necessary
inspection within the agreed period, Contractor may proceed with
cover-up Work after making every reasonable effort to contact
the ODR and after documenting the Work, but is not relieved of
responsibility for Work to comply with requirements of the Contract
Documents.
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Article 9. Construction Schedules

9.1

9.2

9.3

Contract Time. TIME IS AN ESSENTIAL ELEMENT OF THE CONTRACT.
The Contract Time is the time between the dates indicated in the Notice to Proceed
for commencement of the Work and for achieving Completion. The Contract Time
can be modified only by Change Order. Failure to achieve Substantial Completion
within the Contract Time as otherwise agreed to in writing will cause damage to
Owner and may subject Contractor to liquidated damages as provided in the Contract
Documents. If Contractor fails to achieve Final Completion in a reasonable time after
Substantial Completion, Contractor shall be responsible for Owner’s additional
inspection, project management, and maintenance cost to the extent caused by
Contractor’s failure to achieve Final Completion.

Notice to Proceed. Owner will issue a Notice to Proceed which shall state the dates
for beginning Work and for achieving Substantial Completion of the Work. The
Notice to Proceed issued by TPWD will state the date to begin the Work and
the deadline to complete the work.

Work Progress Schedule. Refer to Supplementary General Conditions or Special
Conditions for additional schedule requirements. Unless indicated otherwise in those
documents, Contractor shall submit their initial Work Progress Schedule for the Work
in relation to the entire Project not later than twenty-one (21) days after the effective
date of the Notice to Proceed to ODR and A/E. (TPWD requires the Contractor to
submit the Work Progress Schedule no later than ten (10) days after issuance
of the Notice of Intent to Award.) Unless otherwise indicated in the Contract
Documents, the Work Progress Schedule shall be computerized Critical Path Method
(CPM) with fully editable logic. This initial schedule shall indicate the dates for
starting and completing the various aspects required to complete the Work, including
mobilization, procurement, installation, testing, inspection, delivery of Close-out
Documents and acceptance of all the Work of the Contract. When acceptable to
Owner, the initially accepted schedule shall be the Baseline Schedule for comparison
to actual conditions throughout the Contract duration.

9.3.1 Schedule Requirements. Contractor shall submit electronic and paper copy of
the initial Work Progress Schedule reflecting accurate and reliable
representations of the planned progress of the Work, the Work to date if any,
and of Contractor’s actual plans for its completion. Contractor shall organize
and provide adequate detail so the schedule is capable of measuring and
forecasting the effect of delaying events on completed and uncompleted
activities.

9.3.1.1 Contractor shall re-submit initial schedule as required to address
review comments from A/E and ODR wuntil such schedule is
accepted as the Baseline Schedule.

9.3.1.2 Submittal of a schedule, schedule revision or schedule update
constitutes Contractor’s representation to Owner of the accurate
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94

depiction of all progress to date and that Contractor will follow the
schedule as submitted in performing the Work.

9.3.2 Schedule Updates. Contractor shall update the Work Progress Schedule and

9.3.3

the Submittal Register monthly, as a minimum, to reflect progress to date and
current plans for completing the Work, while maintaining original schedule as
Baseline Schedule and submit paper and electronic copies of the update to
A/E and ODR as directed, but as a minimum with each request for payment.
Owner has no duty to make progress payments unless accompanied by the
updated Work Progress Schedule. Show the anticipated date of completion
reflecting all extensions of time granted through Change Order as of the date
of the update. Contractor may revise the Work Progress Schedule when in
Contractor’s judgment it becomes necessary for the management of the Work.
Contractor shall identify all proposed changes to schedule logic to Owner and
to A/E via an executive summary accompanying the updated schedule for
review prior to final implementation of revisions into a revised Baseline
Schedule. Schedule changes that materially impact Owner’s operations shall
be communicated promptly to ODR and shall not be incorporated into the
revised Baseline Schedule without ODR’s consent. -

The Work Progress Schedule is for Contractor’s use in managing the Work
and submittal of the schedule, and successive updates or revisions, is for the
information of Owner and to demonstrate that Contractor has complied with
requirements for planning the Work. Owner’s acceptance of a schedule,
schedule update or revision constitutes Owner’s agreement to coordinate its
own activities with Contractor’s activities as shown on the schedule.

9.3.3.1 Acceptance of the Work Progress Schedule, or update and/or
revision thereto does not indicate any approval of Contractor’s
proposed sequences and duration.

9.3.3.2 Acceptance of a Work Progress Schedule update or revision
indicating early or late completion does not constitute Owner’s
consent, alter the terms of the Contract, or waive either Contractor’s
responsibility for timely completion or Owner’s right to damages for
Contractor’s failure to do so.

9.3.3.3 Contractor’s scheduled dates for completion of any activity or the

' entire Work do not constitute a change in terms of the Contract.
Change Orders are the only method of modifying the Substantial
Completion Date(s) and Contract Time.

Ownership of Float. Unless indicated otherwise in the Contract Documents,

Contractor shall develop its schedule, pricing, and execution plan to provide a
minimum of ten (10) percent total float at acceptance of the Baseline Schedule. Float
time contained in the Work Progress Schedule is not for the exclusive benefit of
Contractor or Owner, but belongs to the Project and may be consumed by either party
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9.5

9.6

as needed on a first-used basis.

Completion of Work. Contractor is accountable for completing the Work within the

Contract Time stated in the Contract, or as otherwise amended by Change Order.

9.5.1

9.5.2

If, in the judgment of Owner, the work is behind schedule and the rate of
placement of work is inadequate to regain scheduled progress to insure timely
completion of the entire work or a separable portion thereof, Contractor, when
so informed by Owner, shall immediately take action to increase the rate of
work placement by:

9.5.1.1 An increase in working forces.

9.5.1.2 An increase in equipment or tools.

9.5.1.3  Anincrease in hours of work or number of shifts.
9.5.1.4 Expedite delivery of materials.

9.5.1.5 Other action proposed if acceptéble to Owner.

Within ten (10) days after such notice from ODR, Contractor shall notify
ODR in writing of the specific measures taken and/or planned to increase the
rate of progress. Contactor shall include an estimate as to the date of
scheduled progress recovery and an updated Work Progress Schedule
illustrating Contractor’s plan for achieving timely completion of the Project.
Should ODR deem the plan of action inadequate, Contractor shall take
additional steps or make adjustments as necessary to its plan of action until it
meets with ODR’s approval.

Modification of the Contract Time.

9.6.1

9.6.2

Delays and extension of time as hereinafter described are valid only if
executed in accordance with provisions set forth in Article 11.

When a delay defined herein as excusable prevents Contractor from
completing the Work within the Contract Time, Contractor is entitled to an
extension of time. Owner will make an equitable adjustment and extend the
number of days lost because of excusable delay or Weather Days, as measured
by Contractor’s progress schedule. All extensions of time will be granted in
calendar days. In no event, however, will an extension of time be granted for
delays that merely extend the duration of non-critical activities, or which only
consume float without delaying the project Substantial Completion date(s).

9.6.2.1 A “Weather Day” is a day on which Contractor’s current schedule
indicates Work is to be done, and on which inclement weather and
related site conditions prevent Contractor from performing seven (7)
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continuous hours of Work between the hours of 7:00 a.m. and 6:00
p.m. Weather days are excusable delays. When weather conditions at
the site prevent work from proceeding, Contractor shall immediately
notify ODR for confirmation of the conditions. At the end of each
calendar month, submit to ODR and A/E a list of Weather Days
occurring in that month along with documentation of the impact on
critical activities. Based on confirmation by ODR, any time
extension granted will be issued by Change Order. If Contractor and
Owner cannot agree on the time extension, Owner may issue a
ULCO for fair and reasonable time extension.

9.6.2.2 Excusable Delay. Contractor is entitled to an equitable adjustment of
the Contract Time, issued via change order, for delays caused by the
following;:

9.6.2.2.1 Errors, omissions and imperfections in design, which A/E
corrects by means of changes in the Drawings and
Specifications.

9.6.2.2.2 Unanticipated physical conditions at the Site, which A/E
corrects by means of changes to the Drawings and
Specifications or for which ODR directs changes in the
Work identified in the Contract Documents.

9.6.2.2.3 Changes in the Work that effect activities identified in
Contractor’s schedule as “critical” to completion of the
entire Work, if such changes are ordered by ODR or
recommended by A/E and ordered by ODR.

9.6.2.2.4 Suspension of Work for unexpected natural events
(sometimes called “acts of God”™), civil unrest, strikes or
other events which are not within the reasonable control
of Contractor.

9.6.2.2.5 Suspension of Work for convenience of ODR, which
prevents Contractor from completing the Work within the
Contract Time.

9.6.3 Contractor’s relief in the event of such delays is the time impact to the critical
path as determined by analysis of Contractor’s schedule. In the event that
Contractor incurs additional direct costs because of the excusable delays other
than described in Subparagraph 9.6.2.2.4 and within the reasonable control of
Owner, the Contract price and Contract Time are to be equitably adjusted by
Owner pursuant to the provisions of Article 11. .
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9.7

9.8

9.9

No Damages for Delay. Contractor has no claim for monetary damages for delay
or hindrances to the work from any cause, including without limitation any act
or omission of Owner.

Concurrent Delay. When the completion of the Work is simultaneously delayed by
an excusable delay and a delay arising from a cause not designated as excusable,
Contractor may not be entitled to a time extension for the period of concurrent delay.

Other Time Extension Requests. Time extensions requested in association with
changes to the Work directed or requested by Owner shall be included with
Contractor’s proposed costs for such change. Time extensions requested for
inclement weather are covered by Paragraph 9.6.2.1 above. If Contractor believes
that the completion of the Work is delayed by a circumstance other than for changes
directed to the Work or weather, they shall give ODR written notice, stating the
nature of the delay and the activities potentially affected, within five (5) days after the
onset of the event or circumstance giving rise to the excusable delay. Contractor shall
provide sufficient written evidence to document the delay. In the case of a continuing
cause of delay, only one claim is necessary. State claims for extensions of time in
numbers of whole or half days.

9.9.1 Within ten (10) days after the cessation of the delay, Contractor shall
formalize its request for extension of time in writing to include a full analysis
of the schedule impact of the delay and substantiation of the excusable nature
of the delay. All changes to the Contract Time or made as a result of such
claims is by Change Order, as set forth in Article 11.

9.9.2 No extension of time releases Contractor or the Surety furnishing a
performance or payment bond from any obligations under the Contract or
such a bond. Those obligations remain in full force until the discharge of the
Contract.

9.9.3 Contents of Time Extension Requests. Contractor shall provide with each
Time Extension Request a quantitative demonstration of the impact of the
delay on project completion time, based on the Work Progress Schedule.
Contractor shall include with Time Extension Requests a reasonably detailed
narrative setting forth:

9.9.3.1 The nature of the delay and its cause; the basis of Contractor’s clai_ni
of entitlement to a time extension.

9.9.3.2 Documentation of the actual impacts of the claimed delay on the
critical path indicated in Contractor’s Work Progress Schedule, and
any concurrent delays.

9.9.3.3 Description and documentation of steps taken by Contractor to
mitigate the effect of the claimed delay, including, when appropriate,
the modification of the Work Progress Schedule.
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9.9.4 Owner’s Response. Owner will respond to the Time Extension Request by
providing to Contractor written notice of the number of days granted, if any,
and giving its reason if this number differs from the number of days requested
by Contractor.

9.9.4.1 Owner will not grant time extensions for delays that do not affect the
Contract Substantial Completion date.

9.9.4.2 Owner will respond to each properly submitted Time Extension
Request within fifteen (15) days following receipt. If Owner cannot
reasonably make a determination about Contractor’s entitlement to a
time extension within that time, Owner will notify Contractor in
writing. Unless otherwise agreed by Contractor, Owner has no more
than fifteen (15) additional days to prepare a final response. If
Owner fails to respond within forty-five (45) days from the date the
Time Extension Request is received, Contractor is entitled to a time
extension in the amount requested.

9.10 Failure to Complete Work Within the Contract Time. TIME IS AN ESSENTIAL

9.11

ELEMENT OF THE CONTRACT. Contractor’s failure to substantially complete
the Work within the Contract Time or to achieve Substantial Completion as required
will cause damage to Owner. These damages shall be liquidated by agreement of
Contractor and Owner, in the amount per day as set forth in the Contract Documents.

Liquidated Damages. Owner may collect liquidated damages due from Contractor
directly or indirectly by reducing the Contract Sum in the amount of liquidated
damages stated in the Supplementary General Conditions or Special Conditions. -
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Article 10. Payments

10.1

10.2.

Schedule of Values. Contractor shall submit to ODR and A/E for acceptance a
Schedule of Values accurately itemizing material and labor for the various
classifications of the Work based on the organization of the specification sections and
of sufficient detail acceptable to ODR. The accepted Schedule of Values will be the
basis for the progress payments under the Contract.

10.1.1 No progress payments will be made prior to receipt and acceptance of the
Schedule of Values, provided in such detail as required by ODR, and
submitted not less than twenty-one (21) days prior to the first request for
payment. (TPWD requires the Schedule of Values to be submitted no
later than ten (10) days from issuance of Notice of Intent to Award.) The
Schedule of Values shall follow the order of trade divisions of the
Specifications and include itemized costs for general conditions, costs for
preparing close out documents, staff training, if required, fees, contingencies,
and Owner cash allowances, if applicable, so that the sum of the items will
equal the Contract price. As appropriate, assign each item labor and/or
material values, the subtotal thereof equaling the value of the work in place
when complete.

10.1.1.1 Owner requires that the Work items be inclusive of the cost of the
Work items only. Any contract markups for overhead and profit,
general conditions, etc., shall be contained within separate line items
for those specific purposes which shall be divided into at least two
(2) lines, one (1) for labor and one (1) for materials.

10.1.2 Contractor shall retain a copy of all worksheets used in preparation of its bid
or proposal, supported by a notarized statement that the worksheets are true
and complete copies of the documents used to prepare the bid or proposal.
Make the worksheets available to ODR at the time of Contract execution.
Thereafter Contractor shall grant Owner during normal business hours access
to said copy of worksheets at any time during the period commencing upon
execution of the Contract and ending one year after final payment.

Progress Payments. Contractor will receive periodic progress payments for Work
performed, materials in place, suitably stored on Site, or as otherwise agreed to by
Owner and Contractor. Payment is not due until receipt by ODR or his designee of a
correct and complete Pay Application in electronic and/or hard copy format as set
forth in Supplementary General Conditions, Special Conditions, and certified by A/E.
Progress payments are made provisionally and do not constitute acceptance of work
not in accordance with the Contract Documents. Owner will not process progress
payment applications for Change Order Work until all parties execute the Change
Order. ,

10.2.1 Preliminary Pay Worksheet. Once each month that a progress payment is to
be requested, the Contractor shall submit to A/E and ODR a complete, clean
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10.2.2

10.2.3

copy of a preliminary pay worksheet or preliminary pay application, to
include the following:

10.2.1.1 Contractor’s estimate of the amount of Work performed, labor
furnished and materials incorporated into the Work, using the
established Schedule of Values;

10.2.1.2 An updated Work Progress Schedule including the executive
summary and all required schedule reports;

10.2.1.3 HUB subcontracting plan Progress Assessment Report as required in
Paragraph 4.2.5.1;

10.2.1.4 Such additional documentation as Owner may require as set forth in
the Supplementary General Conditions or elsewhere in the Contract
Documents; and

10.2.1.5 Construction payment affidavit. The referenced affidavit is the
Contractor’s Progress Payment Affidavit

Contractor’s Application for Payment. As soon as practicable, but in no event
later than seven (7) days after receipt of the preliminary pay worksheet, A/E
and ODR will meet with Contractor to review the preliminary pay worksheet
and to observe the condition of the Work. Based on this review, ODR and
A/E may require modifications to the preliminary pay worksheet prior to the
submittal of an Application for Payment, and will promptly notify Contractor
of revisions necessary for approval. As soon as practicable, Contractor shall
submit its Application for Payment on the appropriate and completed form,
reflecting the required modifications to the Schedule of Values required by
A/E and/or ODR. Attach all additional documentation required by ODR
and/or A/E, as well as an affidavit affirming that all payrolls, bills for labor,
materials, equipment, subcontracted work and other indebtedness connected
with Contractor’s Application for Payment are paid or will be paid within the
time specified in Tex. Gov’t Code, Chapter 2251. No Application for
Payment is complete unless it fully reflects all required modifications, and
attaches all required documentation including Contractor’s affidavit.

Certification by Architect/Engineer. Within five (5) days or earlier following
A/E’s receipt of Contractor’s formal Application for Payment, A/E will
review the Application for Payment for completeness, and forward it to ODR.
A/E will certify that the application is complete and payable, or that it is
incomplete, stating in particular what is missing. If the Application for
Payment is incomplete, Contractor shall make the required corrections and
resubmit the Application for Payment for processing.

10.3  Owner’s Duty to Pay. Owner has no duty to pay the Contractor except on receipt by

ODR of: 1) a complete Application for Payment certified by A/E; 2) Contractor’s
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updated Work Progress Schedule; and 3) confirmation that Contractor’s record
documentation at the Site is kept current.

10.3.1

10.3.2

10.3.3

Payment for stored materials and/or equipment confirmed by Owner and A/E
to be on-site or otherwise properly stored is limited to eighty-five (85) percent
of the invoice price or eighty-five (85) percent of the scheduled value for the
materials or equipment, whichever is less.

Retainage. Owner will withhold from each progress payment, as retainage,
five (5) percent of the total earned amount, the amount authorized by law, or
as otherwise set forth in the Supplementary General Conditions or Special
Conditions. Retainage is managed in conformance with Tex. Gov’t Code,

Chapter 2252, Subchapter B. The Owner shall withhold as retainage ten
percent (10%) of the amount of each progress payment on all contracts
estimated at time of execution to cost less than $400,000 and five percent (5%)
of the amount of each progress payment on all contracts estimated at the time
of execution to cost $400,000 or more.

10.3.2.1 Contractor shall provide written consent of its surety for any request
for reduction or release of retainage.

10.3.2.2 At least sixty-five (65) percent of the Contract, or such other discrete
Work phase as set forth in Subsection 12.1.6 or Work package
delineated in the Contract Documents, must be completed before
Owner can consider a retainage reduction or release.

10.3.2.3 Contractor shall not withhold retainage from their Subcontractors
and suppliers in amounts that are any percentage greater than that
withheld in its Contract with Owner under this subsection, unless
otherwise acceptable to Owner.

Price Reduction to Cover Loss. Owner may reduce any Application for

Payment, prior to payment to the extent necessary to protect Owner from loss
on account of actions of Contractor including, but not limited to, the
following:

10.3.3.1 Defective or incomplete Work not remedied;

10.3.3.2 Damage to Work of a separate Contractor;

10.3.3.3 Failure to maintain scheduled progress or reasonable evidence that
the Work will not be completed within the Contract Time;

10.3.3.4 Persistent failure to carry out the Work in accordance with the
Contract Documents;

10.3.3.5 Reasonable evidence that the Work cannot be completed for the
unpaid portion of the Contract Sum;
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10.4

10.5

10.3.3.6 Assessment of fines for violations of prevailing wage rate law; or

10.3.3.7 Failure to include the appropriate amount of retainage for that
periodic progress payment. :

10.3.3.8 Failure to maintain or to allow Owner’s inspection of payroll
records.

10.3.4 Title to all material and Work covered by progress payments transfers to

Owner upon payment.

10.3.4.1 Transfer of title to Owner does not relieve Contractor and its
Subcontractors of the sole responsibility for the care and protection
of materials and Work upon which payments have been made until
final acceptance, or the restoration of any damaged Work, or waive
the right of Owner to require the fulfillment of all the terms of the
Contract.

Progress Payments. Progress payments to Contractor do not release Contractor or its

surety from any obligations under the Contract.

10.4.1

10.4.2

10.4.3

10.4.4

Upon Owner’s request, Contractor shall furnish manifest proof of the status of
Subcontractor’s accounts in a form acceptable to Owner. ‘

Pay estimate certificates must be signed by a ég)rporate officer or a
representative duly authorized by Contractor.

Provide copies of bills of lading, invoices, delivery receipts or other evidence
of the location and value of such materials in requesting payment for
materials.

For purposes of Tex. Gov’t Code § 2251.021(a)(2), the date the performance
of service is complete is the date when ODR approves the Application for
Payment.

Off-Site Storage. With prior approval by Owner and in the event Contractor elects to

store materials at an off-site location, abide by the following conditions, unless
otherwise agreed to in writing by Owner.

10.5.1

10.5.2

Store materials in a commercial warehouse meeting the criteria stated below.

Provide insurance coverage adequate not only to cover materials while in
storage, but also in transit from the off-site storage areas to the Project Site.
Copies of duly authenticated certificates of insurance, made out to insure the
State agency which is signatory to the Contract, must be filed with Owner’s
representative.
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10.6

10.5.3

10.5.4

10.5.5

10.5.6

10.5.7

10.5.8

Inspection by Owner’s representative is allowed at any time. Owner’s
inspectors must be satisfied with the security, control, maintenance, and
preservation measures.

Materials for this Project are physically separated and marked for the Project
in a sectioned-off area. Only materials which have been approved through the
submittal process are to be considered for payment.

Owner reserves the right to reject materials at any time prior to final
acceptance of the complete Contract if they do not meet Contract
requirements regardless of any previous progress payment made.

With each monthly payment estimate, submit a report to ODR and A/E listing
the quantities of materials already paid for and still stored in the off-site
location.

Make warehouse records, receipts and invoices available to Owner’s
representatives, upon request, to verify the quantities and their disposition.

In the event of Contract termination or default by Contractor, the items in
storage off-site, upon which payment has been made, will be promptly turned
over to Owner or Owner’s agents at a location near the jobsite as directed by
ODR. The full provisions of performance and payment bonds on this Project
cover the materials off-site in every respect as though they were stored on the
Project Site.

Time for Payment by Contractor Pursuant to Tex. Gov’t Code § 2255.022.

10.6.1

10.6.2

Contractor who receives a payment from a governmental entity shall pay
Subcontractor the appropriate share of the payment not later than the tenth
(10™) day after the date the vendor receives the payment.

The appropriate share is overdue on the eleventh (11™) day after the date
Contractor receives the payment.
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Article 11. Changes

11.1

Change Orders. A Change Order issued after execution of the Contract is a written

order to Contractor, signed by ODR, Contractor, and A/E, authorizing a change in the
Work or an adjustment in the Contract Sum or the Contract Time. The Contract Sum
and the Contract Time can only be changed by Change Order. A Change Order
signed by Contractor indicates his agreement therewith, including the adjustment in
the Contract Sum and/or the Contract Time. ODR may issue a written authorization
for Contractor to proceed with Work of a Change Order in advance of final execution
by all parties in accordance with Section 11.9.

11.1.1

11.1.2

11.1.3

Owner, without invalidating the Contract, and without approval of the
Contractor’s Surety, may order changes in the Work within the general
scope of the Contract consisting of additions, deletions or other revisions, and
the Contract Sum and the Contract Time will be adjusted accordingly. All
such changes in the Work shall be authorized by Change Order or ULCO, and
shall be performed under the applicable conditions of the Contract
Documents. If such changes cause an increase or decrease in Contractor’s
cost of, or time required for, performance of the Contract, an equitable
adjustment shall be made and confirmed in writing in a Change Order or a
ULCO.

It is recognized by the parties hereto and agreed by them that the
Specifications and Drawings may not be complete or free from errors,
omissions and imperfections or that they may require changes or additions in
order for the Work to be completed to the satisfaction of Owner and that,
accordingly, it is the express intention of the parties, notwithstanding any
other provisions in this Contract, that any errors, omissions or imperfections
in such Specifications and Drawings, or any changes in or additions to same
or to the Work ordered by Owner and any resulting delays in the Work or
increases in Contractor’s costs and expenses arising out of such errors, shall
not constitute or give rise to any claim, demand or cause of action of any
nature whatsoever in favor of Contractor, whether for breach of Contract, or
otherwise; provided, however, that Owner shall be liable to Contractor for the
sum stated to be due Contractor in any Change Order approved and signed by
both parties, it being agreed hereby that such sum, together with any extension
of time contained in said Change Order, shall constitute full compensation to
Contractor for all costs, expenses and damages to Contractor, as permitted
under Tex. Gov’t Code, Chapter 2260.

Procedures for administration of Change Orders shall be established by Owner
and stated in Supplementary General Conditions, Special Conditions, or
elsewhere in the Contract Documents. Procedures for administration of
Change Orders will be provided at the Pre-Construction Conference.
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11.2

11.3

11.1.4

11.1.5

No verbal order, verbal statement, or verbal direction of Owner or his duly
appointed representative shall be treated as a change under this article or
entitle Contractor to an adjustment.

Contractor agrees that Owner or any of its duly authorized representatives
shall have access and the right to examine any directly pertinent books,
documents, papers, and records of Contractor. Further, Contractor agrees to
include in all its subcontracts a provision to the effect that Subcontractor
agrees that Owner or any of its duly authorized representatives shall have
access to and the right to examine any directly pertinent books, documents,
papers and records of such Subcontractor relating to any claim arising from
the Contract, whether or not the Subcontractor is a party to the claim. The
period of access and examination described herein which relates to appeals
under the Disputes article of the Contract, litigation, or the settlement of
claims arising out of the performance of the Contract shall continue until final
disposition of such claims, appeals or litigation.

Unit Prices. If unit prices are stated in the Contract Documents or subsequently
agreed upon, and if the quantities originally contemplated are so changed in a
Proposed Change Order that application of the agreed unit prices to the quantities of
work proposed will cause substantial inequity to Owner or Contractor, the applicable
unit prices shall be equitably adjusted as provided in the Supplementary General
Conditions or Special Conditions or as agreed to by the parties and incorporated into
a Change Order.

Claims for Additional Costs.

11.3.1

11.3.2

If Contractor wishes to make a claim for an increase in the Contract Sum not
related to a requested change, they shall give Owner and A/E written notice
thereof within twenty-one (21) days after the occurrence of the event giving
rise to such claim, but, in any case before proceeding to execute the Work
considered to be additional cost or time, except in an emergency endangering
life or property in which case Contractor shall act in accordance with
Subsection 7.2.1. No such claim shall be valid unless so made. If Owner and
Contractor cannot agree on the amount of the adjustment in the Contract Sum,
it shall be determined as set forth under Article 15. Any change in the
Contract Sum resulting from such claim shall be authorized by a Change
Order or a ULCO.

If Contractor claims that additional cost is involved because of, but not limited
to, 1) any written interpretation of the Contract Documents, 2) any order by
Owner to stop the Work pursuant to Article 14 where Contractor was not at
fault, or 3) any written order for a minor change in the Work issued pursuant
to Section 11.4, Contractor shall make such claim as provided in Subsection
11.3.1.
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11.4

11.5

11.6

11.7

11.3.3 Should Contractor or his Subcontractors fail to call attention of A/E to
discrepancies or omissions in the Contract Documents, but claim additional
costs for corrective Work after Contract award, Owner may assume intent to
circumvent competitive bidding for necessary corrective Work. In such case,
Owner may choose to let a separate Contract for the corrective Work, or issue
a ULCO to require performance by Contractor. Claims for time extensions or
for extra cost resulting from delayed notice of patent Contract Document
discrepancies or omissions will not be considered by Owner.

Minor Changes. A/E, with concurrence of ODR, will have authority to order minor
changes in the Work not involving an adjustment in the Contract Sum or an extension
of the Contract Time. Such changes shall be effected by written order which
Contractor shall carry out promptly and record on as-built (as-constructed) record
documents.

Concealed Site Conditions. Contractor is responsible for visiting the Site and being
familiar with local conditions such as the location, accessibility, and general character
of the Site and/or building. If, in the performance of the Contract, subsurface, latent,
or concealed conditions at the Site are found to be materially different from the
information included in the Contract Documents, or if unknown conditions of an
unusual nature are disclosed differing materially from the conditions usually inherent
in Work of the character shown and specified, ODR and A/E shall be notified in
writing of such conditions before they are disturbed. Upon such notice, or upon its
own observation of such conditions, A/E, with the approval of ODR, will promptly
make such changes in the Drawings and Specifications as they deem necessary to
conform to the different conditions, and any increase or decrease in the cost of the
Work, or in the time within which the Work is to be completed, resulting from such
changes will be adjusted by Change Order, subject to the prior approval of ODR.

Extension of Time. All changes to the Contract Time shall be made as a consequence
of requests as required under Section 9.6, and as documented by Change Order as
provided under Section 11.1.

Administration of Change Order Requests. All changes in the Contract shall be
administered in accordance with procedures approved by Owner, and when required,
make use of such electronic information management system(s) as Owner may
employ.

11.7.1 Routine changes in the construction Contract shall be formally initiated by
A/E by means of a PCO form detailing requirements of the proposed change
for pricing by Contractor. This action may be preceded by communications
between Contractor, A/E and ODR concerning the need and nature of the
change, but such communications shall not constitute a basis for beginning the
proposed Work by Contractor. Except for emergency conditions described
below, approval of Contractor’s cost proposal by A/E and ODR will be
required for authorization to proceed with the Work being changed. Owner
will not be responsible for the cost of Work changed without prior approval
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11.8

11.7.2

11.7.3

11.7.4

11.7.5

and Contractor may be required to remove Work so installed.

All proposed costs for change order Work must be supported by itemized
accounting of material, equipment and associated itemized installation costs in
sufficient detail, following the outline and organization of the established
Schedule of Values, to permit analysis by A/E and ODR using current
estimating guides and/or practices. Photocopies of Subcontractor and vendor
proposals shall be furnished unless specifically waived by ODR. Contractor
shall provide written response to a change request within twenty-one (21)
days of receipt.

Any unexpected circumstance which necessitates an immediate change in
order to avoid a delay in progress of the Work may be expedited by verbal
communication and authorization between Contractor and Owner, with
written confirmation following within twenty-four (24) hours. A limited
scope not-to-exceed estimate of cost and time will be requested prior to
authorizing Work to proceed. Should the estimate be impractical for any
reason, ODR may authorize the use of detailed cost records of such work to
establish and confirm the actual costs and time for documentation in a formal
Change Order. :

Emergency changes to save life or property may be initiated by Contractor
alone (see Section 7.3) with the claimed cost and/or time of such work to be
fully documented as to necessity and detail of the reported costs and/or time.

The method of incorporating approved Change Orders into the parameters of
the accepted Schedule of Values must be coordinated and administered in a
manner acceptable to ODR.

Pricing Change Order Work. The amounts that Contractor and/or its Subcontractor
adds to a Change Order for profit and overhead will also be considered by Owner
before approval is given. The amounts established hereinafter are the maximums that
are acceptable to Owner.

11.8.1

For Work performed by its forces, Contractor will be allowed their actual
costs for materials, the total amount of wages paid for labor, plus the total cost
of State and Federal payroll taxes and of worker’s compensation and
comprehensive general liability insurance, plus additional bond and builders
risk insurance cost if the change results in an increase in the premium paid by
Contractor. To the total of the above costs, Contractor will be allowed to add
a percentage as noted below to cover overhead and profit combined.

Allowable percentages for overhead and profit on any specific change shall
not exceed fifteen (15) percent for the first $10,000 of value for self-
performed work or portion thereof, ten (10) percent for the second $10,000 of
value for self-performed work or portion thereof and seven and a half (7.5)
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11.9

11.10

11.8.2

11.8.3

11.8.4

11.8.5

percent for any value of the self-performed work that exceeds $20,000.

For subcontracted Work each affected Subcontractor shall figure its costs,
overhead and profit as described above for Contractor’s Work, all
Subcontractor costs shall be combined, and to that total Subcontractor cost
Contractor will be allowed to add a maximum mark-up of ten (10) percent for
the first $10,000 of subcontracted Work value or portion thereof, seven and
half (7.5) percent for the second $10,000 of subcontracted Work value or
portion thereof, and five (5) percent for any value of the subcontracted Work
exceeding $20,000.

- On changes involving both additions and deletions, percentages for
overhead and profit will be allowed only on the net addition. Owner does
not accept and will not pay for additional Contract cost identified as indirect
or consequential damages.

For Contracts based on a Guaranteed Maximum Price (GMP), the
Construction Manager-at-Risk or Design Builder shall NOT be entitled to a
percentage mark-up on any Change Order Work unless the Change Order
increases the Guaranteed Maximum Price.

If the parties cannot agree on an equitable adjustment for labor hours
attributable to a change, they shall use the Means Facility Cost Data
as a guide for labor hours as a basis of negotiation.

Unilateral Change Order (ULCO). Owner may issue a written ULCO directing a

change in the Work prior to reaching agreement with Contractor on the adjustment, if
any, in the Contract price and/or the Contract Time.

11.9.1

Owner and Contractor shall negotiate for appropriate adjustments, as
applicable, to the Contract Sum or the Contract Time arising out of a ULCO.
As the changed Work is performed, Contractor shall submit its costs for such
Work with its Application for Payment beginning with the next Application
for Payment within thirty (30) days of the issuance of the ULCO. The Parties
reserve their rights as to the disputed amount, subject to Article 15.

Final Resolution of Changes. Upon execution of a Change Order and /or a ULCO by

Owner, Contractor and A/E, all costs and time issues regarding that change are final
and not subject to adjustment.
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Article 12. Project Completion and Acceptance

12.1

Closing Inspections.

12.1.1 Substantial Completion Inspection. When Contractor considers the entire

Work or part thereof Substantially Complete, it shall notify ODR in writing
fifteen (15) working days prior to the Substantial Completion inspection
that the Work will be ready for Substantial Completion inspection on a
specific date. Contractor shall include with this notice Contractor’s Punchlist
to indicate that it has previously inspected all the Work associated with the
request for inspection, noting items it has corrected and included all remaining
work items with date scheduled for completion or correction prior to final
inspection. The failure to include any items on this list does not alter the
responsibility of Contractor to complete all Work in accordance with the
Contract Documents. If any of the items on this list prevents the Project from
being used as intended, Contractor shall not request a Substantial Completion
Inspection. Owner and its representatives will review the list of items and
schedule the requested inspection, or inform Contractor in writing that such an
inspection is premature because the Work is not sufficiently advanced or
conditions are not as represented on Contractor’s list.

12.1.1.1 Fifteen (15) working days pPrior to the Substantial Completion
inspection, Contractor shall furnish a copy of its marked-up Record
Documents and a preliminary copy of each instructional manual,
maintenance and operating manual, parts catalog, wiring diagrams,
spare parts, specified written warranties, and like publications or
parts for all installed equipment, systems, and like items as described
in the Contract Documents. Delivery of these items is a prerequisite
for requesting the Substantial Completion inspection.

12.1.1.2 On the date requested by Contractor, or as mutually agreed upon
pending the status of the Open Items List, A/E, ODR, Contractor,
and other Owner representatives as determined by Owner will jointly
attend the Substantial Completion inspection, which shall be
conducted by ODR or their delegate. If ODR concurs with the AE
and Contractor in a determination that the Work is Substantially
Complete, ODR will issue a Certificate of Substantial Completion to
be signed by A/E, Owner, and Contractor establishing the date of
Substantial Completion and identifying responsibilities for security,
maintenance and insurance. A/E will provide with this certificate a
list of Punchlist items (the pre-final Punchlist) for completion prior
to final inspection. This list may include items in addition to those
on Contractor’s Punchlist, which the inspection team deems
necessary to correct or complete prior to final inspection. If Owner
occupies the Project upon determination of Substantial Completion,
Contractor shall complete all corrective Work at the convenience of
Owner, without disruption to Owner’s use of the Project for its
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12.1.2

intended purposes.

Final Inspection. Contractor shall complete the list of items identified on the
pre-final Punchlist prior to requesting a final inspection. Unless otherwise

- specified, or otherwise agreed in writing by the parties as documented on the

12.1.3

12.1.4

12.1.5

Certificate of Substantial Completion, Contractor shall complete and/or
correct all Work within thirty (30) days of the Substantial Completion date.
Upon completion of the pre-final Punchlist work, Contractor shall give written
notice to ODR and A/E that the Work will be ready for final inspection on a
specific date. Contractor shall accompany this notice with a copy of the
updated pre-final Punchlist indicating resolution of all items. On the date
specified or as soon thereafter as is practicable, ODR, A/E and Contractor will
inspect the Work. A/E will submit to Contractor a final Punchlist of open
items that the inspection team requires corrected or completed before final
acceptance of the Work.

12.1.2.1 Correct or complete all items on the final Punchlist before requesting
Final Payment. Unless otherwise agreed to in writing by the parties,
complete this work within seven (7) days of receiving the final
Punchlist. Upon completion of the final Punchlist, notify A/E and
ODR in writing stating the disposition of each final Punchlist item.
AJ/E, Owner, and Contractor shall promptly inspect the completed
items. When the final Punchlist is complete, and the Contract is
fully satisfied according to the Contract Documents ODR will issue
a certificate establishing the date of Final Completion. Completion
of all Work is a condition precedent to Contractor’s right to receive
Final Payment.

Annotation. Any Certificate issued under this Article may be annotated to

indicate that it is not applicable to specified portions of the Work, or that it is
subject to any limitation as determined by Owner.

Purpose of Inspection. Inspection is for determining the completion of the

Work, and does not relieve Contractor of its overall responsibility for
completing the Work in a good and competent fashion, in compliance with the
Contract. Work accepted with incomplete Punchlist items or failure of Owner
or other parties to identify Work that does not comply with the Contract
Documents or is defective in operation or workmanship does not constitute a
waiver of Owner’s rights under the Contract or relieve Contractor of its
responsibility for performance or warranties.

Additional Inspections.

12.1.5.1 If Owner’s inspection team determines that the Work is not
substantially complete at the Substantial Completion inspection,
ODR or A/E will give Contractor written notice listing cause(s) of
the rejection. Contractor will set a time for completion of
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12.2

incomplete or defective work acceptable to ODR. Contractor shall
complete or correct all work so designated prior to requesting a
second Substantial Completion inspection.

12.1.5.2 If Owner’s inspection team determines that the Work is not complete
at the final inspection, ODR or A/E will give Contractor written
notice listing the cause(s) of the rejection. Contractor will set a time
for completion of incomplete or defective work acceptable to ODR.
Contractor shall complete or correct all Work so designated prior to
again requesting a final inspection.

12.1.5.3 The Contract contemplates three (3) comprehensive inspections: the
Substantial Completion inspection, the Final Completion inspection,
and the inspection of completed final Punchlist items. The cost to
Owner of additional inspections resulting from the Work not being
ready for one or more of these inspections is the responsibility of
Contractor. Owner may issue a ULCO deducting these costs from
Final Payment. Upon Contractor’s written request, Owner will
furnish documentation of any costs so deducted. Work added to the
Contract by Change Order after Substantial Completion inspection is
not corrective Work for purposes of determining timely completion,
or assessing the cost of additional inspections.

12.1.6 Phased Completion. The Contract may provide, or Project conditions may
warrant, as determined by ODR, that designated elements or parts of the Work
be completed in phases. Where phased completion is required or specifically
agreed to by the parties, the provisions of the Contract related to closing
inspections, occupancy, and acceptance apply independently to each
designated element or part of the Work. For all other purposes, unless
otherwise agreed by the parties in writing, Substantial Completion of the
Work as a whole is the date on which the last element or part of the Work
completed receives a Substantial Completion certificate. Final Completion of
the Work as a whole is the date on which the last element or part of the Work
completed receives a Final Completion certificate or notice.

Owner’s Right of Occupancy. Owner may occupy or use all or any portion of the
Work following Substantial Completion, or at any earlier stage of completion.
Should Owner wish to use or occupy the Work, or part thereof, prior to Substantial
Completion, ODR will notify Contractor in writing and identify responsibilities for
security, maintenance and insurance. Work performed on the premises by third

.parties on Owner’s behalf does not constitute occupation or use of the Work by

Owner for purposes of this Article. All Work performed by Contractor after
occupancy, whether in part or in whole, shall be at the convenience of Owner so as to
not disrupt Owner’s use of, or access to occupied areas of the Project.
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12.3

Acceptance and Payvment

12.3.1

12.3.2

12.3.3

12.34

12.3.5

Request for Final Payment. Following the certified completion of all work,
including all final Punchlist items, cleanup, and the delivery of record
documents, Contractor shall submit a certified Application for Final Payment
and include all sums held as retainage and forward to A/E and ODR for
review and approval.

Final Payment Documentation. Contractor shall submit, prior to or with the
Application for Final Payment, final copies of all close out documents,
maintenance and operating instructions, guarantees and warranties,
certificates, Record Documents and all other items required by the Contract.
Contractor shall submit evidence of return of access keys and cards, evidence
of delivery to Owner of attic stock, spare parts, and other specified materials.
Contractor shall submit consent of surety to Final Payment form and an
affidavit that all payrolls, bills for materials and equipment, subcontracted
work and other indebtedness connected with the Work, except as specifically
noted, are paid, will be paid, after payment from Owner or otherwise satisfied
within the period of time required by Tex. Gov’t Code, Chapter 2251.
Contractor shall furnish documentation establishing payment or satisfaction of
all such obligations, such as receipts, releases and waivers of claims and liens
arising out of the Contract. Contractor may not subsequently submit a claim
on behalf of Subcontractor or vendor unless Contractor’s affidavit notes that
claim as an exception. The Affidavit referred to above is the Contractor’s
Final Payment Affidavit.

Architect/Engineer Approval. A/E will review a submitted Application for
Final Payment promptly but in no event later than ten (10) days after its
receipt. Prior to the expiration of this deadline, A/E will either: 1) return the
Application for Final Payment to Contractor with corrections for action and
resubmission; or 2) accept it, note their approval, and send to Owner.

Offsets and Deductions. Owner may deduct from the Final Payment all sums"
due from Contractor. If the Certificate of Final Completion notes any Work
remaining, incomplete, or defects not remedied, Owner may deduct the cost of
remedying such deficiencies from the Final Payment. On such deductions,
Owner will identify each deduction, the amount, and the explanation of the
deduction on or by the twenty-first (21%) day after Owner’s receipt of an
approved Application for Final Payment. Such offsets and deductions shall be
incorporated via a final Change Order, including a ULCO as may be
applicable.

Final Payment Due. Final Payment is due and payable by Owner, subject to
all allowable offsets and deductions, on the thirtieth (30") day following
Owner’s approval of the Application for Payment. If Contractor disputes any
amount deducted by Owner, Contractor shall give notice of the dispute on or
before the thirtieth (30™) day following receipt of Final Payment. Failure to
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12.3.6

12.3.7

12.3.8

do so will bar any subsequent claim for payment of amounts deducted.

Effect of Final Payment. Final Payment constitutes a waiver of all claims by
Owner, relating to the condition of the Work except those arising from:

12.3.6.1 Faulty or defective Work appearing after Substantial Completion
(1atent defects); :

12.3.6.2 Failure of the Work to comply with the requirements of the Contract
Documents; '

12.3.6.3 Terms of any warranties required by the Contract, or implied by law;
or

12.3.6.4 Claims arising from personal injury or property damage to third
parties.

Waiver of Claims. Submission of an Application for Final payment by the
Contractor constitutes a waiver of all claims and liens by Contractor except
those specifically identified in writing and submitted to ODR prior to the
application for Final Payment.

Effect on Warranty. Regardless of approval and issuance of Final Payment,
the Contract is not deemed fully performed by Contractor and closed until the
expiration of all warranty periods.
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Article 13. Warranty and Guarantee

13.1

13.2

13.3-

13.4

Contractor’s General Warranty and Guarantee. Contractor warrants to Owner that all
Work is executed in accordance with the Contract, complete in all parts and in
accordance with approved practices and customs, and of the required finish and
workmanship. Contractor further warrants that unless otherwise specified, all
materials and equipment incorporated in the Work under the Contract are new.
Owner may, at its option, agree in writing to waive any failure of the Work to
conform to the Contract, and to accept a reduction in the Contract price for the cost of
repair or diminution in value of the Work by reason of such defect. Absent such a
written agreement, Contractor’s obligation to perform and complete the Work in
accordance with the Contract Documents is absolute and is not waived by any
inspection or observation by Owner, A/E or others, by making any progress payment
or final payment, by the use or occupancy of the Work or any portion thereof by
Owner, at any time, or by any repair or correction of such defect made by Owner.

Warranty Period. Except as may be otherwise specified or agreed, Contractor shall
repair all defects in materials, equipment, or workmanship appearing within one year
from the date of Substantial Completion of the Work or at Final Completion if no
Substantial Completion inspection is held. If Substantial Completion occurs by
phase, then the warranty period for that particular Work begins on the date of such
occurrence, or as otherwise stipulated on the Certificate of Substantial Completion for
the particular Work.

Limits on Warranty. Contractor’s warranty and guarantee hereunder excludes defects

or damage caused by:

13.3.1 Modification or improper maintenance or operation by persons other than
Contractor, Subcontractors, or any other individual or entity for whom
Contractor is not responsible, unless Owner is compelled to undertake
maintenance or operation due to the neglect of Contractor.

13.3.2 Normal wear and tear under normal usage after acceptance of the Work by
Owner.

Events Not Affecting Warranty. Contractor’s obligation to perform and complete the
Work in a good and workmanlike manner in accordance with the Contract Documents
is absolute. None of the following will constitute an acceptance of defective Work
that is not in accordance with the Contract Documents or a release of Contractor’s
obligation to perform the Work in accordance with the Contract Documents:

13.4.1 Observations by Owner and/or A/E;
13.4.2 Recommendation to pay any progress or final payment by A/E;

13.4.3 The issuance of a certificate of Substantial Completion or any payment by
Owner to Contractor under the Contract Documents;
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13.5

13.6

13.7

13.4.4 Useor occupéncy of the Work or any part thereof by Owner;
13.4.5 Any acceptance by Owner or any failure to do so;

13.4.6 Any review of a Shop Drawing or sample submittal; or
13.4.7 Any inspection, test or approval by others.

Separate Warranties. If a particular piece of equipment or component of the Work for
which the Contract requires a separate warranty is placed in continuous service before
Substantial Completion, the warranty period for that equipment or component will not
begin until Substantial Completion, regardless of any warranty agreements in place
between suppliers and/or Subcontractors and Contractor. ODR will certify the date of
service commencement in the Substantial Completion certificate.

13.5.1 In addition to Contractor‘s warranty and duty to repair, Contractor expressly
assumes all warranty obligations required under the Contract for specific
building components, systems and equipment.

13.5.2 Contractor may satisfy any such obligation by obtaining and assigning to
Owner a complying warranty from a manufacturer, supplier, or Subcontractor.
Where an assigned warranty is tendered and accepted by Owner which does
not fully comply with the requirements of the Contract, Contractor remains
liable to Owner on all elements of the required warranty not provided by the
assigned warranty.

Correction of Defects. Upon receipt of written notice from Owner, or any agent of
Owner designated as responsible for management of the warranty period, of the
discovery of a defect, Contractor shall promptly remedy the defect(s), and provide
written notice to Owner and designated agent indicating action taken. In case of
emergency where delay would cause serious risk of loss or damage to Owner, or if
Contractor fails to remedy within thirty (30) days, or within another period agreed to
in writing, Owner may correct the defect and be reimbursed the cost of remedying the
defect from Contractor or its surety.

Certification of Non Asbestos Containing Materials or Work. Contractor shall ensure
compliance with the Asbestos Hazard Emergency Response Act (AHERA- 40 C.F.R

§ 763-99(7)) from all Subcontractors and materials suppliers, and shall provide a
notarized certification to Owner that all equipment and materials used in fulfillment
of their Contract responsibilities are non-Asbestos Containing Building Materials
(ACBM). This certification must be provided no later than Contractor’s application
for Final Payment.
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Article 14. Suspension and Termination

14.1

14.2

14.3

Suspension of Work for Cause. Owner may, at any time without prior notice,
suspend all or any part of the Work, if after reasonable observation and/or
investigation, Owner determines it is necessary to do so to prevent or correct any
condition of the Work, which constitutes an immediate safety hazard, or which may
reasonably be expected to impair the integrity, usefulness or longevity of the Work
when completed.

14.1.1 Owner will give Contractor a written notice of suspension for cause, setting
forth the reason for the suspension and identifying the Work suspended.
Upon receipt of such notice, Contractor shall immediately stop the Work so
identified. As soon as practicable following the issuance of such a notice,
Owner will initiate and complete a further investigation of the circumstances
giving rise to the suspension, and issue a written determination of the findings.

14.1.2 If it is confirmed that the cause was within the control of Contractor,
Contractor will not be entitled to an extension of time or any compensation for
delay resulting from the suspension. If the cause is determined not to have
been within the control of Contractor, and the suspension has prevented
Contractor from completing the Work within the Contract Time, the
suspension is an excusable delay and a time extension will be granted through
a Change Order.

14.1.3 Suspension of Work under this provision will be no longer than is reasonably
necessary to remedy the conditions giving rise to the suspension.

Suspension of Work for Owner’s Convenience. Upon seven (7) days written notice
to Contractor, Owner may at any time without breach of the Contract suspend all or
any portion of the Work for a period of up to thirty (30) days for its own convenience.
Owner will give Contractor a written notice of suspension for convenience, which
sets forth the number of suspension days for which the Work, or any portion of it, and
the date on which the suspension of Work will cease. When such a suspension
prevents Contractor from completing the Work within the Contract Time, it is an
excusable delay. A notice of suspension for convenience may be modified by Owner
at any time on seven (7) days written notice to Contractor. If Owner suspends the
Work for its convenience for more than sixty (60) consecutive days, Contractor may
elect to terminate the Contract pursuant to the provisions of the Contract.

Termination by Owner for Cause.

14.3.1 Upon written notice to Contractor and its surety, Owner may, without
prejudice to any right or remedy, terminate the Contract and take possession
of the Site and of all materials, equipment, tools, construction equipment, and
machinery thereon owned by Contractor under any of the following
circumstances:
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14.3.2

14.3.3

14.3.4

14.3.5

14.3.1.1 Persistent or repeated failure or refusal, except during complete or
partial suspensions of work authorized under the Contract, to supply
enough properly skilled workmen or proper materials;

14.3.1.2 Persistent disregard of laws, ordinances, rules, regulations or orders
of any public authority having jurisdiction, including ODR;

14.3.1.3 Persistent failure to prosecute the Work in accordance with the
Contract, and to ensure its completion within the time, or any
approved extension thereof, specified in the Contract;

14.3.1.4 Failure to remedy defective work condemned by ODR;

14.3.1.5 Failure to pay Subcontractors, laborers, and material suppliers
pursuant to Tex. Gov’t Code, Chapter 2251;

14.3.1.6 Persistent endangerment to the safety of labor or of the Work;

14.3.1.7 Failure to supply or maintain statutory bonds or to maintain required
insurance, pursuant to the Contract;

14.3.1.8 Any material breach of the Contract; or

14.3.1.9 Contractor’s insolvency, bankruptcy, or demonstrated financial
inability to perform the Work.

Failure by Owner to exercise the right to terminate in any instance is not a
waiver of the right to do so in any other instance.

Should Owner decide to terminate the Contract under the provisions of
Section 14.3, it will provide to Contractor and its surety thirty (30) days prior
written notice.

Should Contractor or its surety, after having received notice of termination,
demonstrate to the satisfaction of Owner that Contractor or its surety are
proceeding to correct such default with diligence and promptness, upon which
the notice of termination was based, the notice of termination may be
rescinded in writing by Owner. If so rescinded, the Work may continue
without an extension of time.

If Contractor or its surety fails, after written notice from Owner to commence
and continue correction of such default with diligence and promptness to the
satisfaction of Owner within thirty (30) days following receipt of notice,
Owner may arrange for completion of the Work and deduct the cost of
completion from the unpaid Contract Sum.
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14.3.5.1

14.3.5.2

14.3.5.3

14.3.5.4

This amount includes the cost of additional Owner costs such as A/E
services, other consultants, and contract administration.

Owner will make no further payment to Contractor or its surety
unless the costs to complete the Work are less than the Contract
balance, then the difference shall be paid to Contractor or its surety.
If such costs exceed the unpaid balance, Contractor or its surety will
pay the difference to Owner.

This obligation for payment survives the termination of the Contract.

Owner reserves the right in termination for cause to take assignment
of all the Contracts between Contractor and its Subcontractors,
vendors, and suppliers. ODR will promptly notify Contractor of the
contracts Owner elects to assume. Upon receipt of such notice,
Contractor shall promptly take all steps necessary to effect such
assignment.

14.4 Conversion to Termination for Convenience. In the event that any termination of
Contractor for cause under Section 14.3 is later determined to have been improper,
the termination shall automatically convert to a termination for convenience under
Section 14.5 and Contractor’s recovery for termination shall be strictly limited to the
payments allowable under Section 14.5.

14.5

Termination for Convenience of Owner. Owner reserves the right, without breach, to
terminate the Contract prior to, or during the performance of the Work, for any
reason. Upon such an occurrence, the following shall apply:

14.5.1 Owner will immediately notify Contractor and A/E in writing, specifying the

14.5.2

reason for and the effective date of the Contract termination. Such notice may
also contain instructions necessary for the protection, storage or
decommissioning of incomplete work or systems, and for safety.

Upon receipt of the notice of termination, Contractor shall immediately
proceed with the following obligations, regardless of any delay in determining
or adjusting any amounts due at that point in the Contract:

14.5.2.1 Stop all work.

14.5.2.2 Place no further subcontracts or orders for materials or services.
14.5.2.3 Terminate all subcontracts for convenience.

14.5.2.4 Cancel all materials and equipment orders as applicable.

14.5.2.5 Take action that is necessary to protect and preserve all property

related to the Contract which is in the possession of Contractor.
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14.6

14.7

14.5.3 When the Contract is terminated for Owner’s convenience, Contractor may
recover from Owner payment for all Work executed. Contractor may not
claim lost profits on other work or lost business opportunities.

Termination By Contractor. If the Work is stopped for a period of ninety (90) days
under an order of any court or other public authority having jurisdiction, or as a result
of an act of government, such as a declaration of a national emergency making
materials unavailable, through no act or fault of Contractor or Subcontractor or their
agents or employees or any other persons performing any of the Work under a
contract with Contractor, then Contractor may, upon thirty (30) additional days
written notice to ODR, terminate the Contract and recover from Owner payment for
all Work executed, but not lost profits on other work or lost business opportunities. If
the cause of the Work stoppage is removed prior to the end of the thirty (30) day
notice period, Contractor may not terminate the Contract.

Settlement on Termination. When the Contract is terminated for any reason, at any
time prior to one hundred eighty (180) days after the effective date of termination,
Contractor shall submit a final termination settlement proposal to Owner based upon
recoverable costs as provided under the Contract. If Contractor fails to submit the
proposal within the time allowed, Owner may unilaterally determine the amount due
to Contractor because of the termination and pay the determined amount to
Contractor.
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Article 1S5. Dispute Resolution

15.1

15.2

15.3

15.4

Unresolved Contractor Disputes. The dispute resolution process provided for in Tex.
Gov’t Code, Chapter 2260, and the procedures provided in Title 31, Part 2,
Chapter 51, Subchapter J of the Texas Administrative Code shall be used by
Contractor to attempt to resolve any claim for breach of Contract in an amount less
than $250,000.00 made by Contractor that is not resolved under procedures
described throughout the Uniform General Conditions, Supplementary Conditions, or
Special Conditions of the Contract. Contract disputes for a claim of $250,000.00
or more shall be governed by Civil Practices and Remedies Code, Chapter 114

Alternative Dispute Resolution Process. Owner may establish a dispute resolution
process to be utilized in advance of that outlined in Tex. Gov’t Code, Chapter 2260.

Nothing herein shall hinder, prevent, or be construed as a waiver of Owner’s right to
seek redress on any disputed matter in a court of competent jurisdiction.

Nothing herein shall waive or be construed as a waiver of the State’s sovereign
immunity.
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2010 Uniform General Conditions

Article 16. Miscellaneous

16.1

16.2

16.3

Supplementary General and Special Conditions. When the Work contemplated by
Owner is of such a character that the foregoing Uniform General Conditions of the
Contract cannot adequately cover necessary and additional contractual relationships,
the Contract may include Supplementary General and Special Conditions as described
below:

16.1.1 Supplementary General Conditions may describe the standard procedures and
requirements of contract administration followed by a contracting agency of
the State. Supplementary General Conditions may expand upon matters
covered by the Uniform General Conditions, where necessary, provided the
expansion does not weaken the character or intent of the Uniform General
Conditions. Supplementary General Conditions are of such a character that it
is to be anticipated that a contracting agency of the State will normally use the
same, or similar, conditions to supplement each of its several projects.

16.1.2 Special Conditions shall relate to a particular Project and be unique to that
Project but shall not weaken the character or intent of the Uniform General
Conditions.

Federally Funded Projects. On Federally funded projects, Owner may waive, suspend
or modify any Article in these Uniform General Conditions which conflicts with any
Federal statue, rule, regulation or procedure, where such waiver, suspension or
modification is essential to receipt by Owner of such Federal funds for the Project. In
the case of any Project wholly financed by Federal funds, any standards required by
the enabling Federal statute, or any Federal rules, regulations or procedures adopted
pursuant thereto, shall be controlling,.

Internet-based Project Management Systems. At its option, Owner may administer its
design and construction management through an Internet-based management system.
In such cases, Contractor shall conduct communication through this media and
perform all Project related functions utilizing this database system. This includes
correspondence, submittals, Requests for Information, vouchers or payment requests
and processing, amendment, Change Orders and other administrative activities.

16.3.1 Accessibility and Administration.

16.3.1.1 When used, Owner will make the software accessible via the Internet
to all Project team members.

16.3.1.2 Owner shall administer the software.

16.3.2 Training. When used, Owner shall provide training to the Project team
members.

End of Uniform General Conditions
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1.0

2.0

3.0

EXHIBIT A
OWNER’S INSURANCE REQUIREMENTS OF CONTRACTOR

Definitions. For purposes of this Contract:

1.1

1.2

1.3

14

Owner Parties. “Owner Parties” means the State of Texas and any Agency of the State of Texas,
acting through the responsible entity of the State of Texas identified in the Contract as the Owner.
Owner herein shall mean the Texas Parks and Wildlife Department.

Contractor. “Contractor” shall mean the vendor providing the service or work to be performed
under this Contract.

Subcontractor. “Subcontractor” shall include subcontractors of any tier.

ISO. “ISO” means Insurance Services Office.

Contractor Insurance Representations to Owner Parties

2.1

2.2

23

It is expressly understood and agreed that the insurance coverages required herein:

2.1.1  Represent Owner Parties’ minimum requirements and are not to be construed to void or
limit the Contractor’s indemnity obligations as contained in this Contract nor represent in
any manner a determination of the insurance coverages the Contractor should or should
not maintain for its own protection; and

2.1.2  are being, or have been, obtained by the Contractor in support of the Contractor’s liability
and indemnity obligations under this Contract. Irrespective of the requirements as to
insurance to be carried as provided for herein, the insolvency, bankruptcy or failure of
any insurance company carrying insurance of the Contractor, or the failure of any
insurance company to pay claims accruing, shall not be held to affect, negate or waive
any of the provisions of this Contract.

Failure to obtain and maintain the required insurance shall constitute a material breach of, and
default under, this Contract. If the Contractor shall fail to remedy such breach within five (5)
business days after notice by the Owner, the Contractor will be liable for any and all costs,
liabilities, damages and penalties resulting to the Owner Parties from such breach, unless a written
waiver of the specific insurance requirement(s) is provided to the Contractor by the Owner. In the
event of any failure by the Contractor to comply with the provisions of this Contract, the Owner
may, without in any way compromising or waiving any right or remedy at law or in equity, on
notice to the Contractor, purchase such insurance, at the Contractor’s expense, provided that the
Owner shall have no obligation to do so and if the Owner shall do so, the Contractor shall not be
relieved of or excused from the obligation to obtain and maintain such insurance amounts and
coverages. :

This Exhibit is an independent contract provision and shall survive the termination or expiration of
the Construction Contract.

Conditions Affecting All Insurance Required Herein

3.1

3.2

Cost of Insurance. All insurance coverage shall be provided at the Contractor’s sole expense.

Status and Rating of Insurance Company. All insurance coverage shall be written through
insurance companies authorized to do business in the state in which the work is to be performed
and rated no less than A-: VII in the most current edition of A. M. Best’s Key Rating Guide.
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4.0

33

34

35

3.6

3.7

Restrictive, Limiting, or Exclusionary Endorsements. All insurance coverage shall be provided to
the Owner Parties in compliance with the requirements herein and shall contain no endorsements

that restrict, limit, or exclude coverage required herein in any manner without the prior express
written approval of the Owner.

Limits of Liability. The limits of liability may be provided by a single policy of insurance but in
no event shall the total limits of liability available for any one occurrence or accident be less than
the amount required herein.

Notice of Cancellation or Material Reduction in Coverage. All insurance coverage shall contain
the following express provision:

In the event of cancellation, material change in coverage, or a non-renewal
affecting the Owner as certificate holder, thirty (30) days prior written notice
shall be given to the certificate holder.

Waiver of Subrogation. The Contractor hereby agrees to waive its rights of recovery from the
Owner Parties with regard to all causes of property and/or liability loss and shall cause a waiver of
subrogation endorsement to be provided in favor of the Owner Parties on all insurance coverage
carried by the Contractor, whether required herein or not.

Deductible/Retention. Except as otherwise specified herein, no insurance required herein shall
contain a deductible or self-insured retention in excess of $25,000 without prior written approval
of the Owner. All deductibles and/or retentions shall be paid by, assumed by, for the account of,
and at the Contractor’s sole risk. The Contractor shall not be reimbursed for same.

Maintenance of Insurance. The following insurance shall be maintained in effect with limits not less than
those set forth below at all times during the term of this Contract and thereafter as required:

4.1

Commercial General Liability Insurance

4.1.1  Coverage. Such insurance shall cover liability arising out of all locations and operations
of the Contractor, including but not limited to liability assumed under this contract
(including the tort liability of another assumed in a business contract). Defense shall be
provided as an additional benefit and not included within the limit of liability.

4.12 Form. Commercial General Liability Occurrence form (at least as broad as an
unmodified ISO CG 0001 0798 or its equivalent).

4.1.3  Amount of Insurance. Coverage shall be provided with limits of not less than:

Each Occurrence Limit.......cccoocvviieerverieirivieereneenreveeee e creereeneas $1,000,000
General Aggregate Limit.........cccoereiireneienverininniereeecinesneresee e $2,000,000
Product-Completed Operations Aggregate Limit............c.cue....... $2,000,000
Personal and Advertising Liability.........ccccoeveeierieveecnerieienereeneenens $1,000,000
Damages to Premises Rented t0 YOU ..occvvveveerieieceeee e $50,000
Medical EXpense €ach Person ........cc.vvvvvieeriererieseneeeenneesiensensiessennns $5,000

4.1.4  Required Endorsements

a. Additional Insured. Additional insured status shall be provided in favor of the
Owner Parties on ISO forms CG 20 10 or its equivalent.

b. Notice of Cancellation or Material Reduction in Coverage, as required in 3.5,
above.

c. Primary and Non-Contributing Liability. It is the intent of the parties to this

Contract that all insurance coverage required herein shall be primary to and shall
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4.2

43

Project No. 115900

seek no contribution from all insurance available to Owner Parties, with Owner
Parties’ insurance being excess, secondary and non-contributing. This CGL
coverage shall be endorsed to provide such primary and non-contributing
liability coverage.

d. Waiver of Subrogation, as required in 3.6, above.

Continuing Commercial General Liability Insurance. The Contractor shall maintain such
insurance in identical coverage, form and amount, including required endorsements, for
the duration of the contract and the warranty period.

Business Auto Liability Insurance

42.1

422

423

424

Coverage. Such insurance shall cover liability arising out of any auto (including owned,
hired, and non-owned).

Form. Business Auto form (at least as broad as an unmodified ISO CA 0001 or its
equivalent).

Amount of Insurance. Coverage shall be provided with a limit of not less than
$1,000,000.

Required Endorsements

a. Notice of Cancellation or Material Reduction in Coverage, as required in 3.5,
above.
b. Waiver of Subrogation, as required in 3.6, above.

Workers’ Compensation/Emplover’s Liability Insurance

43.1

43.2

Coverage. Such insurance shall cover liability arising out of the Contractor’s
employment of workers and anyone for whom the Contractor may be liable for workers’
compensation claims. Workers’ compensation insurance is required, and no “alternative”
forms of insurance shall be permitted. USL&H must be provided where such exposure
exists. '

By signing the Contract or providing or causing to be provided a certificate of coverage,
Contractor is representing to Owner that all employees of the Contractor who will
provide services on the Project will be covered by worker’s compensation coverage for
the duration of the Project, that the coverage will be based on proper reporting
classification codes and payroll amounts, and that all coverage agreements will be filed
with the appropriate insurance carrier, or in the case of self-insured, with the Texas
Worker’s Compensation Commission. Providing false or misleading information may
subject Contractor to administrative penalties, criminal penalties, civil penalties or other
civil actions.

Amount of Insurance. Coverage shall be provided with a limit of not less than:

Workers’ Compensation: Statutory limits.

Employer’s Liability:

Bodily Injury by Accident $1,000,000 Ea. Accident
Bodily Injury by Disease $1,000,000 Ea. Employee
Bodily Injury by Disease $1,000,000 Policy Limit
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Required Endorsements

a. Notice of Cancellation or Material Reduction in Coverage, as required in 3.5,
above.
b. Waiver of Subrogation, as required in 3.6, above.

4.4 RESERVED

4.5 Builder’s Risk

4.5.1

4.5.2

453

4.5.4

4.5.5

4.5.6

Insureds. Insureds shall include:

a. Owner, General Contactor and all Loss Payees and Mortgagees as Named
Insureds; and
b. subcontractors of all tiers in the Work as Additional Insureds.

Covered Property. Such insurance shall cover:

a. all structure(s) under construction, including retaining walls, paved surfaces and
roadways, bridges, glass, foundation(s), footings, underground pipes and wiring,
excavations, grading, backfilling or filling;

b. all temporary structures (e.g., fencing, scaffolding, cribbing, false work, forms,
site lighting, temporary utilities and buildings) located at the site;

c. all property including materials and supplies on site for installation;

d. all property including materials and supplies at other locations but intended for
use at the site;

e. all property including materials and supplies in transit to the site for installation
by all means of transportation other than ocean transit; and

f. other Work at the site identified in the Contract to which this Exhibit is attached.

Form

a. Coverage shall be at least as broad as an unmodified ISO Special form, shall be
provided on a completed-value basis, and shall be primary to any other coverage
insurance available to the insured parties, with that other insurance being excess,
secondary and non-contributing.

b. No protective safeguard warranty shall be permitted.

c. Required coverage shall further include:
i Agreed value Included without sublimit
1i. Replacement cost Included
iil. Theft Included without sublimit

Amount of Insurance. Coverage shall be provided in an amount equal at all times to the
full replacement value and cost of debris removal for any single occurrence.

Deductibles. Deductibles shall not exceed $5,000 per occurrence without the prior
written consent of Owner:

Termination of Coverage. This insurance shall be maintained in effect, unless otherwise
provided for in the Agreement Documents, until the earliest of the following dates:

a. the date on which all persons and organizations who are insureds under the policy
agree that it shall be terminated;
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4.6

454

4.5.5

4.5.6

4.5.7

Project No. 115900

1. Agreed value Included without sublimit
ii. Replacement cost Included
iii. Theft Included without sublimit

Amount of Insurance. Coverage shall be provided in an amount equal at all times to the
full replacement value and cost of debris removal for any single occurrence. -

Deductibles. Deductibles shall not exceed $5,000 per occurrence without the prior
written consent of Owner:

Termination of Coverage. This insurance shall be maintained in effect, unless otherwise
provided for in the Agreement Documents, until the earliest of the following dates:

a. the date on which all persons and organizations who are insureds under the policy
agree that it shall be terminated; ‘

b. the date on which final payment, as provided for in the Agreement to which this
Exhibit is attached, has been made; or

c. the date on which the insurable interests in the Covered Property of all insureds other
than Contractor have ceased:

Waiver of Subrogation. The waiver of subrogation provision shall be endorsed as
follows:

®

A waiver of subrogation shall be provided in favor of all insureds.
b. The waiver of subrogation provisions shall be endorsed as follows:

Should a covered loss be subrogated, either in whole or in
part, your rights to any recovery will come first, and we will
be entitled to a recovery only after you have been fully
compensated for the loss. R

Hazardous Materials Insurance

For Work which involves asbestos or any hazardous materials or pollution defined as asbestos,
CONTRACTOR or Subcontractor responsible for the Work shall comply with the following
insurance requirements in addition to those specified above:

a.

Provide an asbestos abatement endorsement to the Commercial General Liability policy
with minimum bodily injury and property damage limits of $1,000,000 per occurrence
and products/completed operations coverage with a separate aggregate of $2,000,000.
This policy shall not exclude asbestos or any hazardous materials or pollution defined as
asbestos, and shall provide "occurrence" coverage without a sunset clause. The policy
shall provide 30 day Notice of Cancellation and Waiver of Subrogation endorsements in
favor of OWNER.

CONTRACTOR or Subcontractor responsible for transporting asbestos or any hazardous
materials defined as asbestos shall provide pollution coverage. Federal law requires
interstate or intrastate transporters of asbestos to provide an MCS 90 endorsement with a
$5,000,000 limit when transporting asbestos in bulk in conveyances of gross vehicle
weight rating of 10,000 pounds or more. Interstate transporters of asbestos in non-bulk in
conveyances of gross vehicle weight rating of 10,000 pounds or more must provide an
MCS 90 endorsement with a $1,000,000 limit. The terms "conveyance" and "bulk" are
defined by Title 49 CFR 171.8. All other transporters of asbestos shall provide either an
MCS 90 endorsement with minimum limits of $1,000,000 or an endorsement to their
Commercial General Liability Insurance policy which provides coverage for bodily
injury and property damage arising out of the transportation of asbestos. The
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5.0

6.0

endorsement shall, at a minimum, provide a $1,000,000 limit of liability and cover events
caused by the hazardous properties of airborne asbestos arising from fire, wind, hail,
lightning, overturn of conveyance, collision with other vehicles or objects, and loading
and unloading of conveyances.

c. CONTRACTOR shall submit complete copies of the policy providing pollution liability
coverage to OWNER.

RESERVED

Evidence of Insurance

6.1

6.2

6.3

6.4

6.5

6.6

Provision of Evidence. Evidence of the insurance coverage required to be maintained by the
Contractor, represented by certificates of insurance, evidence of insurance, and endorsements
issued by the insurance company or its legal agent, and must be furnished to the Owner prior to
commencement of Work and not later than ten (10) days after receipt of the Notice of Intent to
Award. New certificates of insurance, evidence of insurance, and endorsements shall be provided
to the Owner prior to the termination date of the current certificates of insurance, evidence of
insurance, and endorsements.

Form and Specifications. Such certificates of insurance and/or evidence of insurance shall
specify:

6.2.1 The Owner as a certificate holder with correct mailing address.

6.2.2  Insured’s name, which must match that on this Contract.

6.2.3  Insurance companies affording each coverage, policy number of each coverage, policy
dates of each coverage, all coverages and limits described herein, and signature of
authorized representative of insurance company.

6.24  Producer of the certificate with correct address and phone number listed.

6.2.5  Additional insured status required herein.

6.2.6  Amount of any deductibles and/or retentions.

6.2.7  Cancellation, non-renewal and material reduction in coverage notification as required by
this Contract.

6.2.8  Designated Construction Project Aggregate Limits required herein.

6.2.9  Personal Injury contractual liability required herein.

6.2.10 Primary and non-contributing status required herein.

6.2.11 Waivers of subrogation required herein. /

6.2.12 The certificate of insurance shall list all exclusions and limitations added by endorsement
to the general liability insurance coverage

Required Endorsements. A general liability additional insured endorsement shall also be
provided.

Failure to Obtain. Failure of any Owner Party to demand such certificate or other evidence of full
compliance with these insurance requirements or failure of any Owner Party to identify a
deficiency from evidence that is provided shall not be construed as a waiver of the Contractor’s
obligation to maintain such insurance.

Certified Copies. Upon request of any Owner Party, the Contractor shall provide to the Owner a
certified copy of all insurance policies required herein within ten (10) days of any such request.
Renewal policies, if necessary, shall be delivered to the Owner prior to the expiration of the
previous policy. '

Commencement of Work. Commencement of Work without provision of the required certificate
of insurance, evidence of insurance and/or required endorsements, or without compliance with any
other provision of this Contract, shall not constitute a waiver by any Owner Party of any rights.
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7.0

8.0

9.0

The Owner shall have the right, but not the obligation, of prohibiting the Contractor or any
subcontractor from performing any Work until such certificate of insurance, evidence of insurance
and/or required endorsements are received and approved by the Owner.

Insurance Requirements of Contractor’s Subcontractors

7.1 Insurance similar to that required of the Contractor shall be provided by all subcontractors (or
provided by the Contractor on behalf of subcontractors) to cover operations performed under any
subcontract Contract. The Contractor shall be held responsible for any modification in these
insurance requirements as they apply to subcontractors. The Contractor shall maintain certificates
of insurance from all subcontractors containing provisions similar to those listed herein (modified
to recognize that the certificate is from subcontractor) enumerating, among other things, the
waivers of subrogation, additional insured status, and primary liability as required herein, and
make them available to the Owner upon request.

7.2 The Contractor is fully responsible for loss and damage to its property on the site, including tools
and equipment, and shall take necessary precautions to prevent damage to or vandalism, theft,
burglary, pilferage and unexplained disappearance of property. Any insurance covering the
Contractor’s or its subcontractor’s property shall be the Contractor’s and its subcontractor’s sole
and complete means or recovery for any such loss. To the extent any loss is not covered by said
insurance or subject to any deductible or co-insurance, the Contractor shall not be reimbursed for
same. Should the Contractor or its subcontractors choose to self insure this risk, it is expressly
agreed that the Contractor hereby waives, and shall cause its subcontractors to waive, any claim
for damage or loss to said property in favor of the Owner Parties.

Use of the Owner’s Equipment. The Contractor, its agents, employees, subcontractors or suppliers shall
use the Owner’s equipment only with express written permission of the Owner’s designated representative
and in accordance with the Owner’s terms and condition for such use. If the Contractor or any of its
agents, employees, subcontractors or suppliers utilize any of the Owner’s equipment for any purpose,
including machinery, tools, scaffolding, hoists, lifts or similar items owned, leased or under the control of
the Owner, the Contractor shall defend, indemnify and be liable to the Owner Parties for any and all loss or
damage which may arise from such use.

Release and Waiver. The Contractor hereby releases, and shall cause its subcontractors to release, the
Owner Parties from any and all claims or causes of action whatsoever which the Contractor and/or its
subcontractors might otherwise now or hereafter possess resulting in or from or in any way connected with
any loss covered by insurance, whether required herein or not, or which should have been covered by
insurance required herein, including the deductible and/or uninsured portion thereof, maintained and/or
required to be maintained by the Contractor and/or its subcontractors pursuant to this Contract.
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TEXAS PARKS AND WILDLIFE

PREVAILING WAGE RATE DETERMINATION INFORMATION

Chapter 2258, Texas Government Code, Title 10 requires that state agencies, (including universities),
cities, counties, independent school districts, and all other political subdivisions that engage in public
works construction projects produce and include prevailing wage rate determinations in the project
bidding and contract documents.

Chapter 2258 requires that the contractor who is awarded a contract by a public body and a contractor’s
subcontractor shall pay not less than the rates determined by such state agencies to workers employed for
the execution of such work. Pursuant to Chapter 2258, Texas Parks and Wildlife has ascertained the
following wages to be paid for the various classifications of workers, in the locality of this project. In
determining these wages, TPWD has utilized the Prevailing Wage Rates as determined by the U.S. DOL
in accordance with the Davis-Bacon Act.

See attached wage rate document.

General Decision Number: TX160184 01/08/2016 TX184
Superseded General Decision Number: TX20150184
State: Texas

Construction Type: Building

County: Harrison County in Texas.:

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Note: Under Executive Order (EO) 13658, an hourly minimum wage
of $10.15 for calendar year 2016 applies to all contracts
subject to the Davis-Bacon Act for which the solicitation was
issued on or after January 1, 2015. If this contract is covered
by the EO, the contractor must pay all workers in any
classification listed on this wage determination at least
$10.15 (or the applicable wage rate listed on this wage
determination, if it is higher) for all hours spent performing
on the contract in calendar year 2016. The EO minimum wage rate
will be adjusted annually. Additional information on contractor
requirements and worker protections under the EO is available
at www.dol.gov/whd/govcontracts.

Modification Number Publication Date
‘ 0 01/08/2016

ASBE0021-002 05/01/2013

Rates Fringes
ASBESTOS WORKER/HEAT & FROST
INSULATOR . ¢ v it vt e it ete e teenoensns $ 21.52 7.15
“BoTL0587-003 01/01/2013
Rates Fringes
Boilermaker.....vvveeeieeeennnn s 22.71 20.63
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* TRON(0O084-008 06/01/2015

Rates
IRONWORKER, STRUCTURAL AND
REINFORCING. . v v v ettt v e caenen $ 23.02
LABO0154-022 05/01/2008
Rates
Laborers: (Mason Tender -
Cement/Concrete) . ..., S 14.25
© suTx2009-039 04/20/2009
Rates
BRICKLAYER. .. .ot i v v i i ieinen e $ 20.00
CARPENTER, Includes
Acoustical Ceiling
Installation, and Hardwood
Floor Installation............ $ 14.30
CEMENT MASON/CONCRETE FINISHER...$ 13.29
ELECTRICIAN. . ..ttt ittt tnennnnn $ 18.06
IRONWORKER, STRUCTURAL..... ce....$ 15.48
LABORER: Common or General S 8.50
LABORER: Landscape &
Irrigation........oviveunenn. S 8.50
LABORER: Mason Tender - Brick...$ 12.02
LABORER: Mortar Mixer........ $ 12.00
OPERATOR:
Backhoe/Excavator/Trackhoe. ... $ 11.00
OPERATOR: Bulldozer.......... $ 13.00
OPERATOR: Crane.............. $ 21.33
OPERATOR: Forklift........... $ 14.58
OPERATOR: Loader (Front End)....$ 10.54
PAINTER: Brush, Roller and
0 Yt s 13.50
PLUMBER. .. ... iiiiiiinnn S 20.38
ROOFER. ... ittt ittt i e S 13.64
SHEET METAL, WORKER............ $ 17.00
TILE SETTER. ..t v vt ittt eeen v $ 15.00

OF_10500_081_WGE,_RTS (013007)

Fringes

0.00

4.87
0.00

0.00

0.22
0.00

0.00

0.00
0.31
0.00
0.00

0.00

0.00
4.74

1.80
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WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification. As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, 1s an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.
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Survey wage rates are not updated and remain in effect until a
new survey 1is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each vear, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.
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Caddo Lake State Park Project No. 115900

Replace Camping Area Restroom
TEXAS PARKS AND WILDLIFE

AGREEMENT BETWEEN OWNER AND CONTRACTOR

STATE OF TEXAS PROJECT NO. 115900
COUNTY OF TRAVIS ‘ CONTRACT NO.
THIS AGREEMENT, made this day of ,20__ by and between the STATE OF TEXAS, acting

through the TEXAS PARKS AND WILDLIFE DEPARTMENT, hereinafter called the OWNER, and
, hereinafter called the CONTRACTOR.

WITNESSETH: That for and in consideration of the payments and agreements hereinafter described, to be made
and performed by the OWNER, the CONTRACTOR hereby agrees with the OWNER to commence and complete certain
public works described as: Project No. 115900-Replace Camping Area Restroom, Caddo Lake State Park, Harrison
County, Texas, for the use and benefit of the OWNER as described in the Bidding and Contract Documents prepared by
TEXAS PARKS AND WILDLIFE DEPARTMENT. Contract Documents include all parts of this Invitation to Bids,
including but not limited to, Specifications, Scope of Work, Uniform General and Supplementary General Conditions, and
Special Conditions for Project Number 115900. The Contract Documents are hereby incorporated by reference into this
Contract Number

In the event that there is a conflict, this contract and its attachments take priority over all other documents.
Following the contract in order of priority are the Special Conditions; Supplementary General Conditions, Uniform General
Conditions; Invitations for Bids and Contract Documents, and Contractor’s Bid.

The consideration to be paid by the OWNER to the CONTRACTOR for furnishing all the materials, supplies,
machinery, equipment, tools, labor, superintendence, insurance, and other ‘accessories and services necessary to complete the
said Project in accordance with the Contract Documents is the not to exceed amount of
Dollars and No Cents ($xxx,xxx.Xx).

The CONTRACTOR hereby agrees to complete all work within two hundred sixty (260) calendar days,
commencing on the date specified in OWNER'S written "Notice to Proceed." Time is of the essence with this contract.

The CONTRACTOR further agrees to comply with applicable statutes governing construction contracts including
the provisions of V.T.C.A., Texas Government Code, Title 10, Subtitle F, Chapter 2253 requiring Payment Bonds and
Performance Bonds; and to comply with all of the Terms and Conditions of this contract.

Payments by OWNER shall be warrants issued by the Comptroller of Public Accounts out of monies appropriated to
the Texas Parks and Wildlife Department for such purpose and shall be made upon OWNER'S acceptance of all portions of
work as prescribed in the Specifications.

The dispute resolution process provided for in Tex. Gov’t Code, Chapter 2260, and the procedures provided in Title
31, Part 2, Chapter 51, Subchapter J of the Texas Administrative Code shall be used by the Owner and the Contractor to
attempt to resolve any claim for breach of contract in an amount less than $250,000.00 made by the Contractor, that is not
resolved under procedures described throughout the Terms and Conditions of the Contract. Contract disputes for a claim of
$250,000.00 or more shall be governed by Civil Practice and Remedies Code, Chapter 114.

The venue of any suit brought for any breach of this Contract is hereby fixed in any court of competent jurisdiction
in Travis County, Texas. All payments under this Contract shall be due and payable in Travis County, Texas.
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Caddo Lake State Park Project No. 115900
Replace Camping Area Restroom

The Contractor hereby assigns to Owner any and all claims for ovefcharges associated with this Contract which arise
under the antitrust laws of the United States 15 U.S.C.A. SEC. 1 et. seq. (1973).

This Agreement is subject to cancellation, without penalty, either in whole or in part, if funds are not
appropriated by the Texas Legislature or otherwise made available to the Texas Parks and Wildlife Department for the

specified services under this Agreement.

The said parties for themselves, their heirs, successors, executors, administrators, and assigns, do hereby agree to
full performance of the covenants herein contained.

IN WITNESS WHEREOF, the parties to these presents have executed this Contract in two (2) counterparts, each of
which shall be deemed an original, in the day and year first above written.

CONTRACTOR: OWNER: TEXAS PARKS AND WILDLIFE DEPARTMENT
By: By:

Title Title

Date Date

Agreement_OF _052_2014_0205 (02/2014) Page 2 of 2






Caddo Lake State Park Projéct No. 115900
Replace Camping Area Restroom . .

TEXAS PARKS AND WILDLIFE

PERFORMANCE BOND

STATE OF TEXAS

COUNTY OF ;
Project Number 115900

Contract Number

KNOW ALL MEN BY THESE PRESENTS:

That we, , as PRINCIPAL,
and , as SURETY(S),
Surety Address:

Surety Phone: Surety Fax:

are hereby held and firmly bound unto the State of Texas in the penal sum of:

Dollars ($ )
for the payment, whereof, the said PRINCIPAL and SURETY(S) bind themselves, their heirs, executors, administrators,
and successors, jointly and severally, firmly by these presents.

The conditions of this obligation are such that whereas the PRINCIPAL entered into a certain contract dated
, 20, hereto attached, and made a part hereof, with the State of Texas, acting by and
through the Texas Parks and Wildlife Department, to commence and complete certain public works described as:

Project No. 115900-Replace Camping Area Restroom, Caddo Lake State Park, Harrison County, Texas

NOW THEREFORE, the conditions of this obligation are such that, if the PRINCIPAL shall faithfully perform the

contract in accordance with the plans, specifications, and contract documents, and as provided in TITLE 10, TEXAS
 GOVERNMENT CODE, CHAPTER 2253 shall fully indemnify and save harmless the State of Texas from all cost and

damage which the State of Texas may suffer by reason of the PRINCIPAL’S default or failure to do so and shall fully

reimburse and repay the State of Texas all outlay and expense which the State of Texas may incur in making good any
such default, then obligation shall be null and void, otherwise it shall remain in full force and effect. ‘

Provided further, that if any legal action be filed upon this bond, venue shall lie in Travis County, Texas and that the
said surety(s) for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to
the terms of the Contract, or to the work to be performed thereunder, or the Specifications accompanying the same, shall in
anywise affect its obligation on this bond, and it does hereby waive notice of any such change, extension of time, alternation
or addition, to the items of the Contract or to the work or to the Specifications.

In the event PRINCIPAL is in default under the contract as defined herein, SURETY(S) will within fifteen (15)
days of determination of such default take over and assume completion of said contract and become entitled to the
payment of the balance of the contract price.

IN WITNESS WHEREOF, the above bound parties have executed this instrument under their several seals this
day of , 20___, the name and corporation seal of each corporate party being hereto affixed
and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

PRINCIPAL SURETY

BY BY

Performance Bond (11-20006) Page 1 of |







Caddo Lake State Park Project No. 115900
Replace Camping Area Restroom :

.~ TEXAS PARKS AND WILDLIFE

PAYMENT BOND

STATE OF TEXAS

COUNTY OF

Project Number 115900
Contract Number

KNOW ALL MEN BY THESE PRESENTS:

That we, , as PRINCIPAL,
and ___,as SURETY(S),
Surety Address:

Surety Phone: Surety Fax:

are hereby held and firmly bound unto the State of Texas in the penal sum of:

Dollars ($ )
for the payment, whereof, the said PRINCIPAL and SURETY(S) bind themselves, their heirs, executors, administrators,
successors, and assigns jointly and severally, firmly by these presents.

The conditions of this obligation are such that whereas the PRINCIPAL entered into a certain contract dated
, 20__, hereto attached, and made a part hereof, with the State of Texas, acting by and
through the Texas Parks and Wildlife Department, to commence and complete certain public works described as:

Project No. 115900-Replace Camping Area Restroom, Caddo Lake State Park, Harrison County, Texas

NOW THEREFORE, the conditions of this obligation are such that, if the PRINCIPAL shall promptly make
payment to all claimants as defined in TITLE 10, TEXAS GOVERNMENT CODE, CHAPTER 2253, as amended,
supplying labor and materials in the prosecution of the work provided for in said contract and any and all duly authorized
changes to said contract that may hereafter be made, notice of such changes to the SURETY(S) being hereby waived,
then, this obligation shall be null and void, otherwise it shall remain in full force and effect.

This bond is made and entered into solely for the protection of all claimants supplying labor and materials in the
prosecution of the work provided for in said contract, and all such claimants shall have a direct right to action under the
bond as provided in TITLE 10, TEXAS GOVERNMENT CODE, CHAPTER 2253, as amended.

IN WITNESS WHEREOF, the above bound parties have executed this instrument under their several seals this
day of , 20__, the name and corporation seal of each corporate party being hereto affixed
and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

_PRINCIPAL

BY

SURETY
BY
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Caddo Lake State Park Project No. 115900

Replace Camping Area Restroom
TEXAS PARKS AND WILDLIFE

CONTRACTOR’S PROGRESS PAYMENT AFFIDAVIT

STATE OF TEXAS PROJECT NUMBER 115900

COUNTY OF TRAVIS CONTRACT NUMBER

BEFORE ME THE UNDERSIGNED AUTHORITY, on this day personally appeared

who being

duly sworn, on oath, says that he/she is a duly authorized representative of

, CONTRACTOR, and all

terms of the Contract for the completion of certain public works described as

Project No. 115900-Replace Camping Area Restroom, Caddo Lake State Park, Harrison County, Texas

have been satisfactorily completed to the extent indicated on the attached voucher and that ALL sums of money due for payrolls, bills
for material and equipment, and other indebtedness connected with the Work for which OWNER or its property might in any way be
responsible, to the best of his/her knowledge and belief have been paid or will be paid or otherwise satisfied within ten days after receipt
of the requested payment from the OWNER, or within the period of time required by Title 10, Texas Government Code, Section
2251.022.

Affiant agrees to indemnify and hold Owner harmless from any liens, debts or obligations which arise as a result of labor or
materials provided by or through Affiant to the project. Affiant further agrees to indemnify and hold harmless all real property on which
the improvements were constructed and all interests in such property, including leasehold interests, from any liens, debts, or obligations
arising from any labor or materials provided by or through Affiant to the project.

Payments to subcontractors for labor and/or materials which are pending or disputed as of the date hereof are:

Individual or Company Name Mailing Address Amount Owed

Instructions: Affidavit must be signed by an individual owner, a partner in a partnership, or by a person authorized by bylaws or Board
of Directors to sign for a corporation. If Contractor is a joint venture or partnership of individuals, either my sign, but if a joint venture
in which a corporation is a party, separate affidavits must be executed by each corporation and by each individual owner or partnership.

Signature

Title

Sworn to and subscribed before me this day of 20

(SEAL)

Notary Public in and for
County, Texas

11 Contractor's Progress Pay Affidavit_OF_038 (05/2006)






Caddo Lake State Park Project No. 115900

Replace Camping Restroom
TEXAS PARKS AND WILDLIFE

CONTRACTOR’S FINAL PAYMENT AFFIDAVIT

STATE OF TEXAS : PROJECT NUMBER 115900

COUNTY OF TRAVIS CONTRACT NUMBER

BEFORE ME THE UNDERSIGNED AUTHORITY, on this day personally appeared

who being duly sworn, on oath, says that he/she is a duly authorized representative of

, CONTRACTOR,

and that all terms of the Contract for the completion of certain public works described as

Project No. 115900-Replace Camping Area Restroom, Caddo Lake State Park, Harrison County, Texas

have been satisfactorily completed and that ALL sums of money for payrolls, bills for material and equipment, and other indebtedness
connected with the Work for which Owner or its property might in any way be responsible, to the best of his/her knowledge and
belief, have been paid or will be paid or otherwise satisfied within ten days after receipt of final payment from the Owner, or within
the period of time required by Title 10, Texas Government Code, Section 2251.022. Payments not made in full at the date of this
affidavit are listed below.

Affiant hereby waives all claims against the Owner. (List any exceptions):

Affiant agrees to indemnify and hold Owner harmless from any liens, debts or obligations which arise as a result of labor or
materials provided by or through Affiant to the project. Affiant further agrees to indemnify and hold harmless all real property on
which the improvements were constructed and all interests in such property, including leasehold interests, from any liens, debts, or
obligations arising from any labor or materials provided by or through Affiant to the project.

Final payments to subcontractors for labor and/or materials which are pending or disputed as of the date hereof are:

Individual or Company Name Mailing Address _ Amount Owed

INSTRUCTIONS: Affidavit must be signed by an individual owner, or partner in a partnership, or by a person authorized by bylaws or Board of
Directors to sign for a corporation. If Contractor is a joint venture or partnership of individuals, either may sign, but if a joint venture in which a
corporation is a party, separate affidavits must be executed by each corporation and by each individual owner or partnership. In the event
subcontractors, laborers, or materialmen have not been paid in full, Contractor shall list hereon the amount owed and the name and address of each
subcontractor, laborer, or materialman to whom such payment is owed. Add additional pages if required.

Signature

Title

Sworn to and subscribed before me this day of 20

(SEAL)

Notary Public in and for
County, Texas

12 Final Pay Affidavit_OF 039 (05/2006)






Caddo Lake State Park Project No. 115900
Replace Camping Area Restroom

TEXAS PARKS AND WILDLIFE

CONSENT OF SURETY COMPANY TO FINAL PAYMENT

PROJECT NO. 115900 CONTRACT NO.

TITLE OF PROJECT Replace Camping Area Restroom

PROJECT LOCATION Caddo Lake State Park CONTRACT DATE
OWNER: Texas Parks and Wildlife Department
4200 Smith School Road
Austin, Texas 78744
CONTRACTOR:
(Name)
(Address)
(City, State, Zip Code)
SURETY COMPANY:
(Name)
(Address)
(City, State, Zip Code)
on bond of , Contractor, hereby approves of the

final payment by Owner to Contractor on the above Contract, and agrees that final payment to the
Contractor shall not relieve Surety Company of any of its obligations to Owner as set forth in said Surety
Company's bond.

IN WITNESS WHEREOF, Surety Company has hereunto set its hand this day of
,20 .
SURETY COMPANY:
By:
(Signature)
" (Printed Name)

(Title)

Consent of Surety_OF_ 040 (03/2004)






Caddo Lake State Park ' Project No. 115900
Replace Camping Area Restroom

NON-USE OF ASBESTOS CONTAINING MATERIALS AFFIDAVIT -
CONTRACTOR

STATE OF TEXAS §

COUNTY OF §

Project Name:  Replace Camping Area Restroom

Project Number: 115900

By the signature below, the signatory for the Contractor certifies that neither he nor the
firm, corporation, partnership or institution represented by the signatory or anyone
acting for the firm providing Construction Services for this project, including
Subcontractors, have utilized materials, procedures or processes that knowingly or

intentionally contain asbestos materials.

Signature:

Printed Name:

Title:

Company:

Date:

State of Texas

County of

Sworn to and subscribed before me on the day of ' ,20___ by

(name/signature of signer) the undersigned authority on behalf of said Contractor.

(Personalized Seal)

Notary Public’s Signature

My commission expires:

Revised August 2007






Caddo Lake State Park Project No. 115900
Replace Camping Area Restroom

DIVISION 1 - GENERAL REQUIREMENTS

SECTION 01000 —- SPECIAL CONDITIONS

PART 1- GENERAL

1.01

1.02

1.03

1.04

1.05

RELATED DOCUMENTS:

Drawings and general provisions of Contract, including Uniform General and Supplementary General
Conditions and other Division 1 specification sections, apply to work of this section.

DESCRIPTION OF WORK:

Furnish all labor, materials, tools, equipment and incidentals necessary for performance of all work
associated with Project Number 115900-Replace Camping Area Restroom, Caddo Lake State Park,
Harrison County, Texas, such work being as more particularly described in these Special Conditions,
the drawings, and elsewhere in these Bidding and Contract Documents.

INQUIRIES:

All inquiries regarding the Bidding and Contract Documents, including any apparent discrepancies thereto
and administration of the contract, shall be directed to the Texas Parks and Wildlife Department,
Infrastructure Division, 4200 Smith School Road, Austin, Texas 78744, Sabrina D. Belton, Contract
Manager, Email: sabrina.belton@tpwd@texas.gov or by phone at 512/389-8777.

EXAMINATION OF SITE:

Bidders should visit the site and be thoroughly familiar with job conditions such as the location,
accessibility, and general character of the site and/or building prior to submitting a bid. Visits shall be
scheduled with Adrian Smith, Site Superintendent, 903/679-3351. Failure to give proper consideration
to site conditions when preparing bids will not constitute grounds for additional compensation. (See
UGC, Article 3).

INTENT OF THE CONTRACT DOCUMENTS: (See also UGC, Article 6)

A. The intent of the Contract Documents is to include all of the work for the contract price and within
the contract time. Contract Documents are to be considered as cooperative. All work not specified
and/or not shown on the drawings but which is necessary for the completion and/or functioning
and operation of the project, shall be understood and implied as part of the contract to be
performed by the Contractor for the contract price. Such work shall be executed by the Contractor
in the same manner and with the same character of material as other portions of the contract
without extra compensation.

B. It is the intention of the Contract Documents to call for finished work, tested, and ready for
operation.

1. Any apparatus, material or work described in the Contract Documents and any incidental
accessories necessary to make the work complete in all respects and ready for operation
(even though not particularly specified) shall be furnished, delivered, and installed by the
Contractor without additional expense to the Owner.

Special Conditions (070816) 01000-Page 1 of 16
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1.06

1.07

1.08

2. Minor details not usually shown or specified but necessary for proper installation and
operation are included in the work just as if herein specified or shown.

C. All work shall be performed and furnished by the Contractor in accordance with accepted
construction industry practices.

D. A duplication of work is not intended by the Contract Documents and any duplication shall not
become a basis for extra cost to the Owner.

E. Explanatory notes on the drawings shall take precedence over conflicting drawn-out indications.
Figured dimensions on drawings shall take precedence over scale measurements. Where figures
are lacking, scale measurements may be followed, but in all cases the measurements are to be
checked from the work in place and those measured dimensions taken at the site shall take
precedence over scale dimensions in drawings.

F. Upon discovery by Contractor of errors, omissions or inconsistencies in the Contract Documents,
Contractor shall promptly report them to the Owner and shall wait for instruction from Owner
prior to proceeding with the work.

G. In the event of conflict between the Special Conditions, the Supplementary Conditions, and the
Uniform General Conditions, the following priority order shall apply in resolving such conflicts:
Special Conditions, Supplementary Conditions, and then Uniform General Conditions.

H. The drawings consist of all project drawings and any drawings issued by addenda.
ADDENDA:

Any addenda issued in writing by the Owner during the period of bidding shall be included in the bid and
Bidder's receipt of addenda shall be acknowledged in the bid form. Such addenda shall become a part of
the contract and shall modify the Contract Documents accordingly. Oral changes in the work made during
the period of bidding will not be binding. BIDDER’S FAILURE TO ACKNOWLEDGE RECEIPT
OF ADDENDA MAY RESULT IN REJECTION OF BID.

PERMITS AND LAWS (See also UGC Article 3):

Contractor shall comply with all laws, ordinances, statutes, rules and regulations applicable to the project,
including but not limited to those pertaining to the collection, transportation and disposal of trash and
refuse and shall obtain such permits, licenses or other authorizations as may be required.

If applicable governmental laws, rules, regulations or ordinances conflict with the Contract Documents,
then such laws, rules, regulations, or ordinances shall govern instead of the Contract Documents, except
in such cases where the Contract Documents exceed them in quality of materials or labor, then the
Contract Documents shall be followed.

PRECONSTRUCTION CONFERENCE AND PROGRESS MEETINGS: (See also UGC Article 3)

Prior to, or concurrent with, the issuance of the Notice to Proceed letter and prior to start of work, a
conference between the Owner and the Contractor will be held to discuss provisions of the Contract
Documents and to coordinate the work effort. Attendance by Contractor and Contractor’s
superintendent(s) is required, along with major trades if requested by Owner. Construction progress
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meetings may be called at any time by the Owner’s Project Manager, On-Site ODR, or the Contractor to
review job progress or problems.

1.09  SUBMITTALS:

A. GENERAL (See also UGC Article 8):

1. A TPWD standard Submittal Cover Sheet must accompany each numbered submittal set.
One Submittal per Submittal Cover Sheet.
2, The number of copies of submittals required for each item shall be not less than one ¢))

original and four (4) copies for Owner’s use, plus the number of add1t10nal copies that
the Contractor desires for his own use.

3. The Contractor must double-check and sign all submittals before forwardlng them to the
Owner for review and action.
4, The Architect/Engineer and the Owner will review the submittal data. If there are no

exceptions taken to the submittal, the original and three copies will be retained by the
Owner. All remaining copies will be returned to the Contractor. The Contractor must
keep one copy at the jobsite at all times.

5. If further action is required by the Contractor, Owner will retain three copies of the
submittal data for the Owner’s use and return all remaining copies to the Contractor.

6. Any and all costs, direct or indirect, incurred by Owner in reviewing submittals in excess
of two (2) times will be charged to the Contractor and deducted from the total price for
the work.

7. Owner’s approval of shop drawings and/or any aspects of the work shall not act to transfer

‘Contractor’s responsibility for, nor relieve Contractor from the performance of any of
Contractor’s duties set forth in the contract documents.

B. PRE-CONSTRUCTION SUBMITTALS: The following Pre-construction Submittals shall be
submitted by the Contractor for the Owner’s review and approval. Prior to the Pre-construction
Conference, the Owner will provide more specific clarification regarding the requirements for
each PR Submittal.

1. Submittal PR-1 — To be submitted to Owner no later than ten (10) days after issuance
of the Notice of Intent to Award: (See also UGC Article 3)

a. Contractor’s Superintendent: List of name and qualifications of the person
designated as project superintendent.
b. Subcontractors/Materials Suppliers: List of all subcontractors and major

material/equipment  suppliers that Contractor and Contractor's major
subcontractors propose to use. This list shall include correct names, mailing
addresses and phone numbers.

c. Contractor’s Authorized Representatives: List of names and titles of Contractor’s
representatives authorized to sign contractual documents and construction
vouchers.

d. Licensed Craftspersons: List of names, qualifications and licenses of all licensed

crafts required by the contract documents.

2. Submittal PR-2 — To be submitted to Owner no later than ten (10) days after issuance
of the Notice of Intent to Award:
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Contract Price Breakdown (Schedule of Values), itemizinfg material and labor for

each classification of work. (See also UGC, Article 10)

1. Owner will provide forms entitled “Construction Voucher Schedule of
Values™ for the Contractor’s use in preparing the breakdown. After
contract award, the Owner will also provide further clarification
including an example.

2. Itemization of material and labor costs is required so the Owner may
make progress payments on materials delivered. For each bid item or
classification of work to be listed in the “Type of Work” column on the
Construction Voucher Schedule of Values, the Contractor shall multiply
the unit bid price by the estimated quantity for each bid item to arrive at

-the “Contract Cost” for each such bid item. Contractor shall separately
itemize material and labor costs for each such bid item in the “Type of
Work” column.

Construction Progress Schedule (in duplicate) of Contractor’s Proposed
Construction Schedule for work tasks in relation to the entire project. (See also
UGC, Article 9) Owner will provide a schedule bar chart form to aid the
Contractor in preparing a schedule. The Contractor shall follow this format and
must indicate all work tasks as well as differentiate critical path work tasks from
non-critical path tasks showing the beginning and ending dates for each critical
and non-critical path work task.

Submittal Register: Submittal Register shall be organized by specification
section, listing all items to be furnished for review and approval by the A/E and
the Owner, including anticipated sequence and submittal dates. (Refer to Article
8, specifically 8.3.1.2, of the Uniform General Conditions.)

C. MATERIAL SUBMITTALS: To be submitted to Owner prior to the installation of any

materials. It is the Contractor’s responsibility to incorporate lead time required for review,
resubmittal, ordering, manufacturing, fabrication and delivery. Contractor is responsible
if a delay in lead time planning affects the critical path.

1.

Special Conditions (070816)

Contractor shall submit manufacturer’s information on all materials and equipment,
regardless of whether substitutions are being requested.

Substitution requests must be submitted early enough to allow time for evaluation by the
Owner and for re-submittal, if required. Material substitutions will not be allowed
following this 10-day period. Contractor’s substitution requests shall address the
following factors which will be considered in evaluating the proposed substitution:

da.

Whether the evaluation and acceptance of the proposed substitution will prejudice
the Contractor’s achievement of Substantial Completion on time;

Whether acceptance of the substitution for use in the work will require a change in
any of the Contract Documents to adapt the design to the proposed substitution.

Whether incorporation or use of the substitution in connection with the work is
subject to payment of any license fee or royalty.
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d. Whether all variations of the proposed substitution from the items originally specified
are identified.

e. Whether available maintenance, repair, and replacement service are indicated. The
manufacturer shall have a local service agency (within 50 miles of the site) which
maintains properly trained personnel and adequate spare parts and is able to respond
and complete repairs within 24 hours.

f.  Whether an itemized estimate is included of all costs that will result directly or
indirectly from acceptance of such substitution, including cost of redesign and claims
of other contractors affected by the resulting change.

g. Whether the proposed substitute item meets or exceeds the experience and/or
equivalency requirements listed in the appropriate technical specifications.

No materials shall be ordered or installed until submittals for such materials have been
received and acted upon by the Owner.

1.10  QUALITY ASSURANCE (See also UGC Article 8):

A. The Owner’s On-Site ODR will periodically inspect and observe the construction progress,
procedures, and materials of the Contractor. The Contractor shall coordinate all efforts with the
On-Site ODR, offer full cooperation to facilitate such observations, and shall be responsive to
questions from such On-Site ODR regarding methods, equipment, materials, and intentions in
pursuing the work or any particular thereof. Such observation by the Owner shall not be construed
as construction supervision nor indication of approval of the manner or location in which the work
is being performed as being a safe practice or place.

B. The On-Site ODR’s responsibilities include but are not limited to:
1. Providing quality assurance for the Owner.
2. Submitting written reports concerning the current status of the work.
3. Reviewing, and verifying to the Owner the amounts shown on the Contractor’s monthly
Construction Voucher.
4, Requesting and receiving payroll and materials invoice amounts from the Contractor.
5 Witnessing testing and confirming in writing to the Owner the results of all tests.

C. Inspections, Notification, and Scheduling:

1.

The Contractor shall notify the On-Site ODR when work is ready for inspection or testing.
The Contractor shall give such notifications sufficiently in advance of other work to prevent
delays. A minimum of five (5) working days advance notice is required, and Contractor shall

-include in his work schedule such notice periods for inspections and/or testing.

Tests cannot be conducted and work cannot be covered-up until the On-Site ODR observes
and authorizes continuation of work. The Contractor shall bear all costs for re-tests and for
removal and replacement of construction resulting from unauthorized continuation.

Should ODR fail to make the necessary inspection within the agreed period, Contractor may
proceed with cover-up Work after making every reasonable effort to contact the ODR and
after documenting the Work, but is not relieved of responsibility for Work to comply with
requirements of the Contract Documents.

Special Conditions (070816) 01000-Page 5 of 16



Caddo Lake State Park Project No. 115900
Replace Camping Area Restroom

D. All permanent utilities shall be connected before final tests are conducted for equipment and
systems. Final operational tests shall be conducted prior to project acceptance by the Owner. The
Contractor shall provide the materials, energy, equipment and personnel to conduct the tests
required in the contract.

E. Contractor's failure to provide notification to Owner of inspection or testing requirements shall
void any certifications of testing and shall require the Contractor to re-test at the Owner’s request.
All expenses for re-testing shall be paid by the Contractor.

F. The Owner (including Owner’s On-Site ODR) may reject work not conforming to the contract
documents. If the Owner rejects work and/or materials incorporated into the project, Contractor
shall bear all expenses associated with testing to prove compliance with the Contract Documents,
including but not limited to engineering/architectural expenses associated with such testing. Any
and all such expenses that are paid directly by Owner shall be deducted or withheld from
subsequent payment(s) to the Contractor.

1.11  INVOICES/PAY REQUESTS AND CHANGE ORDERS:

A. All work items for which Contractor requests payment shall reflect the project number with which
those work items are associated. Change Order pricing for items that are already priced in
the contractor’s bid shall be limited to such price(s) set forth in such bid and shall net be
entitled to additional mark-up for overhead and profit.

B. Contractor is required to submit an original Progress Assessment Report (PAR) to TPWD HUB
Administration no later than the 5" day of the month. Contractor shall submit a copy of the
current month’s PAR to the Owner with the application for payment (construction voucher). The
PAR is the monthly compliance report verifying Contractor’s compliance with the HUB
Subcontracting Plan (HSP) including the expenditures the Contractor has made to Subcontractors
during the prior month.

1.12 CONTRACT COMPLETION: (See also UGC, Article 9)

A. Contract Period: This contract must be completed within the specified number of days
commencing on the date cited in the Notice to Proceed letter.

1. Unless specifically stated as “working day,” the term “day” or “calendar day” shall mean
every day of the calendar year. Along with the work progress schedule, the Contractor
shall submit his schedule for normal working days.

2. Claims for extension of time shall be made in accordance with the provisions of Article
9 of the Uniform General Conditions.

B. Liquidated Damages: The Owner has determined that the completion of the work in this contract
is critical to the proper operation of the facility, and the Contractor’s failure to complete the work
within such time will cause damage to the Owner. Since exact damages are difficult to determine
or forecast, the sum of $339.22 per calendar day is hereby established by the parties as a
reasonable estimate of just compensation to the Owner for the failure of the Contractor to
complete the work by the time set forth in the contract or authorized extension thereto. Said sum
will be deducted from the money due or to become due to the Contractor, not as a penalty but as
liquidated damages from added expense, including administrative and inspection costs, for each
and every calendar day the work or any portion thereof remains incomplete after the expiration -
of the time limit set in the contract or authorized extension.
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1.13

1.14

1.15

C.

Charges for liquidated damages will begin accumulating on the first calendar day following the |
final contract completion date and continue until the date of final acceptance as established by the
Owner. Final acceptance will not be issued until all punch list items have been completed.

CONTRACT CLOSE-OUT: (See also UGC Article 12)

A.

D.

Notification: The Contractor shall provide Owner 10-days' written notice requesting final
inspection.

Final Submittals: At the time of the Contractor’s request for final inspection, Contractor shall
provide to Owner the following material (in addition to final payment documents also required
by UGC Article 12 and set forth below in subsection D) which the Contractor shall have
accumulated and retained during the course of the project:

1. Two (2) sets of all project submittals and all equipment and material
warranties/guarantees as provided by all appropriate suppliers or manufacturers.
2. One set of “as-constructed drawings” showing all revisions to the original Contract

Documents. Drawings shall also show routing of underground outside utilities and
conduits with actual dimensions from buildings or other known landmarks.
3. Any and all other documents, keys, manuals, etc. required by the Contract Documents.

Clean-up: At completion of the job, the Contractor shall remove all waste products, dust, dirt,
debris, packaging, trash, fingerprints, grease containers, and other deleterious materials and marks
from the site. Refer to individual specification sections for special cleaning required by that
section. Contractor is expected to leave the project in spotless, “like new” condition.

Final Payment: Submit final construction voucher, Consent of Surety Company to Final Payment,
and the Contractor’s Final Payment Affidavit.

CONTRACTOR’S RESPONSIBILITY DURING THE WARRANTY PERIOD (See also UGC, Article

13):

A.

Warranties: The Contractor shall guarantee all work against defects in materials, equipment, or
workmanship for a period of one year from the date of final acceptance. The Contractor shall
also provide any additional warranties and guarantees of work items and components as
hereinafter specified.

Service: - All necessary service to each electrical and mechanical system and other work requiring
specialized training shall be furnished by the Contractor at no cost to the Owner for a period
running concurrently with the one year warranty period specified above. Such service shall not
include repair of damage due to storm, vandalism or other factors entirely beyond the control of
the Contractor. ’

The Contractor will receive no additional compensation for work performed during the one-year
warranty period.

REFERENCES AND STANDARDS:

A.

Contractors personnel shall utilize the following adopted Standard Building Codes in all design
and construction work.
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1. INTERNATIONAL CODE COUNCIL ADOPTIONS*

BUILDING CODE INTERNATIONAL BUILDING CODE 2012
STRUCTURAL CODE INTERNATIONAL BUILDING CODE 2012

PLUMBING CODE  INTERNATIONAL PLUMBING CODE 2012
MECHANICAL CODE INTERNATIONAL MECHANICAL CODE 2012

ENERGY CODE INTERNATIONAL ENERGY CODE 2012

GAS CODE INTERNATIONAL FUEL GAS CODE 2012
RESIDENTIAL CODE INTERNATIONAL RESIDENTIAL CODE 2012
EXISTING BUILDINGS INTERNATIONAL EXISTING BUILDINGS CODE
2012

2. NATIONAL FIRE PROTECTION ASSOCIATION
ELECTRIC CODE NATIONAL ELECTRIC CODE 2014

3. STATE ENERGY CONSERVATION OFFICE/TEXAS COMPTROLLERS
OFFICE

ENERGY CODES FOR STATE BUILDINGS- Title 34,Part 1,Ch. 19, Sb.C, Rule
19.31

1. CERTIFICATION FOR RESIDENTIAL AND NONRESIDENTIAL BUILDINGS
REQUIRED BY ARCHITECT/ENGINEER-SEE ATTACHED

4. ACCESSIBILITY CODES

US DEPT. OF JUSTICE, 2010 ADA STANDARDS FOR ACCESSIBLE DESIGN

US DEPT. OF JUSTICE, ARCHITECTURAL BARRIERS ACT, ACCESSIBILITY

GUIDELINES FOR OUTDOOR DEVELOPED AREAS ON FEDERAL LANDS-
EFFECTIVE NOVEMBER 25, 2013

2012 TEXAS ACCESSIBILITY STANDARDS, ELIMINATION OF
ARCHITECTURAL BARRIERS, TEXAS GOVERNMENT CODE, CHAPTER 469

5. PLAYGROUND SAFETY CODE
Public Playground Safety Handbook, U.S. Consumer Product Safety Commission.

B. In addition to the building codes adopted by Texas Parks and Wildlife Department, the latest
edition of the following industry testing and quality standards as well as any additional
standards set forth in the specifications and/or elsewhere in the Bidding and Contract
Documents are incorporated herein and made a part hereof, as applicable:

Special Conditions (070816)

ACI American Concrete Institute

AISC American Institute of Steel Construction

CRSI Concrete Reinforcing Steel Institute

ASHRAE American Society of Heating, Refrigeration -
and Air Conditioning Engineers

ASTM American Society for Testing and Materials
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1.16

1.17

1.18

AWWA American Water Works Association

UL Underwriters’ Laboratories :

SMACNA Sheet Metal and Air Conditioning Contractors
National Association

TCA Tile Council of America

TXDOT Texas Department of Transportation

TCEQ Texas Commission on Environmental Quality

All contractors, including sub-contractors shall ensure all personnel follow the adopted Standardized
Building Codes in all design and construction work.

AVAILABILITY OF FUNDS:

This contract is subject to cancellation, without penalty, either in whole or in part, if funds are not
appropriated by the Texas Legislature, or otherwise made available, to the Texas Parks and Wildlife
Department. ‘

ANTIQUITIES.

Contractor shall take precaution to avoid disturbing primitive records and antiquities of archaeological,
paleontological or historical significance. No objects of this nature shall be disturbed without written
permission of Owner and the Texas Historical Commission. When such objects are uncovered
unexpectedly, the Contractor shall stop all Work in close proximity and notify the ODR and the Texas
Historical Commission of their presence and shall not disturb them until written permission and permit to
do so is granted. All primitive rights and antiquities, as defined in Chapter 191, Texas Natural Resource
Code, discovered on the Owner’s property shall remain property of State of Texas, the Texas Historical
Commission. It is determined by Owner, in consultation with the Texas Historical Commission that
exploration or excavation of primitive records or antiquities on Project Site is necessary to avoid loss,
Contractor shall cooperate in salvage work attendant to preservation.

PUBLIC INFORMATION:

All information, documentation, and other materials submitted in response to this solicitation are
considered non-confidential and/or non-proprietary and are subject to public disclosure under the Texas
Public Information Act (Texas Government Code, Chapter 552.001, et seq.) after award of a Contract.
However, certain information may be confidential and fall under an exception to disclosure under the
Public Information Act such as proprietary information, trade secrets, and certain commercial and
financial information where disclosure might cause “substantial competitive harm to your business.” 1If
the Bidder believes that his response to this solicitation contains confidential information in those
categories, the Bidder must specifically document this at the top or bottom of each page that contains the
information the Bidder considers confidential. The Bidder’s documentation must include a statement that
confidential information is contained on that page, refer to its exact location on the page, and describe the
specific nature of the exception to the Texas Public Information Act that the Bidder believes applies to
this information, i.e. copyrighted, trade secret, proprietary, financial etc. A general disclaimer that the
Bidder’s response contains confidential information will not be sufficient to meet this requirement. If
such documentation is not provided, TPWD will assume that all information provided in the response to
this solicitation is disclosable under the Act.

The Owner strictly complies with all statutes, court decisions, and opinions of the Texas Attorney General
with respect to disclosure of information in this Invitation for Bids.
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1.20

If an Open Records Request is made for public information, Contractor is required to submit the
information in Adobe Acrobat 6.0 .pdf file format to Owner at no additional cost.

RIGHT TO AUDIT:

The Contractor shall maintain and retain supporting fiscal and any other documents relevant to showing
that any payments under this Contract funds were expended in accordance with the laws and regulations
of the State of Texas, including but not limited to, requirements of the Comptroller of the State of Texas
and the State Auditor. The Contractor shall maintain all such documents and other records relating to this
Contract and the State’s property for a period of four (4) years after the date of submission of the final
invoices or until a resolution of all billing questions, whichever is later. The Contractor shall make
available at reasonable times and upon reasonable notice, and for reasonable periods, all documents and
other information related to the Project. The Contractor and the subcontractors shall provide the State
Auditor with any information that the State Auditor deems relevant to any investigation or
audit. Contractor must retain all work and other supporting documents pertaining to this Contract, for
purposes of inspecting, monitoring, auditing, or evaluating by TPWD and any authorized agency of the
State of Texas, including an investigation or audit by the State Auditor. The Contractor shall cooperate
with any authorized agents of the State of Texas and shall provide them with prompt access to all of such

- State’s work as requested. The Contractor’s failure to comply with this Section shall constitute a material

breach of this Contract and shall authorize the TPWD and the State of Texas to immediately assess
appropriate damages for such failure. The acceptance of funds by the Contractor or any other entity or
person directly under this Contract, or indirectly through a subcontract under this Contract, shall constitute
acceptance of the authority of the State Auditor to conduct an audit or investigation in connection with
those funds. The Contractor acknowledges and understands that the acceptance of funds under this
Contract shall constitute consent to an audit by the State Auditor, Comptroller or other agency of the State
of Texas. The Contractor shall ensure that this paragraph concerning the State’s authority to audit funds
received indirectly by subcontractors through the Contractor and the requirement to cooperate is included
in any subcontract it awards.

IMMIGRATION REFORM:

The Immigration Reform and Control Act of 1986 and 1990, as amended require that all employees hired
since 1986 provide proof of identity and employment eligibility before they can work in the United States.
The Owner is committed to complying with all applicable immigration laws of the United Sates and
requires compliance by all Contractors and Subcontractors who contract with the State. Contractor shall
not place any employee of Contractor at a worksite, nor shall Contractor permit any employee, nor any
Subcontractor, to perform any work on behalf of or for the benefit of the State, without first ensuring said
employee’s authorization to lawfully work in the United States.

Contractor acknowledges, agrees and warrants (a) that Contractor maintains and follows an established
policy to verify the employment authorization of its employees and to ensure continued compliance for
the duration of employment, (b) that Contractor has verified the identity and employment eligibility of all
employees in compliance with applicable law, (c) that Contractor has established internal safeguards and
reporting policies to encourage its employees to report any suspected violations of immigration policies
or of immigration law promptly to Contractor’s senior management and (d) that Contractor is without
knowledge of any fact that would render any employee or subcontractor of Contractor ineligible to legally
work I the United States.

Contractor further acknowledges, agrees and warrants that Contractor (e) has complied and shall at all
times during the term of this Contract comply in all respects with the Immigration Reform and Control
Act of 1986 and 1990 as amended, the Illegal Immigration Reform and Immigrant Responsibility Act of
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1.21

1.22

1.23

1.24

1996, as amended, and all of the laws, rules and regulations relating thereto (f) has properly maintained
and shall at all times during the term of this Contract properly maintain all records required by Department
of Homeland Security, Immigration and Customs Enforcement (DHS-ICE), including, with limitation,
the completion and maintenance of the Form I-9 for each of Contractor’s employees and (g) has responded
and shall at all times during the term of this Contract respond, in a timely fashion to any inspection
requests related to such I-9 Forms. During the term of this Contract, Contractor shall cause its directors,
officers, manager, agents and employees to, fully cooperate in all respects with any audit, inquiry,
inspection or investigation that may be conducted by the Owner or any State Agency of Contractor or any
of its employees.

CIVIL RIGHTS:

Contractor shall comply with all federal, state and local laws, regulations, executive orders, ordinances
and requirements and guidelines applicable to a Contractor providing services to the State of Texas as
these laws, regulations, executive orders, ordinances, and requirements and guidelines currently exist and
as they are amended throughout the term of this Contract. The Owner reserves the right in its sole
discretion to unilaterally amend this Contract throughout its term to incorporate any modifications
necessary for Owner’s or Contractor’s compliance with all applicable State and federal laws and
regulations. Without limiting the foregoing, Contractor expressly agrees to comply with the following
laws, regulations and executive order to the extent they are applicable to the Contract: (i) Titles VI and
VII of Civil Rights Act of 1964, as amended; (ii) Sections 503 and 504 of the Rehabilitation Act of 1973,
as amended; (iii) the Americans with Disabilities Act of 1990, as amended; (iv) Executive Order 11246,
as amended; (v) The Age Discrimination in Employment Act of 1967, as amended, and the Age
Discrimination Act of 1975, as amended; (vi) The Vietnam Era Veterans’ Readjustment Assistance Act
of 1974, as amended; (vii) 40 TAC § 819.12 & Tex Labor Code Chapter 21 relating to Prohibitions
relating to employment and discrimination; (viii) all regulations and administrative rules established
pursuant to the foregoing laws; (ix) all other applicable requirements of federal and state civil rights and
rehabilitation statutes, rules and regulations; and (x) all federal and state laws governing the handling,
processing, packaging, storage, labeling and delivery of food products, if applicable. All laws, regulations
and executive orders applicable to the Contract are incorporated by reference where so required by law.

FEDERAL, STATE AND LOCAL REQUIREMENTS:

Contractor shall demonstrate on-site compliance with the Federal Tax Reform Act of 1986, Section 530
of the Revenue Act of 1978, dealing with issuance of Form W-2’s to common law employees. Contractor
is responsible for both federal and State unemployment insurance coverage and standard Worker’s
Compensation insurance coverage. Contractor shall comply with all federal and State tax laws and
withholding requirements. The State of Texas shall not be liable to Contractor or its employees for any
Unemployment or Worker’s Compensation coverage or federal or State withholding requirements.
Contractor shall indemnify the State of Texas and shall pay all costs, penalties or losses resulting from
Contractor’s omission or breach of this Section.

SEVERABILITY CLAUSE: In the event that any provision of this Contract is later determined to be
invalid, void, or unenforceable, then the remaining terms, provisions, covenants and conditions of this
Contract shall remain in full force and effect and shall in no way be affected, impaired or invalidated.

NO WAIVER: Nothing in this Contract shall be construed as a waiver of the state’s sovereign immunity.
This Contract shall not constitute or be construed as a waiver of any of the privileges, rights, defenses,
remedies or immunities available to the State of Texas. The failure to enforce or any delay in the
enforcement of any privileges, rights, defenses, remedies or immunities available to the State of Texas
under this Contract or under applicable law shall not constitute a waiver of such privileges, rights,
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1.26

1.27

1.28

1.29

1.30

1.31

defenses, remedies or immunities or be considered as a basis for estoppel. The Owner does not waive
any privileges, rights, defenses orimmunities available to the Owner by entering into this Contract or by
its conduct prior to or subsequent to entering into this Contract.

DECEPTIVE TRADE PRACTICES; UNFAIR BUSINESS PRACTICES:

Contractor represents and warrants that it has not been the subject of allegations of Deceptive Trade
Practices violations under Tex. Bus. & Com Code, Chapter 17 or allegations of any unfair business
practice in any administrative hearing or court suit and that Contractor has not been found to be liable for
such practices in such proceedings. Contractor certifies that it has no officers who have served as officers
of other entities who have been the subject allegations of Deceptive Trade Practices violations or
allegations of any unfair business practices in an administrative hearing or court suit and that such officers
have not been found to be liable for such practices in such proceedings.

EQUAL OPPORTUNITY: Contractor represents and warrants that it shall not discriminate against any
person on the basis of race, color, national origin, creed religion, political belief, sex, sexual orientation,
age and disability in the performance of this Contract.

FELONY CRIMINAL CONVICTIONS: Contractor represents and warrants that Contractor has not and
Contractor’s employees have not been convicted of a felony criminal offense or that if such a conviction
has occurred, Contractor has fully advised the Owner as to the facts and circumstances surrounding the
conviction.

ASSIGNMENTS: Without the prior written consent of the Owner, Contractor may not assign this
Contract, in whole or in part and may not assign any right or duty required under it.

INDEPENDENT CONTRACTOR: Contractor shall serve as an independent contractor in providing
services under this Contract. Contractor’s employees are not and shall not be construed as employees or
agents of the State of Texas.

PATENT, TRADEMARK, COPYRIGHT AND OTHER INFRINGEMENT CLAIMS:

Contractor shall indemnify, save and hold harmless the State of Texas from and against claims of patent,
trademark, copyright, trade secret or other proprietary rights, violations or infringements arising from the
State’s or Contractor’s use of or acquisition of any services or other items provided to the State of Texas
by Contractor or otherwise to which the State of Texas has access as a result of Contractor’s performance
under this Contract, provided that the State shall notify Contractor of any such claim within a reasonable
time of the State’s receiving notice of any such claim. If Contract is notified of any claim subject to this
section, Contractor shall notify the Owner of such claim within five (5) business days of such notice. No
settlement of any such claim shall be made by Contractor without the Owner’s prior written approval.
Contractor shall reimburse the State of Texas for any claims, damages, losses, costs, expenses, judgments
or any other amounts, including, but not limited to, attorney’s fees and court costs, arising from any such
claim. Contractor shall pay all reasonable costs of the State’s counsel and shall also pay costs of multiple
counsel, if required to avoid conflicts of interest. Contractor represents that it has determined what
licenses, patents and permits are required under this Contract and has acquired all such licenses, patents
and permits.

FORCE MAJUERE

Contractor is not responsible for failure to perform an obligation under this Agreement if such failure is
as a result of acts of God, war, order of legal authority, or other unavoidable cause not attributable to the
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1.33

1.34

1.35

fault or negligence of Contractor. The burden of proof for relief based on force majeure rests upon
Contractor. Before Contractor may be granted relief under force majeure for a failure to perform an
obligation under this Agreement, Contractor must notify Owner in writing of their intent to claim relief
under force majeure, perform all reasonable measures to minimize delay or damages caused by
foreseeable events, and fulfill all non-excused obligations under this Agreement.

U.S. DEPARTMENT OF HOMELAND SECURITY’S E-VERIFY SYSTEM

By entering into this Contract, the Contractor certifies and ensures that it utilizes and will continue to
utilize, for the term of this Contract, the U.S. Department of Homeland Securlty s E-Verify system to
determine the eligibility of:

A. All persons employed to perform duties within Texas, during the term of the Contract; and
B. All persons (including subcontractors) assigned by the Respondent to perform work pursuant to
the Contract, within the United States of America.

The Contractor shall provide, upon.request of Texas Parks and Wildlife Department, an electronic or
hardcopy screenshot of the confirmation or tentative non-confirmation screen containing the E-Verify
case verification number for attachment to the Form I-9 for the three most recent hires that match the
criteria above, by the Contractor, and Contractor’s subcontractors, as proof that this provision is being
followed.

If this certification is falsely made, the Contract may be immediately terminated, at the discretion
of the state and at no fault to the state, with no prior notification. The Contractor shall also be
responsible for the costs of any re-solicitation that the state must undertake to replace the
terminated Contract.

MINIMUM EXPERIENCE REQUIREMENTS:

CONTRACTOR MUST SHOW EVIDENCE OF FIVE (5) SUCCESSFUL CONSTRUCTION
PROJECTS SIMILAR TO THIS PROJECT (AS JUDGED BY OWNER) TO BE ELIGIBLE FOR
AWARD OF THIS CONTRACT. THIS EXPERIENCE MUST HAVE OCCURRED WITHIN THE
PAST (5) YEARS, MEASURED BACKWARDS FROM THE ISSUE DATE OF THIS
SOLICITATION. CONTRACTOR IS REQUIRED TO HAVE A CURRENT MECHANICAL,
ELECTRICAL AND PLUMBING LICENSE.

RESERVED

RESERVED
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PART 2 - PRODUCTS

2.01 CONSTRUCTION MATERIALS:

A.

B.

Materials:

1. All materials shall be new and of the quality specified. Materials shall be free from
defects. Where manufacturer’s names are mentioned in the specifications, it has been
done in order to establish a standard of quality and construction, not to preclude the use
of equal or superior materials or products of other manufacturers. However, substitutions
must have Owner’s prior approval. .

2. Unless otherwise indicated in the specifications or drawings, equipment and material
shall be installed in accordance with the manufacturer’s recommendations and shall
include such tests as manufacturer recommends.

Storage and Protection of Materials:

1. All materials shall be suitably stored to be protected from damage. Water-tight storage
facilities of suitable size with floors raised above the ground shall be provided for all
materials subject to damage from exposure to the weather. Other materials shall be stored
on blocks off the ground. Materials shall be stored to permit easy access for inspection
and identification. Any material which has deteriorated, become damaged or otherwise
unfit for use shall not be used in the work (as judged by Owner). Upon completion of all
work, or when directed, the Contractor shall remove storage facilities from the site.

2. During construction, open ends of all drains, piping and conduit, and all openings in
equipment, shall be closed before leaving the work at any time so as to prevent the
entrance of all foreign matter.

PART 3 - EXECUTION

3.01 CONSTRUCTION SITE AND JOB CONDITIONS:

A.

B.

The Contractor’s Superintendent shall be on site at all times that work is in progress.

The Contractor will be provided with designated space in the immediate vicinity of the job site
for his use during construction. Unauthorized damage to any existing utilities, building facilities,
structures, or plant life shall be repaired by the Contractor at no expense to the Owner. The
Contractor shall not allow any unsafe or unsanitary conditions to develop as a result of
Contractor's operations.

The Contractor shall not allow trash or debris to accumulate on the site. At the end of the contract
Contractor shall clean the entire area of any litter resulting from Contractor's operations. The
Contractor shall maintain the premises as clean and presentable as good construction practices
will allow at all times.

Utilities: Water and electrical power are available and will be furnished by the Owner at no
charge to the Contractor. However, any temporary connections, appurtenances or extensions shall
be provided by the Contractor at no cost to the Owner and removed from the premises at the
conclusion of the contract. Contractor shall provide cellular telephone service at all times and
shall keep Owner informed of telephone number. 1
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3.02

3.03

3.04

3.05

E. Field Office: The Owner will provide the Contractor with a site on which the Contractor may
place a small, temporary office structure.

F. Temporary Toilets: The Contractor shall provide and maintain in neat, sanitary condition toilets
and other necessary accommodations for employees’ use to comply with the regulations of the
State Department of Health or other jurisdictions.

G. Project Identification: There shall be no project signs of any size or type allowed on the project
site or surrounding Texas Parks and Wildlife Department property at any time.

H. Fire Protection: The Contractor shall take stringent precautions against fire. Open fires are not
allowed unless approved in writing by Owner.

OCCUPATIONAL SAFETY AND HEALTH STANDARDS (See also UGC Article 7):

Prior to trenching below a depth of four (4) feet (if applicable), a Contractor must submit separate pay
items for: (i) trench safety to be determined by the linear feet of trench excavated, and (ii) special shoring
requirements, if any, to be determined by the square feet of shoring used, pursuant to Texas Government
Code, Title 10, Chapter 2166, Section 2166.303. Such pay item(s), following calculation as required
above, shall be quoted on the basis of a total lump sum price.

LAYOUT OF WORK AND SURVEYS:

The Contractor, at Contractor’s expense, shall be responsible for establishing base lines, and bench marks
if applicable, for the limits of the project. The Contractor shall also be responsible for all measurements
that may be required for the execution of the work to the location and limit marks prescribed in the
specifications or on the drawings, subject to such modifications as the Owner may require to meet changed
conditions or as a result of necessary modifications to the work.

Contractor shall engage the services of a Registered Public Surveyor, at Contractor’s expense, to provide
such stakes, templates, platforms, equipment, tools and materials, and all labor as may be required in
laying out any part of the work. It is Contractor’s responsibility to maintain and preserve all stakes and
other marks until authorized by Owner to remove them, and if such marks are destroyed by Contractor
through Contractor’s negligence prior to their authorized removal, Contractor may be required by Owner
to replace the same at Contractor’s expense. Owner may require that work be suspended at any time when
location and limit marks established by Contractor are not reasonably adequate to permit checking of the
work.

PARK OPERATIONS:

During construction of this project the park will not remain open to public visitation. It is the
responsibility of the Contractor to maintain convenient access and egress to park facilities in a manner to
be approved by the Owner. The Contractor shall also be responsible for public safety at the construction
site. All temporary fencing, barricades, warning lights, signs, and flagmen shall be provided and
maintained by Contractor as needed. The Contractor shall maintain security of construction sites.

CUTTING AND PATCHING:
A. Where indicated in the Contract Documents, this project requires cutting into existing

construction for the performance of the work and requires subsequent fitting and patching to
restore the existing work to original condition.
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B. Utilities:

1. Contractor shall not cut or patch utilities until all necessary approvals and coordination
requirements are accomplished.
2. Before cutting services that are to remain permanently or temporarily in service,
' Contractor shall provide by-pass system as necessary to maintain service.
3. After by-pass and cutting, Contractor shall cap, valve or plug and tightly seal remaining
portion of service piping or conduit to prevent entrance of moisture and foreign matter.
C. Structural Work: Contractor shall not cut or patch structural work in a manner that would result

in a reduction of load-carrying capacity or of load-deflection ratio.

D. Inspection:

1.

Before cutting, Contractor shall examine items to be cut and patched and the conditions
under which the work is to be performed. If unsafe or otherwise unsatisfactory conditions
are encountered, Contractor shall take corrective action before proceeding with the work.
Contractor shall meet at the work site with all trades involved in cutting and patching.
Contractor shall review areas of potential interference and conflict between the various
trades and shall coordinate layout of the work and resolve potential conflicts before
proceeding with the work.

3.06 AS-CONSTRUCTED DRAWINGS (See also UGC Article 6):

The Contractor shall maintain on a separate set of the Contract Documents a record of all changes made
during construction. The Contractor shall be responsible for keeping these records and neatly noting with
colored pencil or ink all changes. Progress payments will not be made to the Contractor unless such
records are maintained. Verification by the On-Site ODR of such records is solely for assurance that the
records are being maintained. Such inspections shall not constitute review or approval of the as-
constructed drawings for accuracy or completeness.

3.07 SPECIAL CONDITIONS

1. Site staff training required prior to warranty start.
2. Need 15 business days lead time for O&M review.
END OF SECTION
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June 13, 2014

Mr. Tony Bettis, PMP

Region | Program Manager
Infrastructure Division

Texas Parks and Wildlife Department
4200 Smith School Road

Austin, Texas 78744-3291

Re: Report of Findings
TPWD Project No. 115900
Caddo Lake State Park
Restroom Replacement for Woodpecker Hollow
245 Park Road 2, Karnak, Harrison County, Texas

Dear Mr. Bettis:

As requested, the survey of the restroom facility for Woodpecker Hollow in the Caddo Lake
State Park for asbestos-containing materials and lead-containing paint has been completed.
The surveys were completed by Benchmark Environmental Consultants (Benchmark) of Dallas,
Texas, under contract to Kleinfelder, Inc. The surveys were performed by individuals who hold
the proper accreditation from the Environmental Protection Agency (EPA) and/or the proper
licenses from the Texas Department of State Health Services (DSHS). Two copies of the report
are enclosed along with a CD containing the electronic version of the report.

This work was performed in a manner consistent with that level of care and skill ordinarily
exercised by other members of Kleinfelder's profession practicing in the same locality, under
similar conditions and at the date the services are provided. The conclusions, opinions, and
recommendations are based on a limited number of observations and data. It is possible that
conditions could vary between or beyond the data evaluated. Kleinfelder makes no other
representation, guarantee, or warranty, express or implied, regarding the services,
communication (oral or written), report, opinion, or instrument of service provided.

This report may be used only by the Texas Parks and Wildlife Department and the registered
design professional in responsible charge and only for the purposes stated for this specific
engagement within a reasonable time from its issuance, but in no event later than two (2) years
from the date of the report.

Kleinfelder appreciates the opportunity to work with you on this project. If there are any
questions, please feel free to contact either of the undersigned at 281.922.4766.

20150540.001A \ HOU14R01089 Page 10f2 ‘ June 17, 2014
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Sincerely,

KLEINFELDER, INC.
Texas Registered Engineering Firm F-5592

0% A i

Roxie L. Voran, P.G. Gilbert M. Long, P.J
Senior Project Manager Principal Professional

Enclosures:

- Asbestos Inspection Report, Caddo River State Park Restroom
Lead Based Paint Sampling Report, Caddo River State Park Restroom

CD with reports
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© Copyright 2014 Kleinfelder

KLEINFELDER 12000 Aerospace Avenue, Suite 450, Houston, TX 77034  p | 281.922.4766 f|281.922.4767



Benchmark &

Environmental Consultants

Report Title:  Asbestos Inspection Report Date: June 12, 2014
Project 5883-14 Site: Caddo Lake State Park Restroom
' Replacement

245 Park Road 2
Karnack, Texas 75661

Prepared For: Roxie L. Voran, P.G. Prepared by: Benchmark Environmental Consultants
Sr. Project Manager 5307 Mockingbird Lane, Suite 650
12000 Aerospace Avenue, Suite 450 Dallas, Texas 75206
Houston, Texas 77034 214.363.5996

0| 281.922.4766
d] 281.436.7520
f] 281.922.4767

The professionails who completed site visit/services, prepared, and reviewed this report include but are not limited to:

Dustin Cox/,h'fs'pe or Paul Laman/ IAC
License Number60-2785 License Number 10-5597

Benchmark Environmental Consultants (Benchmark) scope of service for this project was limited to those services as
established in the proposal, contract, verbal directions, and/or agreement. This report is subject to applicable federal,
state, and local regulations governing project-specific conditions and was performed using recognized procedures and
standards of the industry. Scientific data collected in situ may document conditions that may be specific to the time and
day of services, and subject to change as a result of conditions beyond Benchmark’s control or knowledge. Benchmark
makes no warranties, expressed or implied as to the accuracy or completeness of other's work included herein.
Benchmark has performed these services in accordance with generally accepted environmental science standards of care
at the time of the inspection. No warranty, expressed or implied, is made.






EXECUTIVE SUMMARY"

On May 20, 2014, Benchmark Environmental Consultants (Benchmark) performed an asbestos containing material (ACM)
inspection at 245 Park Road 2 Karnack, Texas (site). The inspection was limited to areas identified by Kleinfelder (client).
This asbestos inspection report was prepared for the client to facilitate future renovation activities. Per regulatory
requirements, the inspection was completed by Dustin Cox/ DSHS 60-2785; an Asbestos Hazard Emergency Response
Act (AHERA) accredited and Texas Department of State Health Services (DSHS) licensed Asbestos Inspector with
Benchmark. See Appendix B for professional certificates.

The site inspection and reporting were designed as an initial step towards meeting asbestos inspection guidelines and
requirements set forth in the National Emissions Standard for Hazardous Air Pollutants (NESHAP) 40 CFR Part 61,
Occupational Safety and Health Administration (OSHA) 29 CFR Part 1926.1101.

Asbestos Containing Material Identified

ACM is defined by state and federal regulations as “any material that contains greater than 1% asbestos.” All suspected
ACMs sampled during the site inspection were analyzed by Polarized Light Microscopy (PLM), Environmental Protection
Agency (EPA) Method 600/R-93/116. The following materials were shown through analysis to be ACM.

e 4" x 4" Ceramic Tile (Yellow) and Mortar (White), Woman’s Shower Stall Dividing Wall, Woman’s Handicap Stall
Cove Base 2% Chrysotile — White Mortar

e 1" x 1" ceramic Tile (Mosaic, Cream, Yellow, Green), Woman’s Handicap Stall Floor, 2% Chrysotile — White
Mortar

Conclusions

Benchmark’s site inspection identified ACM’s within the subject property. Benchmark'’s site review identified ACM ranging
from poor to good condition.

Identified ACM can be maintained/managed until such time as demolition, renovation, significant damage, or repair to an
ACM is to occur. At that time, ACM must be removed by certified asbestos workers or specially trained professionals.
Should damage to any of the ACM be identified, Benchmark recommends that the area be secured to prevent further
damage, until such time as an AHERA accredited Building Inspector can review.

Recommendations

Regardless of the thoroughness of this survey, it is possible that suspected ACMs were not observed at the time of the
survey. If, during renovation or demolition activities, materials not addressed in this survey are discovered, these
materials should be sampled and analyzed for asbestos content prior to disturbance.

"This is a summary of the contents of this report. Please refer to the full text for a complete explanation and supporting
information.






Accuracy of Report

Benchmark Environmental Consultants certifies that the inspection and report protocols are consistent with federal, state,
and local regulations governing project specific conditions and that the work was performed using recognized procedures
and standards of the industry.

Benchmark shall not be liable for non-identification of asbestos containing materials that are not common to the
construction industry; require destructive testing, demolition and/or disassembly of equipment to access; and for
information/reports prepared by others and supplied by the Property Owner/Manager. Benchmark shall not be held
responsible for changed or differing site conditions, which may have occurred since the site inspection.

INTRODUCTION

On May 20, 2014, Benchmark Environmental Consultants (Benchmark) performed an asbestos containing material (ACM)
inspection at the site. The inspection consisted of an initial asbestos survey followed by with sampling and analysis. Per
regulatory requirements, the inspection was completed Dustin Cox/ DSHS 60-2785; an Asbestos Hazard Emergency
Response Act (AHERA) accredited Asbestos Inspector with Benchmark.

The site inspection and survey was limited to structures located at the site as identified by the client. This inspection report
was prepared for the client to facilitate any future renovation/demolition activities. The inspection was conducted by
accredited building inspectors and in accordance with AHERA. AHERA, set forth by the Environmental Protection Agency
(EPA) in 40 CFR Part 763, requires the inspection of public and private school buildings for asbestos and is generally
accepted as guidance for inspections in non-school facilities.

The inspection and final reporting were designed as a preliminary step towards meeting the asbestos inspection
requirements set forth in the National Emissions Standards for Hazardous Air Pollutants (NESHAP) 40 CFR Part 61,
Occupational Safety and Health Administration (OSHA) 29 CFR part 1926.1101, and any other applicable federal and/or
state law regarding the identification, removal and/or disposal of ACM.

MATERIAL SAMPLE INFORMATION
Sample Collection Criteria

Benchmark collected eighteen (18) samples of suspect material per AHERA regulations. The samples were delivered to.
Steve Moody Micro Services, of Farmers Branch, Texas. (NVLAP Lab # 102056 / TDSHS license # 30-0084) for analysis
by PLM EPA Method 600/R-93/116. The bulk samples were prepared and analyzed in accordance with NVLAP and the
EPA Method 40 CFR, Chapter 1, Part 763, Subpart E, Appendix E. Samples were analyzed using the “Positive Stop”
method. The laboratory reports are located in Appendix A. Sample Locations are provided on the map in Appendix C.
Detailed information on identified material, sample locations, and analytical results.

Asbestos Containing Material identified

An ACM is any material that contains greater than 1% asbestos. The following table lists homogeneous materials that
were identified through laboratory analysis as ACM. ‘Further details of sample locations and analytical results are located
in Appendix A.






HOMOGENEOUS AREAS IDENTIFIED

Homogeneous materials are those considered to be consistent throughout an area or building based on color, texture,
construction era, and sample results. Material appearance, texture, size, color, and manufacturers’ labels support

assumptions made regarding homogeneous designation assigned to each material.

Homogeneous Areas Identified

Sample | Homogeneous Material Location (s) NESHAP Estimated
# Description Classification / Quantity
Condition
v Non-Friable / Good
1-3 Mortar (Gray) Restroom Exterior Condition N/A
4” x 4” Ceramic Tile ; s :
4.6 (yellow) and Mortar Woman§ Shower Stall Dividing Wall, | Non-Friable / Good N/A
: Woman’s Handicap Stall Cove Base Condition
(White)
1" x 1” ceramic Tile :
7-9 (Mosaic, Cream, Yellow Woman'’s Handicap Stall Floor Non-FnabI_g / Good N/A
Condition
Green)
1" x 1" Ceramic Tile : Non-Friable / Good
10-12 (Mosaic, Brown) Woman'’s Shower Stall Floor Cordition N/A
o Non-Friable / Good
13-15 Felt paper Utility closet T N/A
; Non-Friable / Good
16-18 Shingles Rooftop & ontition N/A







Suspect Asbestos Containing Materials Identified

A homogeneous material is considered to be ACM if one or more sample results are reported as greater than 1%
asbestos. Analysis can result in both positive and negative sample results in materials containing low concentrations of
asbestos fibers (<10%), asbestos fibers tightly bound in a matrix, asbestos fibers that have been milled (fine fibers), were
hand mixed, or have a combination of these characteristics. EPA recommends a minimum of three (3) samples be
analyzed by PLM for these types of materials. All of the samples must have below 1% asbestos before the material may
be classified as non-asbestos.

For other types of suspect materials, or material assumed to be non-ACM, regulations require the on-site building
inspector to determine the appropriate number of samples to be collected. The quantity of material present,
manufacturer’s labels, appearance, construction/renovation era, and inspector’s expertise were utilized in evaluating the
number of samples sufficient to determine whether the material is ACM or non-ACM.

PLM quantitatively estimates the percentage of asbestos present. When positive PLM results indicate an extremely low
concentration of asbestos (£10%), analysis by PLM point count can provide a more accurate assessment of ACM.
Transmission Electron Microscopy (TEM) analysis can be used to determine the asbestos content of samples that are
difficult to analyze by the PLM method. The EPA recommends alternative analysis in two situations:

1. For negative (<1%) analytical results for floor tile, the EPA recommends TEM analysis or assuming the material is
positive.

2. For low concentrations (<10%) of other materials, the EPA recommends quantitative point count analysis or
assuming the material is positive.

FRIABILITY AND CONDITION

Friability is an indicator of a material’s potential to release asbestos fibers. Suspect ACMs are divided into two general
friability categories, friable or non-friable.

Friable means that the material, when dry, may be crumbled, pulverized, or reduced to powder by hand pressure. Friable
material also includes previously non-friable material that has become damaged to the extent that when dry it may be
crumbled, pulverized, or reduced to powder by hand pressure. Friable materials are the most hazardous form of ACM.
When disturbed by external forces, they are extremely susceptible to releasing asbestos fibers into the air/environment.

Non-friable materials are defined as materials which when dry may not be crumbled, pulverized, or reduced to a powder
by hand pressure. Non-friable ACM are considered the less hazardous of these two categories.

The friability of a material is a critical consideration when assessing and recommending a material's response action. In
addition to assessment considerations, the friability of a material is important with respect to regulatory compliance.
Compliance considerations include, but are not limited to, worker certification and protection, engineering controls,
notification and disposal requirements.

When determining friability of a suspect material, Benchmark inspectors utilize the “hand pressure or touch” test as
required by law. Furthermore, the friability test was supplemented by visual observations as to the material's matrix
structure and judging whether an external aggressive action (cutting, grinding, sawing, sanding, ect.) would be required to
release asbestos fibers. If a non-aggressive/impact event, such as striking or bumping the material with a sharp object,
water damage, delamination, ect. is anticipated to release asbestos fibers, the material is classified as a friable material
by Benchmark.

CONCLUSIONS



On February 7, 2014 Benchmark performed an ACM inspection at the site as identified by the client. This asbestos
inspection report was prepared for the client to facilitate any future renovation activities. Per regulatory requirements, the
inspection was completed by Dustin Cox / DSHS 60-2785; an AHERA accredited Asbestos Inspector with Benchmark.
See Appendix B for professional certificates.

The site inspection and reporting were designed as an initial step towards meeting asbestos inspection guidelines and
requirements set forth in the NESHAP 40 CFR Part 61, OSHA 29 CFR Part 1926.1101.

During the sampling survey a total of eighteen (18) samples were collected. The suspected ACM samples were submitted
to Steve Moody Micro Services, of Farmers Branch, NVLAP Lab # 102056 / TDSHS license # 30-0084, for analysis by
PLM. The bulk samples were prepared and analyzed in accordance with NVLAP and the EPA Method 40 CFR, Chapter 1,
Part 763, Subpart E, Appendix E. According to the EPA, OSHA, and TDSHS regulations, ACBM is considered any
material or product containing more than one percent (>1%) asbestos.

Asbestos Containing Material Identified

e 4" x 4" Ceramic Tile (Yellow) and Mortar (White), Woman'’s Shower Stall Dividing Wall, Woman’s Handicap Stall
Cove Base 2% Chrysotile — White Mortar :

e 1" x 1” ceramic Tile (Mosaic, Cream, Yellow, Green), Woman’s Handicap Stall Floor, 2% Chrysotile — White
Mortar

Benchmark’s site inspection identified ACMs within the target site. Benchmark’s site review identified ACM ranging from
poor to good condition.

Identified ACM can be maintained/managed until such time as demolition, renovation, significant damage, or repair to an
ACM is to occur, they must be removed by certified asbestos workers or specially trained professionals. Should damage
to any of the ACM be identified, Benchmark recommends that the area be secured to prevent further damage, until such
time as an AHERA accredited building inspector can review.

Regardless of the thoroughness of this survey, it is possible that suspected ACMs were not observed at the time of the
survey. If, during renovation or demolition activities, materials not addressed in this survey are discovered, these
materials should be sampled and analyzed for asbestos content prior to disturbance.

RECOMMENDATIONS

NESHAP rule 40 CFR Part 61 states that prior to renovation or demolition of a building, or part of a building that all
regulated ACM or non-friable ACM that will become friable be removed prior to renovation or demolition.

For further guidance pertaining to ACMs, please reference NESHAP 40 CFR Part 61, OSHA 29 CFR Part 1926.1101.



APPENDIX A

Laboratory Report






PLM Summary Report

Steve Moody Micro Services, LLC
2051 Valley View Lane
Farmers Branch, TX 75234 Phone: (972) 241-8460

NVLAP Lab Code 102056-0
TDSHS License No. 30-0084

Client :
Project :
Project # :
Identification :
Test Method :

Benchmark Environmental

Caddo Lake State Park

5883-14 Sample Date : 05/20/2014
Asbestos, Bulk Sample Analysis

Polarized Light Microscopy / Dispersion Staining (PLM/DS)

EPA Method 600 /R-93 /116

Lab Job No. : 14B-06213
Report Date : 05/27/2014

Page 1 of 2

On 5/21/2014, eighteen (18) bulk material samples were submitted by Dustin Cox of Benchmark Environmental for asbestos analysis by PLM/DS. The
PLM Detail Report is attached; additional information may be found therein. The results are summarized below:

Sample Number

Client Sample Description / Location

Asbestos Content

01
02
03

04

05

06

07

08

09

Mortar (Gray), Restroom Exterior
Mortar (Gray), Restroom Exterior
Mortar (Gray), Restroom Exterior

4" x 4" Ceramic Tile (Yellow) and Mortar (Gray),
Women's Shower Stall Dividing Wall

4" x 4" Ceramic Tile (Yellow) and Mortar (Gray),
Women's Shower Stall Dividing Wall

4" x 4" Ceramic Tile (Yellow) and Mortar (Gray),
Women's Handicap Stall Cove Base

1" x 1" Ceramic Tile (Mosaic, Cream, Yellow, Green),
Women's Handicap Stall Floor

1" x 1" Ceramic Tile (Mosaic, Cream, Yellow, Green),
Women's Shower Stall Floor

1" x 1" Ceramic Tile (Mosaic, Cream, Yellow, Green),
Women's Handicap Stall Floor

1" x 1" Ceramic Tile (Mosaic, Brown), Women's Shower
Stall Floor

1" x 1" Ceramic Tile (Mosaic, Brown), Women's Shower
Stall Floor

1" x 1" Ceramic Tile (Mosaic, Brown), Women's Shower
Stall Floor

Felt Paper, Utility Closet
Felt Paper, Utility Closet
Felt Paper, Utility Closet

Shingles, Rooftop

None Detected - Mortar
None Detected - Mortar
None Detected - Mortar

None Detected - Ceramic Tile
None Detected - Mortar

None Detected - Ceramic Tile
None Detected - Mortar

None Detected - Ceramic Tile
2% Chrysotile - White Mortar
None Detected - Tan Mortar

None Detected - Ceramic Tile
2% Chrysotile - White Mortar
None Detected - Tan Mortar

None Detected - Ceramic Tile
None Detected - Mortar

None Detected - Ceramic Tile
None Detected - Mortar

None Detected - Ceramic Tile
None Detected - Mortar

None Detected - Ceramic Tile
None Detected - Grout

None Detected - Ceramic Tile
None Detected - Grout

None Detected - Felt Paper
None Detected - Felt Paper
None Detected - Felt Paper

None Detected - Roofing Shingle




PLM Summary Report
Steve Moody Micro Services, LLC NVLAP Lab Code 102056-0
2051 Valley View Lane TDSHS License No. 30-0084
Farmers Branch, TX 75234 Phone: (972) 241-8460

Client : Benchmark Environmental Lab Job No. : 14B-06213
Project : Caddo Lake State Park Report Date : 05/27/2014
Project # : 5883-14 Sample Date : 05/20/2014

Identification :  Asbestos, Bulk Sample Analysis

Test Method :  Polarized Light Microscopy / Dispersion Staining (PLM/DS)
EPA Method 600/R-93/116 Page 2 of 2

On 5/21/2014, eighteen (18) bulk material samples were submitted by Dustin Cox of Benchmark Environmental for asbestos analysis by PLM/DS. The
PLM Detail Report is attached; additional information may be found therein. The results are summarized below:

Sample Number Client Sample Description / Location Asbestos Content
17 Shingles, Rooftop None Detected - Roofing Shingle

18 Shingles, Rooftop None Detected - Roofing Shingle

These samples were analyzed by layers. Quantification, unless otherwise noted, is performed by calibrated visual ®
estimate. The test report shall not be reproduced, except in full, without written approval of the laboratory. The results

relate only to the items tested. These test results do not imply endorsement by NVLAP or any agency of the U.S.

Government. Accredited by the National Voluntary Laboratory Accreditation Program for Bulk Asbestos Fiber Analysis .

under Lab Code 102056-0. LAB #102056-0

Analyst(s): Steve Moody H‘% .
( ﬂ-{ S . -
Lab Manager : Heather Lopez Approved Signatory : r‘)

Lab Director : Bruce Crabb Approved Signatory : % %

____________ Thank you for choosing Steve Moody Micro Services - T T T T T




hai U LabJob# YK -0L2/3 PLM (B
Page [ of ’p Lab Job #
Lab Job #
*Please call in advance for immediate, after-hour, & weekend pricing & availability.*
*+Turnaround of Culture Samples subject to Culture Growth**
ASBESTOS PLM ASBESTOS TEM
Buik iday [J2day [E3day [5day [Jlmmediate Air AHERA Method [J6hr [Ji2br [J24hr
[p\Analyze All [ Ppositive Stop Air 7402 (Modified) [J1day [J2day [1J3day
Bulk/Wipe/Micro Vac []1 day [J2day [J3 day
PCM Air(7400) [Ji1day [J2day [J3day [5day [J]Immediate | Water Oiday [D2day ([03day
TOTAL DUST (0500/0600) [J1day []2day Analyze Blanks Oves [No
MOLD BACTERIA
Non-culture (Tape / Bulk / Air) Ciday [d2day [Iimmediate Heterotrophic Plate Count (HPC) [3 day
[ Air Standard Profile (] Air Expanded Profile HPC + Gram Stain (03 day [35 day
Analyze Blanks [dYes CONo HPC + 3 Gram Neg ID [J6-8 day
Culture (Swab / Bulk / Plate) [ 7-14 day HPC + 5 Gram Neg ID [J6-8 day
Fecal Coliform (MPN) [J3 day
OTHER: Total Coliform & E Coli (P/A) [2-3 day
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!?kg?l, i C Project #: <P~ /l.(
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E-mail Results to: AJA,;_I-JEQ k& o o k £ WD, ¢ O Fax #:
Tnvoice Address: P.O. #:

o Plowse reviéw paperwork and samples before ing to lab, Unsealed / improperly packaged / damaged / expired samples or Ive adminisirasiveCeiin e Wity TR SISOt .
Notes:
Sample # Sample Description X::)‘p/“‘:;z Location / Notes
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Steve Moody Micro Services, LLC - 2051 Valley View Ln. -

Farmers Branch, TX 75234 - Phone (972) 241-8460 / Fax (972) 241-8461 o-6ni34-2013
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N ', Texas Department of
| \ State Health Services

Asbestos Individual Consuitant

PAUL D LAMAN
License No. 105597
Control No. 96219
Expiration Date: 12/19/2013




" Texas Department of

= N State Health Services
: : Asbestos Inspector
DUSTIN R COX

License No. 602785
Control No. 97156
Expiration Date: 12/28/2014
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Sample Locations
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Photographic Log






PHOTOGRAPHIC LOG

Benchmark 4

Environmental Consultants '

Client Name: Site Name: Caddo Lake State Park R.R. BEC Project #:
Kleinfelder 245 Park road 2 5883-14
Karnack, Texas 75661
Photo ID Date:
1 05/20/2014
Description:

17 x 1” Ceramic Tile
(Mosaic, Cream, Yellow,
Green)

Photography By:
Dustin Cox

Client Name:

Site Name: Caddo Lake State Park R.R.

BEC Project #:

Kleinfelder 245 Park road 2 5833-14
Karnack, Texas 75661
Photo ID Date:
2 5/20/2014
Description:

4” x 4” Ceramic Tile
(Yellow) Mortar (White)

Photography By:
Dustin Cox







Benchmark A

Environmental Consultants '

LEAD-BASED PAINT SAMPLING REPORT

Site Name: Caddo Lake State Park Restroom Replacement
Address: 245 Park Road 2
Karnack, Texas 75661

Prepared For:
Kleinfelder
12000 Aerospace Avenue, Suite 450
Houston, Texas 77034
May 21, 2014

Benchmark Project No. 5883-14

Prepared By:

L e —

> U

Dustin Cox, Operations Manager Russell Wenéer, Project Manager
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EXECUTIVE SUMMARY

Benchmark Environmental Consultants, Inc. (Benchmark) was retained by Kleinfelder (Client) to conduct a
lead-based paint sampling survey of a restroom at Caddo Lake State Park located at 245 Park Road 2,
Karnack, Texas 75661 (Site). Benchmark’s approach to this assessment was to inspect the areas of the
Site for lead-based paint (LBP) by physically accessing the painted substrates throughout the Site and to

verify the uniformity (homogeneity) of the paints used in their construction.

During the sampling event on May 20, 2014 a total of 35 assay points, including calibration samples, of
suspect paints from the interior and exterior of the restroom were analyzed for determination of lead
content. An x-ray fluorescence (XRF) analyzer was utilized for LBP detection for this project. All operators

of the XRF analyzer are trained for proper use.

LBP is defined as any homogeneous paint that contains lead content at 1.0 milligrams per square

centimeter (mg/cm?) or greater by the XRF Analyzer.

Lead Based Paint (LBP) was identified during this Investigation in the following areas.
- White painted awning of wooden substrate outside the restroom. (Reading’s No. 8, 32, 33,
34)
- White painted ceiling of wooden substrate inside the men’s and women’s restrooms.

(Reading’s No. 21, 22, 23, 25)



1.0 INTRODUCTION

Benchmark was contracted by the Client to conduct a lead-based paint sampling survey of a restroom
located at the Caddo Lake State Park, at 245 Park Road 2, Karnack, Texas. The purpose of this

investigation was to identify LBP by performing analysis of painted substrates at the Site.

Benchmark conducted its sampling program at the Site utilizing an X-ray Fluorescence (XRF) Analyzer.
LBP is identified as those paints that were analyzed to have lead content at 1.0 milligram per square

centimeter (mg/cm?) or greater.

1.1 Standard of Care and Limitations

This report was prepared for the exclusive use of the Client named herein to aid in the identification and
management of LBP in the renovation / demolition throughout the Target Area identified by the Client.
Benchmark performed its services in a manner consistent with the level of care and expertise exercised
by environmental professionals performing the same or similar services at the same time and in the same

geographic area.

Samples for this LBP sampling program were collected from discrete sample locations associated with the
areas specifically identified herein (i.e., Target Areas). Please see Appendix B, Sample Location Map.
While attempts were made to obtain representative samples most likely to contain LBP, findings and
conclusions herein are necessarily limited by the number of samples taken and access provided for
sampling activities. The results herein cannot guarantee that no LBP is present in any area not sampled

(old construction behind walls, etc.).

Conclusions and recommendations represent the professional opinions of the Benchmark personnel
involved with the project. The results of this report should not be considered as legal interpretation of
existing federal, state or local environmental, health and safety laws or regulations. Benchmark assumes

no responsibility or liability for errors in information or data provided by third party sources.



2.0 BUILDING SURVEY
2.1 General

Mr. Russell Wenger, Project Manager with Benchmark and a DSHS-licensed lead inspector, conducted
Benchmark’s sampling program. The LBP sampling program included inspection of the Target Areas
throughout the exterior of the Site and the identification of homogeneous areas accessible at the time of

the site inspection.

22 Lead-Based Paint Analysis

The LBP sampling and analysis involved an inspection of the Site, a sampling program for suspect LBP,
and field analysis utilizing an XRF Analyzer to assess the lead content of each painted surface.
Benchmark identified homogeneous areas of suspect LBP that, based on historical uses, have the
potential of containing lead. The analytical results for the sampling program are located in Appendix C of

this report.

2.3 LBP Assessment and Management

Lead Based Paint (LBP) sampling locations are presented in Appendix B Sample Location Map.

it should be noted that although a paint may not be defined as LBP (i.e., it registers a reading less than 1.0
ma/cm?) the paint may contain levels of lead that, when disturbed, will create airborne concentrations that
are regulated by the Occupational Safety and Health Administration (OSHA). All paints that contain any
level of lead are regulated by the OSHA Lead in Construction Standard 29CFR 1926.62. Construction
work. covered by this standard includes demolition or salvage of structures where lead-containing
materials are present; removal or encapsulation of lead-containing materials; renovation of structures,
substrates, or portions thereof that have lead-containing materials; installation of materials containing
lead; lead contamination cleanup; transportation, storage, and disposal of lead-containing materials; and

maintenance operations associated with these construction activities.

In performing these activities, OSHA requires an initial determination that the construction activities used
at the job site do not create airborne emissions of lead above the Action Level of 30 pg/m?® (i.e., negative
exposure assessment). This exposure assessment may include initial exposure monitoring, historical
data that meet certain requirements, or objective data demonstrating that a particular product or material

containing lead or a specific process cannot result in employee exposures to lead above the Action Level.

During the exposure assessment the workers must be protected in the assumption that the work process



is going to create airborne concentrations above the Permissible Exposure Level (PEL) of 60 pg/ms. This
requires medical monitoring (blood test) for blood lead levels, personal protective equipment (PPE),

respiratory protection, a Hazard Communication Program, and a written Compliance Program.

If a negative initial determination is achieved during a certain work process, no further monitoring is
required. Additional exposure assessment and monitoring is required with any change in process,
equipment, controls, or environmental conditions. Employers subject to these work conditions should

refer to the OSHA Lead Standard for complete compliance.

3.0 RECOMMENDATIONS

Based upon the foregoing results, Benchmark offers the recommendation presented below. Such
recommendations should be implemented prior to the commencement of any renovation or demolition

activities or other activities that would potentially disturb any identified LBP at the Site.

Benchmark recommends that the LBP be properly removed and disposed prior to demolition of

the restroom.



APPENDIX A
ACCREDITATION






TEXAS DEPARTMENT OF STATE HEALTH SERVICES

Be 1t known that

WALKER CONSULTANTS INC DBA
BENCHMARK ENVIRONMENTAL SERVICES

is certified to perform as a
Lead Firm
in the State of Texas and is hiereby governed by the rights, privileges and responsibilities
set forth in Texas Occupations Code, Chapter 1955 and Title 25, Texas Administrative Code, Chapter 295
relating to Texas Environmental Lead Reduction, as long as this fcense is not suspended or revoked.

G oy

David L. Lakey, M.D.
Commissioner of Health
License Number: 2110282

Control Number 6531

Expiration Date: 7/16/2015
(Void After Expiration Date)

VOID IF ALTERED NON-TRANSFERABLE
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APPENDIX C

LBP ANALYTICAL RESULTS






MN1

Date Reading Mode LiveTime : M?tChl Calibration of st Fail
Calibration of XRF Standard
XRF

20-May-14 1 Standardization 50.08 0.019688 185 PASS
20-May-14 2 Standardization 6.61 0 0 Calibration
20-May-14 3 Standardization 49.52 0.019688 188 PASS
20-May-14 4 Lead Paint Inspection 5.38 0 0 Negative
20-May-14 5 Lead Paint Inspection 5.48 0 0.01 Negative
20-May-14 6 Lead Paint Inspection 5.54 0 0 Negative
20-May-14 7 Lead Paint Inspection 5.71 0 0.01 Negative
20-May-14 8 Lead Paint Inspection 5.63 >1.00 0.21 . Positive 7
20-May-14 9 Lead Paint Inspection 5.59 0 0 Negative
20-May-14 10 Lead Paint Inspection 5.3 0.61 0.15 Negative
20-May-14 11 Lead Paint Inspection 5.27 0.37 0.12 Negative
20-May-14 12 Lead Paint Inspection 529 0.42 0.12 Negative
20-May-14 13 Lead Paint Inspection 5.6 0 0.01 Negative
20-May-14 14 Lead Paint Inspection 5.58 0 0.01 Negative
20-May-14 15 Lead Paint Inspection 5.52 0 0 Negative
20-May-14 16 Lead Paint Inspection 5.28 0 0 Negative
20-May-14 17 Lead Paint Inspection 5.49 0 0 Negative
20-May-14 18 Lead Paint Inspection 5.6 0 0 Negative
20-May-14 19 Lead Paint Inspection 5.68 0.31 0.12 Negative
20-May-14 20 Lead Paint Inspection 5.7 0 0 Negative
20-May-14 21 Lead Paint Inspection 3.14 >1.00 0.2 Positive
20-May-14 22 Lead Paint Inspection 3.21 >1.00 0.14 Positive
20-May-14 23 Lead Paint Inspection 3.15 > 1.00 0.17 Positive
20-May-14 24 Lead Paint Inspection 5.74 0 0
20-May-14 25 Lead Paint Inspection 4.45 > 1.00 0.19 Positive
20-May-14 26 Lead Paint Inspection 5.74 0 0 Negative
20-May-14 27 Lead Paint Inspection 5.48 0 0 Negative
20-May-14 28 Lead Paint Inspection 8.16 0 0.01 Negative
20-May-14 29 Lead Paint Inspection 5.57 0 0 Negative
20-May-14 30 Lead Paint Inspection 5.58 0 0 Negative
20-May-14 31 Lead Paint Inspection 6.86 0 0.01 Negative
20-May-14 32 Lead Paint Inspection 5.64 > 1.00 0.16 Positive
20-May-14 33 Lead Paint Inspection 2.92 > 1.00 0.18 Positive
20-May-14 34 Lead Paint Inspection 3.15 >1.00 0.22 Positive
20-May-14 35 Lead Paint Inspection 5.62 0 0 Negative
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' PHOTOGRAPHIC LOG Benchmark A

Environmental Consultants '

Client Name: Site Name: Caddo Lake State Park BEC Project #:
Kleinfelder 245 Park Road 2 5883-14
Karnack, TX 75661

Photo ID Date:
1 05/20/2014
Description:

Facing Southeast Side of
Restroom

Photography By:
Russell Wenger

Client Name: Site Name: Caddo Lake State Park BEC Project #:
Kleinfelder 245 Park Road 2 5883-14
Karnack, TX 75661
Photo ID Date:
2 05/20/2014
Description:

Facing Northeast Side of
Restroom

Photography By:
Russell Wenger




PHOTOGRAPHIC LOG Benchmark &

Environmental Consultants

Client Name: Site Name: Caddo Lake State Park BEC Project #:
Kleinfelder 245 Park Road 2 5883-14
Karnack, TX 75661

Photo ID Date:
3 05/20/2014
Description:

Facing Northwest Side of
Restroom

Photography By:
Russell Wenger

Client Name: Site Name: Caddo Lake State Park BEC Project #:
Kleinfelder 245 Park Road 2 5883-14
Karnack, TX 75661

Photo ID Date:
4 05/20/2014
Description:

Facing Southwest Side of
Restroom

Photography By:
Russell Wenger




PHOTOGRAPHIC LOG Benchmark A

Environmental Consultants '

Client Name: Site Name: Caddo Lake State Park BEC Project #:
Kleinfelder 245 Park Road 2 5883-14
Karnack, TX 75661
Photo ID Date:
5 05/20/2014
Description:

Men’s Room Ceiling and
Wall

Photography By:
Russell Wenger

Client Name: Site Name: Caddo Lake State Park BEC Project #:
Kleinfelder 245 Park Road 2 ' 5883-14
Karnack, TX 75661

Photo ID Date:

6 05/20/2014
Description:
Outside soffit

Photography By:
Russell Wenger




PHOTOGRAPHIC LOG Benchmark &

Environmental Consultants '

Client Name: Site Name: Caddo Lake State Park BEC Project #:
Kleinfelder 245 Park Road 2 5883-14
Karnack, TX 75661

Photo ID Date:
7 05/20/2014
Description:

Men’s Room Ceiling

Photography By:
Russell Wenger

Client Name: Site Name: Caddo Lake State Park BEC Project #:
Kleinfelder 245 Park Road 2 5883-14
Karnack, TX 75661

Photo ID Date:
8 05/20/2014
Description:

Brown Wood Outside

Photography By:
Russell Wenger




Benchmark &

Environmental Consultants .

PHOTOGRAPHIC LOG

Client Name: Site Name: Caddo Lake State Park BEC Project #:
Kleinfelder 245 Park Road 2 5883-14
Karnack, TX 75661
Photo ID Date: v e et
9 05/20/2014 | | e R :
Description:

Motor with Red Paint in
Center Storage Area

Photography By:
Russell Wenger







Caddo Lake State Park Enclosed Building Area Page 1
Replace Camping Area Restrooms Restroom Building - 1,883
Total Enclosed Area - 1,883 sf
th + a Architects CES - Computerized Estimating Services
1506 W. Griffin Street 2823 VZ CR 1222
Dallas. Texas 75215 Grand Saline, Texas 75140
214-522-5623 800-705-7595
Blaik Ritchie Greg Blanchard
No. 95% CD Total $/sf % of Site Building 50% CD | Difference
Estimate Cost Total Cost Cost Estimate
1 | General Conditions 82,150 $43.63 13.26% 11,172 70,978 82,150 0
2 | Temporary Tailets 4,434 $2.35 0.72% 4,434 0 4,434 0
3 | Building Demolition 2,624 $1.39 0.42% 2,624 0 2,624 0
4 | Selective Site Demolition 1,737 $0.92 0.28% 1,737 . 0 1,737 0
5 | Building Concrete 27,201 $14.45 4.39% 27,201 25,870 1,331
6 | Masonry 86,306 $45.83 13.93% 86,306 79,768 6,538
7 | Miscellaneous Metals 6,740 $3.58 1.09% 6,220 520 900 5,840
8 | Rough Carpentry 24,719 $13.13 3.99% 24,719 24,719 0
9 | Finish Carpentry 10,953 $5.82 1.77% 10,953 11,142 -189
10 | Millwork 6,173 $3.28 1.00% 6,173 4,118 2,055
11 | Wp, Dp & Joint Sealants 754 $0.40 0.12% 754 754 0
12 | Building Insulation 17,693 $9.40 2.86% 17,693 2,328 15,365
13 | Cement Board Siding Scope Deleted $0.00 0.00% Scope Deleted 0| Scope Deleted
14 | Roofing & Sheetmetal 7,875 $4.18 1.27% 7,875 7,875 0
15 | HM Doors & Frames - Matls FOB Jobsite 3,620 $1.92 0.58% 3,620 3,620 0
16 | Finish Hardware - Matls FOB Jobsite 1,950 $1.04 0.31% 1,950 1,500 450
17 | Labor to Install Drs, Frms & Hardware 1,670 $0.89 0.27% 1,670 1,670 0
18 | Glass & Glazing 4,003 $2.13 0.65% 4,003 4,003 0
19 | Louvers & Vents 2,388 $1.27 0.39% 2,388 2,388 0
20 | Tile Work 6,089 $3.23 0.98% 6,089 6,089 0
21 | Painting 6,735 $3.58 1.09% 320 6,415 8,777 -42
22 | Toilet Partitions & Accessories 18,403 $9.77 2.97% 18,403 18,403 0
23 | Plumbing 49,190 $26.12 7.94% 49,190 48,890 300
241 HVAC 7,995 $4.25 1.29% 7,995 7,995 0
25 | Electrical 25,303 $13.44 4.09% 25,303 25,823 -520
26 | Earthwork 3,156 $1.68 0.51% 3,156 0 2,247 910
27 | Site Paving 4,078 $2.17 0.66% 4,078 0 4,078 0
28 | Site Sealants 164 $0.09 0.03% 164 0 164 0
29 | Paving Markings 1,032 $0.55 0.17% 1,032 0 210 822
30 | Landscaping 977 $0.52 0.16% 977 0 477 500
31| Utilities 65,928 $35.01 10.64% 65,928 0 53,509 12,419
Subtotal - 482,040] $256.00 77.83% 101,843 380,197 436,261 45,778
Escalation to January 1st 2017 - 16,269 $8.64 2.63% 3,437 12,832 - 9,816 6,453
6% Design Contingency - 29,899 $15.88 4.83% 6,317 23,582 26,765 3,134
Subtotal - 528,207] $280.51 85.28% 111,597 416,610 472,842 55,365
General Liability Insurance - 2,905 $1.54 0.47% 614 2,291 2,601 305
Builder's Risk Insurance - 1,062 $0.56 0.17% 224 838 951 111
8% Overhead - 42,574 $22.61 6.87% 8,995] 33,579 38,111 4,462
6% Fee - 34,485 $18.31 5.57% 7,286 27,199 30,870 3,615
Subtotal - 609,233] $323.54 98.36% 128,715 480,518 545,375 63,858
General Contractor's Bond - 10,138 $5.38 1.64% 2,233 7,905 9,181 958
95% CD Estimate - $619,372 $328.93 100.00% $488,423 554,556 64,816

$130,949




Caddo Lake State Park - Replace Camping Area Restrooms

(OCX)\IO?O'(-D-OJI\J—*V

Exclusions & Clarifications

Accent pavement or pavers
Acoustical treatment
Alternates

Athletics equipment

Audio Video equipment
Banners

Building directory

Building permit.fees

Building plaque

Construction power & water - provided by owner
Established allowances

Fire line loop and hydrants

Fire protection system

Fixed furniture and equipment
Folding partitions

Food service equipment
Graphics

Hazardous material removal and disposal
Hazardous material survey
Laundry equipment

Loading dock equipment
Lockers

Maintenance equipment
Marker & tackboards

Metal storage shelving
Overhead coiling doors
Parking equipment

Postal specialties

Precast wheelstops - reuse existing
Pro-rata fees

Removal of unforeseen objects

-Rock excavation

Rugs and mats

Sales Taxes or Remodeling Sales Taxes

Security system including CCTV system

Signage

Site embellishment such as bicycle racks and trash receptacles
Smoke vents

Sprayed fireproofing

Subcontractors' bonds

Telephone equipment and system other than outlets with pullstrings
Testing and inspections

Traffic signals

Turning lanes and deceleration lanes

Utilities beyond the property lines

Utility company surcharges and Pro-Rata

Window treatment

Wood or chain link fencing

Page 2



Caddo Lake State Park Duration - 4 Months Enclosed Building Area Page 3
Replace Camping Area Restrooms 17 Weeks ' First Floor - 1,883
1,883 sf
Description Qty Unit Labor Mat'l Sub Labor Mat!l Sub Total
Unit Unit Unit Price Price Price Price
Field Administration
Project Manager 6| wks 1,300 0 0 7,511 -0 0 7,511
General Superintendent 17| wks 1,200 0 0 20,800 0 0 20,800
Labor 17| wks 450 0 0 7,800 0 0 7,800
Field Engineering
Field Engineer 6] wks 900 0 0 5,400 0 0 5,400
Rodman 6| wks 450 0 ] 2,700 0 0 2,700
Layout & Batterboards 11 Is 300 200 0 300 200 0 500
Initial Survey 1] Is 0 -0 1,000 0 -0 1,000 1,000
Closing Survey 11 Is 0 0 1,000 0 0 1,000 1,000
Subsistence
Job Staff Travel 17{ trips 0 30.00 0 0 520 0 520
Main Office Travel 9| trips 0 30.00 0 0 260 0 260
Temporary Structures )
Field Trailer 4] mo 0 325 0 0 1,300 0 1,300
Move in & out expense 11 Is 300 200 0 300 200 0 500
Temporary Toilets (2ea) 4| mo 0 160 0 0 . 640 0 640
Construction Fence 500| If 0 1.85 0 0 925 0 925
Project Sign 1] ea 200 300 0 200 300 0 500
Temporary Walks/ Steps 11 Is 125 125 0 125 125 0 250
Barricades 4| ea 150 150 0 600 600 0 1,200
Safety
First Aid Equipment 11 Is 0 300 0 0 300 0 300
Fire Safety Equipment 11 Is 0 475 0 0 475 0 475
Temporary Electrical
Construction Power 41 mo 0 200 0 0| by owner 0| by owner
Temporary Water
Construction Water 41 mo 0 100 0 0| by owner 0| by owner
Temporary Gas
Heating Building 1| mo 0 500 0 0 500 0 500
Space Heaters 2| ea 0 475 0 0 950 0 950
Temporary Services Y
Progress Photos 4] mo 0 80 0 0 320 0 320
Communications
Cellular phones (2ea) 4} mo 0 100 0 0 400 0 400
Office Furniture & Supplies ’
Office Fumiture per Trailer 1] ea 0 800 0 0 800 0 800
Office Machine 1] ea 0 600 4] o] 600 0 600
Copy Machine & Paper 4] mo 0 100 0 0] 400 0 400
Office Supplies 41 mo 0 75 0 0 300 0 300
Blue Printing & Extra Plans 1 Is 0 1,000 0 0 1,000 0 1,000
General Clean-Up
Dumpster 4| mo 0 150 0 0 600 0 600
Dump Permits 9| load 0 25 0 0 217 0 217
Trash Haul Service 9] load 0 300 0 0 2,600 0 2,600
Final Clean-Up
Building Area 1,883| sf 0.20 0 0 377 0 0 377
Toilet Rooms 4] ea 100 0 0 400 0 0 400
Exterior Glass 300| sf 0.20 0 0 60 0 0 60
Interior Glass 300| sf 0.20 0 0 60 0 0 60
Mirrors 100| sf 0.20 0 0 20 0 0 20
Site Area 2| wks 300 0 0 600 0 0 600
Testing & Inspection
Concrete Design Mix 11 Is 0 500 0 0 500 4] 500
General Equipment
Pick-up Truck 4 mo 0 350 0 0 1,400 0 1,400
Auto 1| mo 0 450 0 0 450 0 450
Level - rent to the Job 4| mo 0 80 0 0 320 0 320
Transit - rent to the Job 4] mo 0 80 0 ol 320 0 320
Misc. Small Tools 41 mo 0 75 0 0 300 0 300
Minor Repairs 1 Is 0 500 0 0 500 0 500
Gas & Qil 4] mo 0 100 0 0 400 0 400
47,253 18,722 2,000 67,974
30% Fringe Benefits - 14,176 14,176
8.25% Sales Tax - exempted exempted
61,429 18,722 0 82,150




Caddo Lake State Park - Replace Camping Area Restrooms

1

General Conditions

No. Item of Work Qty Unit Unit Cost
Cost
General Conditions (Refer to breakdown) 1 Is 82,150 82,150
: : 82,150
2 Temporary Toilets
No. ltem of Work Qty ~ Unit Unit Cost
: Cost
Temporary "A & B" Site Location
Installing, setting up & removing owner provided temporary 1 s 3,000.00 3,000
toilet facilities allowance
Temporary sanitary sewer force main if 50.00] Scope Deleted
New 100A 120/208V electrical panel 1 ea 1,200.00 1,200
New overhead secondary electrical service to temporary 13| If 18.00 234
toilets
4,434
3 Building Demolition
No. ltem of Work Qty Unit Unit Cost
Cost
Demolish existing building & hauloff debris 8,162 cf 0.25 2,041
Building slab on grade including perimeter grade beams 583] sf 1.00 583
2,624
4  Selective Site Demolition
No. Itern of Work Qty Unit Unit Cost
Cost
Saw cut concrete sidewalks 5 If 6.00 30
Remove concrete sidewalks 495] sf 0.70 347
Sawcut asphalt paving 80| If 2.50 200
Remove asphalt paving 408] sf 0.70 286
Remove trees 7] ea 125.00 875
1,737
5 Building Concrete
No. " Item of Work Qty Unit Unit Cost
Cost
Slab on Grade
5" concrete slab on grade 2,284 sf 4.66 10,632
Concrete Grade Beams
18in x 24ln concrete grade beams 253 If 35.50 8,982
18in x 60In concrete grade beams 82| If 88.75 7,278
Concrete Curbs
8in x 6In concrete masonry curb 62 If 5.00 310

27,201

Page - 4



Caddo Lake State Park - Replace Camping Area Restrooms

6 Masonry
No. ltem of Work Qty Unit Unit Cost
Cost
Exterior Masonry .
Exterior local field stone 1,259) sf 16.00 20,144
8" exterior glazed one sided CMU wall 2,393| sf 15.75 37,690
8" exterior CMU wall at storage areas 303 sf 8.75 2,651
Interior Masonry
8" interior glazed one sided CMU wall at storage areas 1,100 sf 15.75 17,325
12" glazed CMU Restroom Benches 47| sf 18.00 846
M6 | 6" double glazed CMU interior grout filled walls 144 sf 22.50 3,240
M4 | 4" double glazed CMU interior grout filled walls 245]  sf 18.00 4,410
86,306
7 Miscellaneous Metals
No. ltem of Work Qty Unit Unit Cost
] Cost
Site Miscellaneous Metals Site Miscellaneous Metals -
Storm grate inlet steel plate 6| sf 30.00 180
Embedded steel angles 10 If 20.00 200
42" Guardrails at curbs 73 If 80.00 5,840
Stair mounted steel handrailings - deleted If 75.00{ Scope Deleted
Building Miscellaneous Metals
Restroom solid surface vanity support angles 26 If 20.00 520
6,740
8 Rough Carpentry
No. ltem of Work Qty Unit Unit Cost
Cost
Roof Rafters
Double 2x12's 24in o/c - 27ft long 21| ea 280.00 5,880
Double 2x14's at 24in o/c - 35ft - 6in long 21} ea 420.00 8,820
Glue Laminated Beams
3x13.75 beam 186 If 32.00 5,952
Roof Decking
3/4in T&G fire treated roof decking 2,511 sf 1.50 3,767
Wood Blocking
Miscellaneous fire treated wood blocking 1 Is 300.00 300
24,719
9  Finish Carpentry
No. ltem of Work Qty Unit Unit Cost
Cost
“Wood Ceilings
1x6 v groove bead board 2,328| sf 2.00 4,656
Wood Siding
1x6 wood lap siding 1,258| sf 4.50 5,661
Fascia Board
1x12 fascia board 212 If 3.00 636

10,953

Page - 5

$6,220



Caddo Lake State Park - Replace Camping Area Restrooms

10 Millwork
No. Item of Work Qty Unit Unit Cost
Cost
Restroom )
24in wide solid surface lavatory countertop 23 If 100.00 2,318
Silestone bench tops ) © 37| sf 65.00 2,405
Wood Bench
24in x 18in wood bench 29] If 50.00 1,450
6,173
11 Wp, Dp & Joint Sealanis
No. ltem of Work Qty Unit Unit Cost
Cost
Building Joint Sealants
5" concrete slab on grade 2,912| sf 0.12 349
Concrete Floor Sealer
Storage/Chase Rm #5 & 6 270 sf 1.50 405
754
12 Building Insulation
No. Item of Work Qty Unit Unit Cost
Cost
8in sprayed foam insulation above 1x6 v groove board clgs 2,328} sf 7.60 17,693
17,693
13 Cement Board Siding
No. ltem of Work Qty Unit Unit Cost
Cost
6in lap siding - change to wood {Sect. 9 Finish Carpentry) sf 1.50] Scope Deleted
0
14 Roofing & Sheetmetal
No. Item of Work Qty Unit Unit Cost
Cost
Composition shingle roofing, felt & sheetmetals 2,596| sf 1.65 4,283
Solatube skylights 4| ea 125.00 500
Prefinished gutters 82| fif 20.00 1,640
Prefinished downspouts 48| Id 24.00 1,152
Precast splash blocks 4] ea 75.00 300
7,875
15 HM Doors & Frames - Mat'ls FOB Jobsite
No. Iltem of Work Qty Unit Unit Cost
Cost
Exterior HM Doors & Frames
3ft x 7ft HM door frames with transom 2] ea 285.00 570
5ft x 7ft HM door frames with transom & sidelight louver 4] ea 425.00 1,700
3ft x 7ft HM doors ] 6| ea 225.00 1,350

3,620

Page - 6



Caddo Lake State Park - Replace Camping Area Restrooms

16  Finish Hardware - Mat'ls FOB Jobsite

No. . Item of Work - Qty Unit Unit Cost
Cost
Exterior Finish Hardware Sets ]
Single finish hardware sets 6| ea 325.00 1,950
’ 1,950
17 Labor to Install Drs, Frms & Hardware
No. Item of Work Qty Unit Unit Cost
Cost
Exterior HM Doors & Frames
3ft x 7ft HM door frames with transom 2| ea 80.00 160
5ft x 7ft HM door frames with transom & sidelight louver 4] ea 115.00 460
3ft x 7ft HM doors 6| ea 50.00 300
Exterior Finish Hardware Sets :
Single finish hardware sets 6] ea 125.00 750
1,670
18 Glass & Glazing
No. ltem of Work Qty Unit Unit Cost
Cost
Exterior Aluminum Windows
A 4ft - Oin x 2ft - Oin windows w/bronze anodized frames 2| ea 200.00 400
B 5ft - 4in x 2ft - Oin windows w/bronze anodized frames 8| ea 267.00 2,136
C 8ft - Oin x 2ft - Oin windows w/bronze anodized frames 2| ea 400.00 800
Acid Etching for windows 133] sf 5.00 667
4,003
19 Louvers & Vents
No. item of Work Qty Unit Unit Cost
Cost
36in x 18in transom louvers 2| ea 144.00 288
60in x 18in transom louvers 4] ea 225.00 900
16in x 84in sidelight louvers 4] ea 300.00 1,200
2,388
20 Tile Work
No. ltem of Work Qty Unit Unit Cost
) ) Cost
Ceramic floor tile 902| sf 6.75 6,089
6,089
21 Painting
No. ltem of Work Qty Unit Unit Cost
Cost
Site Painting Site Painting -
Paint stair mounted steel handrailings 321 If 10.00 320
Paint CMU
CMU block filler & 2ea coats of paint 1,403] sf 0.80 1,122
Paint Miscellaneous Metals ’ )
Paint vanity support angle 26 If 1.20 31
Paint Wood
Paint 1x6 groove bead ceiling board 2,328} sf 1.20 2,794
Paint 1x12 fascia board 212 If 1.20 254
Paint wood bench 19 If 5.00 95

Page - 7

$320



Caddo Lake State Park - Replace Camping Area Restrooms

21 Painting - Continued
No. ltem of Work Qty Unit Unit . Cost
Cost
Stain Wood Siding | ]
Stain 6in lap wood siding 1,258| sf 1.00 1,258
Paint Exterior HM Doors & Frames
3ft x 7ft HM door frames with transom 2| ea 70.00 140
5ft x 7ft HM door frames with transom & sidelight louver 4] ea 90.00 360
3ft x 7ft HM doors 6] ea 60.00 360
6,735
22 Toilet Partitions & Accessories
No. ltem of Work Qty Unit Unit Cost
Cost
Toilet Partitions
Handicap partitions 2] ea 1,675.00 3,350
Standard partitions 3] ea 1,375.00 4,125
Shower doors 1l ea 785.00 785
Toilet Accessories
3ft Solid plastic bench 2| ea 110.00 220
Waste receptacles 4] ea 100.00 400
Baby change stations 4] ea 165.00 660
Mop holder 1| ea 115.00 115
Hand dryer 6| ea 525.00 3,150
Fold-down seat 2] ea 175.00 350
Robe hooks 8] ea 16.00 128
24in x 48in x 18in high ADA compliant solid plastic bench 2| ea 225.00 450
Double roll toilet tissue dispensers 7] ea 65.00 455
Napkin disposals 5| ea 55.00 275
42in handicap grab bars 4] ea 165.00 660
36in handicap grab bars 4] ea 145.00 580
“L" shape shower handicap grab bars 41 ea 225.00 900
Shower curtains & rods 6| ea 120.00 720
Vanity mounted soap dispensers 6] ea 50.00 300
24in x 36in framed mirrors 6] ea 130.00 780
18,403
23 Plumbing
No. Item of Work Qty Unit Unit Cost
Cost
Plumbing Fixtures (Including piping, venting, accessories) '
Handicap waterclosets 4] ea 1,300.00 5,200
Standard waterclosets 3] ea 1,200.00 3,600
Standard urinal 11 ea 1,200.00 1,200
Lavatory sinks 6| ea 1,100.00 6,600
Floor mounted mop sink 1] ea 1,200.00 1,200
siw1|  Showers heads 2{ ea 800.00 . 1,600
siw2| Showers heads 6| ea 800.00 4,800
Drinking fountains 2| ea 1,300.00 2,600
Water heater #1 - 80 gallons 1] ea 1,200.00 1,200
Water heater #2 - 80 gallons 1] ea 1,200.00 1,200
3in floor drains 18] ea 425.00 7,650
Sioux Chief Shock Arrestor 11 ea 300.00 300
Cleanouts 5[ ea 325.00 1,625
Two cleanouts 3] ea 625.00 1,875
Non-freeze hose bibbs 2| ea 525.00 1,050
Hose bibbs 2| ea 425.00 850
Underground Piping
Sanitary sewer lines connected fo existing sanitary line 332 If 20.00 6,640

49,190
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24 HVAC
No. : Item of Work Qty - Unit Unit Cost.
) Cost
Furnace - Turnkey System including ductwork, supply & return devices & accessories )
FUR-1 - 700 cfms 1] ea 1,400.00 1,400
FUR-2 - 1400 cfms 1] ea 2,800.00 2,800
Motorized Louvers
Greenheck #EACC - 401 or equal 5] ea 144.00 720
Exhaust Fans
EF-1 - 1,000 cfms in line 2| ea 675.00 1,350
EF-1 - 500 cfms in line 2| ea 425.00 850
EF-2 - 2,000 cfms in line 1| ea 875.00 875
7,995
25 Electrical
No. Item of Work Qty Unit Unit Cost
Cost
Building Electrical Service
120/240v 1ph 225A MCB 42 pole panelboard connected to 1 ea 3,800.00 3,800
power company provided transformer
Electrical Distribution
Conduit & electric wiring 1,883| sf 2.50 4,708
Electrical Devices
GFI duplex outlets 11| ea 175.00 1,925
GF! WP duplex outlets 1| ea 185.00 185
Recessed junction boxes 6f ea 140.00 840
Occupancy Sensor light switch 1| ea 150.00 150
Disconnects 4] ea 200.00 800
Motor switches 2| ea 225.00 450
Light Fixtures - FOB Jobsite
Exterior wall mounted type "C" 7| ea 185.00 1,295
Interior wall mounted type "A" 241 ea 185.00 4,440
Type "D" strip light fixtures 7| ea 135.00 945
Type "X" exit light fixtures 4] ea 145.00 580
Occupancy sensor 8| ea 225.00 1,800
Labor to Install Light Fixtures
Exterior wall mounted LED type "C" 7] ea 75.00 525
Interior wall mounted LED type "A" 24| ea 75.00 1,800
Type "D" chain-hung LED strip light fixtures 7| ea 50.00 350
Type "X" exit light fixtures 4] ea 65.00 260
Occupancy sensor 9] ea 50.00 450
25,303
26 Earthwork
No. Item of Work Qty Unit Unit Cost
Cost
Install, maintain & remove temporary silt fence 550 If 2.25 1,238
“Turf reinforcement mat 12.75] sy 8.00 102
Rock Check Dam 10 If 20.00 200
Temporary construction entrance 298] - sf 2.00 596
Strip & stockpile topsoil on site +30% swell 85| «cy 4.25 361
6in sand cushion +30% swell 55| cy 12.00 660

3,156
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27 _ Site Paving
No. ltem of Work Qty Unit -Unit Cost
: Cost
Concrette steps on grade - deleted If 12.00| Scope Deleted
5" concrete sidewalks 635| sf 4.66 2,956
Asphalt Paving 408| sf 2.75 1,122
4,078
28 Site Sealants
No. ltem of Work Qty Unit Unit Cost
Cost
Joint sealants concrete new sidewalks 408) sf 0.12 49
Joint sealants at new sidewalks & existing pavement 72 If 1.50 108
Joint sealants at new sidewalks & existing sidewalks 5 If 1.50 8
164
- 29 Paving Markings
No. . Item of Work Qty Unit Unit Cost
Cost
Standard parking stalls 9| ea 4.00 36
Handicap parking stalls 1 ea 4.00 4
Handicap logos 1l ea 40.00 40
Handicap Sign 11 ea 200.00 200
Wheelstops 10| ea 60.00 600
Handicap crosshatching 152}  sf 1.00 152
1,032
30 Landscaping
No. Iltem of Work Qty Unit Unit Cost
Cost
Hydromulch disturb soil 1,508 sf 0.25 377
Temporary watering 1 Is 600.00 600
977
31  Utilities
No. item of Work Qty Unit Unit Cost
Cost
Water Lines
2.5" Water lines ! 138| If 7.50 1,035
Demolition Sanitary Sewer
Remove existing Force Main 7] If 16.00 112
New Sanitary Sewer
Remove & replace existing pumps & control at Lift Station 0] Is 3,000.00]scope deleted
No.4 (Lift Station 4 to remain 95% plans)
Remove Lift Station #2 1 Is 3,000.00 3,000
Remove Lift Station #3 1 Is 3,000.00 3,000
New 6" Sanitary Sewer 651 If 26.00 16,926
New 2" force main 15| If 60.00 900
Cut , cap & abandon place existing force main 2| eaq 100.00 200
4' diam manholes 3} ea 2,225.00 6,675
Concrete encasement 26 If 30.00 780
12" diam welded steel casings 222 If 150.00 33,300

65,928
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